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EXECUTIVE SUMMARY

The Malone Service Company, Inc. (MSC) site is located in an industrial and petrochemical area
of Texas City, Galveston County, Texas, and is constructed on the shores of Swan Lake and
Galveston Bay. The MSC Superfund Site was proposed for the National Priorities List (NPL) on
August 24, 2000, and was placed on the NPL on June 14, 2001. An Administrative Order on
Consent (the “Order”) for the remedial investigation/feasibility study (RI/FS) was agreed to by
the United States Environmental Protection Agency (USEPA) and the Malone Cooperating
Parties (Respondents) on September 29, 2003.

The respondents are required to provide USEPA with a Remedial Investigation/Feasibility Study
Work Plan (RI/FS Work Plan). The RI/FS Work Plan documents the evaluations of the existing
data and background information from the Preliminary Site Characterization Report (PSCR) and
the identification of presumptive remedies in the Preliminary Remedial Alternatives Evaluation
Report (PRAER). The objectives of this RI/FS Work Plan are to:

e State the problems and potential problems posed by the site;

e State the objectives of the RI/FS;

e Summarize the site background;

e Document decisions and evaluations completed during the scoping process;

e Describe the work to be performed in the RI/FS, including rationale, methodologies,
and schedules; and

e Present the human health and ecological risk assessment work plans, as well as
treatability study work plans.

These objectives are accomplished by a discussion and presentation of the:
e Site background and setting,
e Conceptual site model (CSM),
e Preliminary Remedial Alternatives,
e The RI/FS Work Plan rationale,
e RI/FS Tasks,
e Project Schedule, and
e Project Management.

Additional work plans required by the Administrative Order on Consent are contained in
Appendices to this RI/FS Work Plan. These additional work plans contain the details for
implementing the RI/FS and are included in the following appendices:
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Appendix A - Field Sampling Plan (FSP)

Appendix B — Quality Assurance Project Plan (QAPP)

Appendix C — Community Relations Plan

Appendix D — Data Management Plan

Appendix E — Baseline Human Health Risk Assessment Work Plan
Appendix F — Ecological Risk Assessment Work Plan

Appendix G —Treatability Study Work Plan
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API
ARARs
ASTs
BERA
bgs
BLHHRA
BTEX
CERCLA

cm/sec
COCs
COD
CPT
CSM
DQO
ECA
ERA
FEMA
FS
FSP
ft/yr
GCWDA
MSC
msl
NCP
NOR
NPL
NRDA

ACRONYM LIST

American Petroleum Institute

Applicable or relevant and appropriate requirements
Above-ground storage tanks

Baseline Ecological Risk Assessment

below ground surface

Baseline Human Health Risk Assessment

Benzene, toluene, ethylbenzene, xylenes

Comprehensive Environmental Response, Compensation, and Liability

Act

centimeter per second

Chemicals of Concern

Chemical Oxygen Demand

Cone Penetrometer Tool

Conceptual Site Model

Data Quality Objectives
Environmental Consulting Associates
Ecological Risk Assessment

Federal Emergency Management Agency

Feasibility Study

Field Sampling Plan

feet per year

Gulf Coast Waste Disposal Authority

Malone Service Company

mean sea level

National Contingency Plan
Notice of Registration
National Priorities List

Natural Resource Damage Assessment
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PAHs
PCBs
PSCR
PPE
PRAER
QAPP
RCRA
RI
SARA
SLERA
SSI
START
SVOCs
TBC
TCEQ
TCLP
TDS
TMDL
TPH
URS
USEPA
VOCs

Polycyclic aromatic hydrocarbons
Polychlorinated Biphenyls

Preliminary Site Characterization Report
Probable Point-of-Entry

Preliminary Remedial Alternatives Evaluation Report
Quality Assurance Project Plan

Resource Conservation and Recovery Act
Remedial Investigation

Superfund Amendments and Reauthorization Act
Screening Level Ecological Risk Assessment
Screening Site Inspection

Superfund Technical Assistance and Response Team
Semivolatile Organic Compounds

To Be Considered

Texas Commission on Environmental Quality
Toxicity Characteristic Leaching Procedure
Total Dissolved Solids

Total Maximum Daily Load

Total Petroleum Hydrocarbons

URS Corporation

United States Environmental Protection Agency
Volatile Organic Compounds

cubic yards
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1.0 INTRODUCTION

The Malone Service Company, Inc. (MSC) site is located in an industrial and petrochemical area
of Texas City, Galveston County, Texas, and is constructed on the shores of Swan Lake and
Galveston Bay. The MSC Superfund Site was proposed for the National Priorities List (NPL) on
August 24, 2000, and was placed on the NPL on June 14, 2001. The United States
Environmental Protection Agency (USEPA) and the Malone Cooperating Parties (Respondents)
agreed to an Administrative Order on Consent (thethe Order”) for the remedial
investigation/feasibility study (RI/FS) on September 29, 2003.

1.1 Statement of Work

Included with the Order is a Statement of Work that describes the requirements for the Scoping
Phase of the RI/FS. The Scoping Phase includes the following deliverables:

1. Preliminary Site Characterization Report (PSCR), which provides a summary of the known
site information (URS 2004a);

2. Preliminary Remedial Alternatives Evaluation Report (PRAER), which selects presumptive
remedies for impacted media at the site (URS 2004b);

3. Remedial Investigation/Feasibility Study Work Plan (RI/FS Work Plan);

4. Sampling and Analysis Plan (SAP), which includes the Field Sampling Plan (FSP) and the
Quality Assurance Project Plan (QAPP); and

5. Health and Safety Plan (HASP).

This RI/FS Work Plan, and associated work plans, completes the Scoping Phase of the RI/FS.
Copies of the PSCR and the PRAER are contained on the compact disk attached to this Work
Plan.

1.2 Objectives

This RI/FS Work Plan documents the decisions and evaluations made during the preparation of
the PSCR and the PRAER and present the tasks planned for the RI/FS. The objectives of this
RI/FS Work Plan are to:

e State the problems and potential problems posed by the site;

e State the objectives of the RI/FS;

e Summarize the site background;

e Document decisions and evaluations completed during the scoping process;

e Describe the work to be performed in the RI/FS, including rationale, methodologies,
and schedules; and

Project No. 25008093 1-1



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

Present the human health and ecological risk assessment work plans, as well as any
treatability study work plans.

1.3 Work Plan Structure

This RI/FS Work Plan consists of the following Sections:

Section 1, Introduction, provides a statement of the purpose and structure of the
report;

Section 2, Site Background and Physical Setting, discusses the MSC Superfund Site
location, history, and operating units;

Section 3, Conceptual Site Model, discusses exposure pathways and receptors;

Section 4, Preliminary Remedial Alternatives, discusses previous remedial responses,
remedial action alternatives, and the presumptive remedies developed in the PRAER;

Section 5, Work Plan Rationale, discusses the Triad approach, and site-wide and area-
specific investigations;

Section 6, RI/FS Tasks, summarizes the activities to be performed for the RI/FS
Guidance tasks

Section 7, Schedule, presents the project schedule;

Section 8, Project Management, describes the project organization and decision-
making responsibilities for the Triad approach; and

Section 9, References, lists references used in the preparation of this work plan.

Table 1 summarizes the RI/FS Work Plan components and compares these components to the

“Order” requirements.
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2.0 SITE BACKGROUND AND PHYSICAL SETTING

The tasks described in the RI/FS Work Plan are based upon an understanding of the site location,
history, operations, geology and hydrogeology, ecological setting, and contaminants at the MSC
Superfund Site. This section of the report summarizes the site location, history, operations,
geology and hydrogeology, ecological setting, and contaminants at the MSC Superfund Site.
This information is presented in detail, with references to original data sources, in the PSCR
(URS 2004a). Figure 1 depicts the location of the site in Galveston County and Figure 2 depicts
the location of operating and non-operating units within the facility.

2.1 Site Location

The MSC Superfund Site is located on Campbell Bayou Road in Texas City, Galveston County,
Texas, on the shores of Swan Lake and Galveston Bay, approximately 1.6 miles east-southeast of
the intersection of Loop 197 and State Highway 3. The MSC Superfund Site is bordered to the
east and northeast by Galveston Bay and Swan Lake, which is an embayment of Galveston Bay.
The closed Solutia South 20 waste disposal site borders the site on the southwest. Undeveloped
land, owned by Scenic Galveston, in the form of marsh and wetlands, border the southern
portions of the MSC Superfund Site. The Gulf Coast Waste Disposal Authority (GCWDA)
Campbell Bayou facility is located on the western border of the facility. Northwest of the MSC
Superfund Site is a closed Texas City landfill. The MSC Superfund Site encompasses
approximately 150 acres. The operating area constituted approximately 75 acres.

2.2  Site History

The MSC Superfund Site received a variety of waste products from surrounding industries,
including acids and caustics; contaminated residues and solvents; gasoline and crude oil tank
bottoms; contaminated earth and water from chemical spill cleanups; general industrial plant
wastes; phenolic tars; and waste oils. The liquids injected into the two deep wells included
wastewater submitted to the facility for disposal, stormwater from the Sludge Pit, Oil Pit, and
separators, and decontamination water collected in the separators.

The MSC Superfund Site began operating in 1964 as a reclamation plant for waste oils and
chemicals. The facility was permitted to dispose of liquid hazardous and non-hazardous waste
by means of deep well injection under Injection Well Permit Nos. WDW-73 and WDW-138.
Injection Permit No. WDW-73 was issued in 1970 and Injection Permit No. WDW-138 was
issued in 1977. Currently, stormwater from some site units is managed by injection into WDW-
138 as an applicable or relevant and appropriate requirement (ARAR). The MSC Superfund Site
was permitted as a commercial storage, processing and disposal facility authorized to store and
process industrial solid waste under Texas Commission on Environmental Quality (TCEQ)
Hazardous Waste (HW) Permit No. HW-50003 issued on September 14, 1984. The permit
included the following storage/treatment units:
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e ninety-six aboveground storage tanks for wastewater or recovered oil

e three underground tanks to service a decanning unit (no evidence of construction)
e one hydrocarbon distillation unit

e one American Petroleum Institute (API) separator

e five hazardous wastewater filters

The permit authorized the receipt of Class 1 and Class 2 industrial solid waste with the exception
of wastes containing polychlorinated biphenyls (PCBs), explosives and radioactive or nuclear
waste material. The permit authorized the discharge of stormwater runoff. An additional API
separator was listed on the company’s Notice of Registration (NOR).

Physical operations ceased in January 1996 and the MSC Superfund Site has been inactive since
then. On May 6, 1997, the TNRCC revoked permits HW-50003, WDW-73 and WDW-138.

2.3  Site Description

During the facility operations, waste materials accumulated in the earthen impoundment, API
separators, and tanks. Two underground injection wells, roll-off bins, a freshwater pond,
chemicals within the facility laboratory, and metal drums inside small buildings were left on the
MSC Superfund Site after the plant was closed.

2.3.1 Earthen Impoundment

During early operations, incoming wastes were placed into two earthen, unlined pits, which
comprise the earthen impoundment. The earthen impoundment was formed by excavating into
the sand of a paleochannel that crosses from northwest to southeast beneath the MSC Superfund
Site. The earthen impoundment operated from 1964 to 1979. The impoundment consists of two
pits; the large pit is termed the “Sludge Pit” and the small pit is termed the “Oil Pit”. The Sludge
Pit was used as a waste receiving/treatment unit for the separation of oil, water, and solids from a
variety of industrial waste streams. The oil fraction that rose to the top of the larger pit was
skimmed off the surface and deposited into the Oil Pit. This oil was then pumped to one of
several tanks for treatment, after which it was resold as waste oil for energy recovery. Solids
remained in the Sludge Pit and the aqueous phase was disposed of by deep well injection.

Volume estimates for the Sludge Pit range from 163,000 cubic yards (yd*) to 307,400 yd®. Most
of the volume variation is due to the differences in estimating the depth of the earthen
impoundment. Earthen dikes surround the impoundment with a height of about 15 feet above
natural grade and an average crest elevation of about 23 feet above mean sea level (msl). Depth
profiles of the waste material within the Sludge Pit were measured in 1989 along transects within
the impoundment with the deepest points approximately 40 feet. The average depth of the
impoundment floor was calculated as approximately 37 feet below the crests of the levees.
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The Oil Pit operated from 1964 to 1979. The dimensions are 200 feet by 100 feet by 33 feet
deep with volume estimates ranging from 20,740 yd" to 29,630 yd”.

2.3.2 Other Pits

The Former Backwash Pit operated from 1970 to 1982. The Backwash Pit was located
approximately 100 feet south of the Unit 700 area and directly east of the Oil Pit. Based on the
description of the location in USEPA documents, an approximate location of the Backwash Pit is
shown in Figure 2. The pit volume was approximately 465 cy’ (50 feet by 50 feet by 5 feet).
The pit was used to dispose of the Unit 700 (WDW-73) filter backwash water. In 1982 (or later),
Malone Services Company excavated the pit until the natural clay was visible. No confirmatory
sampling was performed. Excavated soils were reportedly placed in the Sludge Pit and the
Backwash Pit was backfilled and returned to the original surface grade.

A 1969 aerial photograph (Figure 3) of the MSC Superfund Site shows five oil/water pits (slop
oil pits) near the Sludge Pit. The location of one pit appears to be under the paved area behind
the shop and north of the earthen impoundment and two pits were located in the current Tank
300 area. The other two pits were located in a cleared area north of the Tank 300 area and east
of the 400 series tanks. The pits do not appear on a 1978 aerial photograph. Closure records for
these pits have not been located.

2.3.3 Freshwater Pond

The drainage ditch system throughout the facility discharged into the Freshwater Pond located on
the west side of the MSC Superfund Site (Figure 2). The drainage system collected stormwater
and any spills that escaped the containment areas in the plant process areas. The Freshwater
Pond is an excavated pit with a volume of approximately 20,000,000 gallons.

2.3.4 Unit 100 API separator

The Unit 100 API separator is an in-ground, concrete unit consisting of four separate basins (A,
B, C, and D) and a system of baffles and/or weirs. The separator was installed in 1978. A truck
unloading area was located adjacent to the separator. The separator is located near the center of
the MSC Superfund Site, adjacent to and southeast of the Sludge Pit. The separator is located
above the paleochannel that crosses beneath the MSC Superfund Site.

The separator was used for the equalization of various waste streams and separation into
aqueous, organic, and solid phases. The oil fraction was removed from the surface of the
separator and pumped or trucked to the oil blending tanks for reclamation. The aqueous phase
was ultimately pumped to one of the injection wells for disposal. Solids were removed with a
backhoe to a solids handling area on the far side of Basin A or to the Solids Mixing Bin.
Reportedly, acid neutralization, caustic neutralization and flocculation also occurred in the
separator.
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The volume of the Unit 100 API separator was estimated by USEPA as 23,150 yd®. The
dimensions of separator basins A and B are 135 feet by 20 feet by 6 feet deep and 100 feet by 30
feet by 6 feet deep for Basins C and D. The separator is surrounded by a 12-inch thick concrete
wall and underlain by a 12-inch thick concrete floor. Pumps and filters associated with Unit 100
were located in the Unit 100 Pump House and on a concrete pad outside the Unit 100 pump.
Each filter had an approximate capacity of 100 barrels. The gravity sand media was changed
approximately every 18 months and fine sands and spent media were deposited in the Unit 100
API separator Basin.

2.3.5 Unit 1200 API separator

The facility operated one additional separator, designated as the Unit 1200 API separator. The
separator is located on the east side of the plant processing area, just south of the Unit 1100 area.
This separator served the same purpose as the Unit 100 API separator. Most of the waste that
entered the plant was treated in the Unit 100 API separator; the Unit 1200 API separator served
as a backup. This separator was installed and put in service in 1987.

The separator consists of:
e four large (60 feet by 60 feet by 6 feet deep) settling basins (approximately 3,200 yd®),
e two small (20 feet by 60 feet by 6 feet deep) settling basins (approximately 530 yd®), and

e one large (145 feet by 60 feet by 6 feet deep) solids treatment area (approximately 1,900
yd’).
Each basin is lined with 12-inch thick concrete floors and outer walls, and 5-foot high inner

walls. A 20-inch high, 2-foot thick concrete wall surrounds the separator. This wall is
surrounded on all four sides by a concrete pad.

Wastes flowed between the four large and the two small basins by overflowing the internal
concrete walls. Water and oils in the small basins were transported to the Unit 100 API separator
using a vacuum truck. Sludge was removed from the basins using a clamshell bucket and placed
in the solids treatment area. A sludge profile generated during the 1999 removal assessment
showed the sludge depths to be approximately one to 6.8 feet.

During facility operations, sludge was mixed with fly ash and gypsum in the solids treatment
area using a small front loader. The solidified solids from the Unit 100 API separator were also
placed in the solids treatment area. After solidification, solids were loaded into dump trucks and
reportedly hauled off-site for disposal.

2.3.6 Above-Ground Storage Tanks

Several aboveground storage tanks (ASTs) were constructed at the facility. These tanks, which
are located in Unit 300, Unit 400, and Unit 800, accepted oils pumped or transported by vacuum
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truck from the Unit 100 or Unit 1200 separators. The 700 and 1100 series tanks were used to
support the injection well disposal activities.

The Unit 300 Tank Farm contained 46 tanks. Tanks 301 — 336 (36 tanks) were used to
store/blend reclaimed oil. Two tanks (Tanks 337 and 339) were used as final product storage for
reclaimed oil. Tanks 338 and 340 were reportedly unused because of unstable soil conditions at
the proposed tank locations. Six tanks (Tanks 341 — 346) stored materials used in the plant
processes such as brine water and barite. All tanks are located within the same clay containment
area.

The Unit 400 Tank Farm contained six tanks (Tanks 401 — 406) that were used to blend
reclaimed oils. All six tanks are located within the same clay containment area. A transfer sump
for the Unit 400 Tank Farm collected spilled material during transfers in and out of the tanks.
The sump was constructed using 6-inch thick concrete. The sump capacity was approximately
100 gallons.

The Unit 800 tank farm consisted of six ASTs (Tanks 801 — 806). Each tank was contained
within its own earthen containment. The tanks were used to store and blend reclaimed fuel oil.
Three transfer sumps were located approximately 200 feet apart on the southern border of the
Unit 800 Tank Farm. The capacity of each sump was approximately 100 gallons.

2.3.7 Sumps

Five “transfer” sumps were located around the inlet and outlet pump lines of several tanks.
These sumps were reportedly used to collect any spills from pumping oil or wastewater in or out
of these tanks. Three sumps were located in the Unit 800 Tank Farm, one at Tank 700, and one
at the southern end of the Unit 400 Tank Farm. An unused sump (in 1988) was located at the
north end of the Unit 400 Tank Farm. Two 2200-gallon concrete-lined sumps were located at
the wastewater disposal areas (Units 700 and 1100). Materials collected in the sumps were
reportedly pumped into a vacuum truck and taken back to the Unit 100 API separator.

2.3.8 Distillation Unit

The distillation unit (Unit 900) was constructed in 1978 to treat incoming oil wastes by
distillation. The unit was reportedly only used once, in 1985, when crude oil was distilled into
light (naphtha and kerosene) and heavy fractions. The unit consisted of two distillation columns,
one boiler, and thirteen tanks (901 — 913). The unit is located on a concrete pad and is
surrounded by a 3-foot high concrete wall.

2.3.9 Injection Well WDW-138

This injection well is located in the northeast corner of the plant process area and was part of the
Unit 1100 waste disposal area. This well was the facility’s primary injection well, disposing of
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most of the wastewater treated at the plant. Wastewater was injected for disposal into the
Miocene sands at a subsurface interval between 3800 and 5300 feet.

A concrete-lined 2200-gallon capacity sump was located directly east of the well head. Two
wastewater tanks, Tanks 1102 and 1103, stored wastewater prior to injection. The tanks were
located on the Unit 1100 concrete pad, which was surrounded by a 3-foot high concrete wall.
The concrete pad drained to the Unit 1100 sump. Two filter systems were installed to filter
wastewater prior to injection.

WDW-138 has passed the most recent mechanical integrity tests (Sandia 2004). The well is
currently operated to manage site stormwater under a TCEQ and USEPA approved Stormwater
Management Plan and Operations and Management Plans (URS 2005a, URS 2005b).

2.3.10 Injection Well WDW-73

Injection well WDW-73 is part of the Unit 700 area. Filtered wastewater was injected for
disposal at a subsurface interval of 4650 to 5300 feet in the Miocene Sands.

Three filter systems, two filter pumps and three injection pumps were located at Unit 700. Two
filter pumps transferred wastewater in the Unit 700 area to the three filters. Two open-topped,
gravity sand filters were located on a concrete pad surrounded by a 2-foot high concrete wall.
The third filter was a closed top, gravity sand system designed for filtering odorous wastewater.
Spent filter media was disposed of in the Unit 100 API separator.

In addition, the unit contained a transfer sump at Tank 700. The sump collected spilled material
during transfers in and out of Tank 700. The sump was constructed of 6-inch thick concrete with
one side 3-feet high and the opposite side 8-inches high. The capacity of the sump was
approximately 100 gallons. Material collected in the sump was vacuumed and transferred to the
Unit 100 API separator.

Five storage tanks were associated with the unit. Tanks 704, 705, 709 and 710 were located
within a curbed concrete pad that drains into the Unit 700 sump. Tank 700 was located
approximately 100 feet south of the Unit 700 pad. Tank 700 was placed on a raised concrete pad
with natural clay containment.

2.3.11 Buildings, Utilities and Wells

In addition to tanks and structures associated with the facility operations, several buildings
remain at the MSC Superfund Site, including the office, shop, and laboratory building. Other
buildings include the weight room, two buildings located between Unit 700 and Unit 900, and a
small office located near the Unit 1100 injection well.

Small equipment was cleaned and repaired in the maintenance shop. Two drums of recyclable
cleaning solvents were provided by Safety Kleen to clean the small equipment.

Five septic tanks were located in the facility in the following locations:
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e Unit 1100 — adjacent to small office and pump house

e Unit 900 — one behind the building labeled restroom and one behind the building labeled
lunchroom (former laboratory septic tank)

e Shop — south side (back) of shop
e Office — adjacent to building on west side
In addition, three laboratory waste holding tanks were located on the west side of the laboratory.

Two stormwater discharge sumps are located on the northern side of the facility. Each sump
contains a plate that can be lowered to block the discharge. The sumps have large hand screw
operated flapper-gates that can be closed manually to prevent water flow in either direction. The
sumps are connected to the stormwater outlet that discharges through the flood protection levee
into the marshy area between the MSC Superfund Site and Swan Lake. Currently, the plates are
closed to prevent stormwater runoff from the site to the marsh area and Swan Lake.

Monitoring wells, MW-01 through MW-20, and MW-24, were field verified by URS during site
visits conducted in March 2004. Available information indicates that monitoring wells, MW-21,
MW-22 and MW-23, were abandoned by MSC. Attempts to locate these wells based on site
drawings have not been successful.

A non-potable water well is located in Unit 700. According to available information, this well
was not used as a drinking water source during facility operations and is currently not used as a
drinking water source.

2.3.12 Decanning Area

In August 1981, Malone Services Company notified the TCEQ of the intent to process
approximately one million gallons of Silvex by shredding the containers, allowing the Silvex to
flow into a surge tank prior to transfer to a bulk storage tank. The shredded containers would
then be triple rinsed through a series of rinsing baths and then loaded into a dumpster box prior
to disposal in a Class 1 landfill. The decanning process area was designated in the northeast
portion of the facility, east of the Tank 800 area and north of Unit 1100. The 1996 NOR lists
three tanks (105 through 107) as decanning unit tanks. The tanks were inactive on the 1996
NOR. It is unknown at this time whether the decanning process was ever constructed or
operational.

2.3.13 Cemetery

The Campbell Bayou Cemetery is located on the property, between Unit 900 and the Oil Pit
(Figure 2). The cemetery, which served the settlers of Campbell Bayou, is mentioned on a
historical marker located near Interstate 45. Reportedly, James and Mary Campbell settled on a
one-third league of land (1,476 acres) on Campbell’s Bayou at Swan Lake in 1838. Prior to that,
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the Campbell’s lived in Jean Lafitte’s corsair community of Campeche. James Campbell served
Lafitte aboard four different privateers. The Campbell’s and other residents of Campbell’s
Bayou are reportedly buried in the Campbell Bayou cemetery.

2.3.14 Laydown Area

The Laydown Area is located in the northern part of the MSC Superfund Site, between the
Freshwater Pond Area and the hurricane levee adjacent to Swan Lake (Figure 2). The area was
used for storage of miscellaneous equipment, debris and concrete rubble that remains on-site.
There is no evidence of waste disposal or waste storage activities in the Laydown Area, but the
miscellaneous equipment, debris and concrete rubble may have contained waste materials.
Visual observations indicate the discharge/runoff from on-site drainage ditches was (and is
currently) channeled to the Freshwater Pond and the Laydown area.

24 Chemical Constituents

Impacts to groundwater were discovered at the MSC Superfund Site in 1979. Subsequently,
samples collected in January 1986 from the Unit 100 API separator and the Earthen
Impoundment exhibited hazardous waste characteristics with numerous organic and inorganic
substances being detected. Historical data from sample events conducted from 1986 to 1997
were compiled and submitted in the PSCR (URS 2004a). Table 2 summarizes the maximum
historical analyte concentrations in groundwater, sediment, soils and source materials. This data
is provided to show relationships between analytes detected in the sources and analytes detected
in the groundwater and soils media.

2.41 Sources of Contamination

The primary sources (sources with the largest volume of impacted media) of contamination
identified at the MSC Superfund Site are the earthen impoundment (the Sludge Pit and the Oil
Pit) and the Unit 100 API separator. Other potential sources of contamination included the Unit
1200 API separator and the tanks. Miscellaneous potential sources (sources which may have
released contaminants to soils and groundwater) include the Closed Backwash Pit, the Laydown
area in the northwest corner of the MSC Superfund Site, the distillation unit, ancillary piping, the
filters and pumps associated with the injection wells, the laboratory sumps, and the proposed
decanning area, may have contributed to impacted soil and groundwater but the current data are
inadequate to make a determination.

As shown in Table 2, metals, such as antimony, arsenic, barium, beryllium, cadmium, chromium,
copper, lead, mercury, nickel, selenium, silver, thallium, and zinc, were detected in the majority
of samples. Barium was not listed as detected in the tank and container samples, since it was not
included on the removal action analyte list. However, barium was reported as present in the
twenty-one samples analyzed for toxicity characteristic leaching procedure (TCLP) metals.
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The semivolatile organic compounds (SVOCs) detected in the source areas included PAH,
phenolic compounds, and phthalate esters. The most frequently detected SVOCs were
naphthalene, 2-methylnaphthalene, bis(2-ethylhexyl)phthalate, phenol, phenanthrene, 1,2,4-
trichlorobenzene, and acenaphthene. Volatile organic compounds (VOCs) detected in the
impoundments, separators and tanks included the aromatic and chlorinated hydrocarbons. The
most frequently detected VOCs were total xylenes, ethylbenzene, tetrachloroethene, toluene,
1,1,1-trichloroethane, styrene, trichloroethene, and benzene.

2.4.2 Groundwater

Total dissolved solids (TDS) concentrations in samples collected from the MSC Superfund Site
monitoring wells have ranged from 1624 mg/L in MW-24 to 20,026 mg/L in MW-05. These
concentrations indicate that the groundwater in the paleochannel would not be considered
potable water. The lower TDS concentration in MW-24 may be indicative of the influence of the
Freshwater Pond on groundwater in the southwest portion of the MSC Superfund Site.

Table 2 summarizes the groundwater constituents and maximum concentrations detected in
groundwater at the site. Historical data indicate that groundwater in the vicinity of four wells
adjacent to the earthen impoundment and Unit 100 API separator have been impacted by releases
from the sources. These wells are located in the paleochannel adjacent to the Sludge Pit. Wells
located at the boundary of the facility and wells located around the Unit 1200 API separator have
little or no detections of organic compounds. The wells located around the Unit 1200 API
separator are reportedly completed outside the paleochannel. Malone Services Company
conducted the most comprehensive groundwater sampling event in January 1994. The analytes
detected in wells adjacent to the earthen impoundment were still not detected at the facility
boundary as late as January 1997, suggesting that impacted groundwater is confined to the
paleochannel and has not migrated off-site.

2.4.3 Soils and Sediments

A soil sample was collected during the 1997 Site Screening Inspection (SSI) at the base of the
berm for the earthen impoundment in an area that appeared to have a seep. Two soil samples
within the bermed areas of Tanks 339 and 806 were collected during the E&E removal action.

Table 2 summarizes the metal, SVOC and VOC analytes detected in the soil and sediment
samples from the MSC Superfund Site. As shown on Table 2, the analytical data indicate
potential releases to the soils of chlorinated VOCs, polycyclic aromatic hydrocarbons (PAHs),
and metals.

Methylene chloride and bis(2-ethylhexyl)phthalate were detected in the background sample. The
methylene chloride concentration in the field sample was comparable to the background
concentration. Benzene, ethylbenzene, toluene, and total xylenes were detected in the field
sample adjacent to the earthen impoundment and in the soil samples collected within the bermed
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areas of Tank 339 and Tank 806. In addition to the volatile aromatic compounds, 1,1-
dichloroethene, 1,1,1-trichloroethene, and trichloroethene, were detected in the tank area soils.

Pyrene was the only SVOC detected in the soil from the earthen impoundment area.
Concentrations of pesticides detected in the January 1997 SSI were less than the Region 6
Human Health Medium Specific Screening Levels. Phthalate esters and PAHs in the Tank 339
and Tank 806 soil samples exceeded the Region 6 Screening Levels.

The beryllium, chromium, cobalt, copper, lead, nickel, vanadium, zinc and cyanide
concentrations in the impoundment samples were comparable to concentrations in the
background soil sample. Arsenic, chromium, and lead concentrations in the soils from the
January 1997 TCEQ sample event and the August 1999 E&E sample event exceeded the Region
6 Screening Levels.

Acetone, carbon disulfide, methylene chloride, toluene, bis(2-ethylhexyl)phthalate and PAHs
were detected in the background sediment samples collected by the TCEQ during the SSI. This
background sample data was used by the TCEQ to evaluate potential releases from the MSC
Superfund Site.

Two sediment samples were collected from drainage ditches located within the facility during
the SSI (Figure 4). These samples contained benzene, ethylbenzene, toluene and total xylenes
(BTEX), PAHs, phthalate esters, as well as the chlorinated hydrocarbons, hexachlorobutadiene,
hexachlorobenzene, 2-chloronaphthalene, 1,3-dichlorobenzene, 1,4-dichlorobenzene, and 1,2,4-
trichlorobenzene. Chlorinated pesticides were reported present in one sample but pesticides and
PCBs were not detected in the other on-site sediment sample. The concentrations of barium,
beryllium, cobalt, lead, manganese, nickel, and vanadium reported for the two on-site samples
were comparable to the range of concentrations detected in background samples. The
concentration ranges for antimony, arsenic, cadmium, chromium, copper, and zinc were greater
in the on-site drainage ditch samples than in the background samples. The sediments and soils in
the MSC Superfund Site ditches were cleaned, scraped and/or excavated as part of the EPA’s
emergency responses, and the materials disposed of off-site (Zehner 2004).

Eight sediment samples were collected from outside the flood protection levee in the marshy area
(Figure 4). Samples were collected from the drainage channel parallel to the north levee, and
along the shorelines of Swan Lake, Campbell Bayou, and Galveston Bay. Acetone, carbon
disulfide, methylene chloride, 2-butanone, and bis(2-ethylhexyl)phthalate were detected in these
samples at concentrations comparable to the background samples. Other phthalate esters, di-n-
butyl phthalate, di-n-octyl phthalate and diethyl phthalate were also detected in some of the
samples. Total PAH concentrations in the eight sediment samples ranged from 0.067 mg/Kg to
0.945 mg/Kg and PCBs (Aroclor 1248, 1254 and 1260) were detected in four sediment samples.
Trace detections of pesticides were reported for four samples. The concentrations of antimony,
arsenic, cadmium, chromium, copper, lead, mercury, nickel, silver, and zinc in the off-site
samples were greater than the range of concentrations in the background samples and in the
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TexTin reference samples. The maximum detections were generally in a sample located in the
small drainage channel in the marshy area adjacent to the MSC Superfund Site and north of the
stormwater discharge.

The following are indicated from the sediment data:

e on-site impacts from selected metals, aromatic VOCs, chlorinated hydrocarbons,
chlorinated pesticides, and PAHs to on-site drainage ditches, which were possibly later
addressed by the EPA emergency response team’s removal of ditch sediments/soils; and

e potential impacts to the off-site marshy area adjacent to the MSC Superfund Site from
selected metals, PAHs, and pesticides.

A comparison of the metals data from the on-site drainage ditches to the off-site sediments
indicates that the antimony, arsenic, cadmium, chromium, copper, and zinc may be attributable
to the MSC Superfund Site, but that the lead, mercury, nickel and silver may not be attributable
to the MSC Superfund Site.

Two Swan Lake locations near the MSC Superfund Site were characterized during the ecological
risk assessment (ERA) for the TexTin Superfund Site (USEPA 1998). The selection of
appropriate reference locations for the TexTin ERA was complicated by other sources of
contaminants, including petrochemical facilities, a wastewater treatment plant, chemical storage
areas, and shipping lanes and chemical loading and unloading terminals. Three reference
locations, each representative of a habitat type, salt marsh, ditch channel, and Swan Lake, were
chosen for the ERA. A salt marsh situated on the northern shore of Galveston Island was
considered as a reference location for the marsh habitat and a location in Galveston Bay near the
TexTin site (TT-15) was chosen as a reference for Swan Lake (Figure 4). However, due to
substrate, hydrology and water depth differences between the Galveston Bay reference location
and Swan Lake, TT-14, adjacent to the off-site marsh area between the MSC Superfund Site and
Swan Lake was chosen as internal reference. This choice was justified on the basis of prevailing
water movement from south to north through Swan Lake and the fact that Location 14 had the
lowest concentrations.

With the exception of arsenic, copper, lead, tin and zinc, the concentrations of metals were
higher in Galveston Bay than in the southern portion of Swan Lake, that is the area tested by
TexTin nearest the MSC Superfund Site. Analytical results were compared to literature values
for adverse effects for the benthic macroinvertebrate community. Based on a comparison to
literature values, the TexTin risk assessment concluded that the Swan Lake benthic community
did not appear to be at risk from the copper, mercury, nickel, and zinc concentrations detected at
the TexTin reference location, near the MSC Superfund Site (USEPA 1998).
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2.5 Adjacent Land Use

The land surrounding the facility, from Interstate 45 north to Texas City, is zoned for heavy
industry. The land directly north and west of the MSC Superfund Site (approximately 200 acres)
is owned by GCWDA. The GCWDA Campbell Bayou Facility provides landfill disposal of
nonhazardous wastes to area industrial facilities. The former Texas City Municipal Landfill was
located northwest of the MSC Superfund Site. The remaining 1,500-acre property surrounding
GCWDA and the MSC Superfund Site was owned by the University of Texas and, as of
February 2, 2004, was sold to Scenic Galveston, Inc. Scenic Galveston is a non-profit land trust
and conservation organization with the goal of creating a high visibility marsh preserve along the
highway approach to Galveston Island. According to Scenic Galveston literature, the property is
permanently deed restricted for habitat conservation and compatible public use. Scenic
Galveston controls access to the MSC Superfund Site through an easement granted to the MCP.

The closed Solutia South 20 waste disposal site, pre-RCRA landfill, is directly adjacent to the
MSC Superfund Site to the southeast.

The MSC Superfund Site is located approximately two miles south of the Texas City Industrial
Complex, which includes several oil refineries, oil tank farms, chemical plants, loading docks,
shipyards, municipal and hazardous waste landfills, and the TexTin Superfund site. In addition
to industrial activities, the area has numerous oil and gas wells.

No residents live within one mile of the site. The nearest residential center to the MSC
Superfund Site is Bayou Vista, approximately 1.5 miles to the southwest, across Interstate 45,
along State Highway 6 (Figure 1). A residential section of Texas City is approximately four
miles north of the MSC Superfund Site.

2.6 Meteorology

The MSC Superfund Site is located in the warm, moist Texas Coastal Zone. Temperatures range
from a January minimum of 43°F to a summer average maximum of 94°F. Between 1931 and
1960, the average annual air temperature in the Houston-Galveston area was about 70°F. The
prevailing winds, from the southeast, blow from the MSC Superfund Site towards the Texas City
Industrial Complex.

Annual rainfall near the MSC Superfund Site ranged from 35 to 74 inches from 1964 to 2002,
with an average annual rainfall of 50.6 inches. Annual lake surface evaporation ranged from 38
to 58 inches in the same period, with an average annual evaporation rate of 48.0 inches. Since
1964, several major tropical storms and hurricanes have adversely affected the Galveston-
Houston area. The 24-hour rainfall record (43-inches) for the continental United States was
recorded in Alvin, Texas during Tropical Storm Claudette in 1979. Alvin, Texas is located
approximately 20 miles west of the MSC Superfund Site. Since 1957, only one tropical storm or
hurricane made landfall on the Texas Coast with a storm surge exceeding the height of the flood
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protection levee surrounding the MSC Superfund Site. A maximum storm surge of 22 feet was
recorded during Hurricane Carla in 1961.

Rainfall runoff collected within the waste management areas was disposed through deep well
injection. Stormwater collected from the undeveloped areas was reportedly routed to a control
retention area then pumped outside the flood protection levee through a discharge outfall along
the north levee to Swan Lake/Galveston Bay.

The Federal Emergency Management Agency (FEMA) Flood Rate Insurance Map for Texas
City, Texas shows the area south of Texas City and east of Highway Loop 197 located within the
100-year flood plain. A flood protection levee completely surrounds the MSC Superfund Site
(and the waste management units). The levee was built with an average crest elevation of 5.5 m
(18 ft) above msl, and with an average elevation of approximately 3 m (9 ft) above msl around
the undeveloped area in the northeast corner of the MSC Superfund Site.

2.7 Geology and Hydrogeology

The MSC Superfund Site is located within soils of the [jam-Urban land complex, which consists
of nearly level, poorly drained, moderately saline, clayey soil with a clayey subsoil and Urban
Land. Typically, these soils have a surface layer that is calcareous, dark grayish brown clay
about 12 inches thick. The upper part of the underlying material, to a depth of 40 inches, is dark
gray clay. The lower part, to a depth of 60 inches, is gray clay. The soil is moderately saline and
moderately alkaline throughout. The Urban Land consists of soils that have been altered or
obscured by buildings, sidewalks, parking lots and wharves. The soils in this complex are very
slowly permeable. Surface runoff is very slow and the soils are rarely flooded by storm tides.

Soils adjacent to the MSC Superfund Site on the east and northeast and in areas along the shore
of Swan Lake and Galveston Bay are included in the Follet Loam. This soil is a nearly level,
poorly drained, saline, loamy soil that has loamy subsoil located in broad tidal marshes.
Typically the surface layer is a mildly alkaline, gray loam, about eight inches thick. The upper
part of the underlying material to a depth of 40 inches is a moderately alkaline, light gray loam.
The lower part to a depth of 60 inches is moderately alkaline, light gray clay loam. The surface
water runoff is very slow. The high water table allows for very little water movement through
the soil. The soil remains saturated throughout the year and is covered with two to twelve inches
of water during high tides.

The MSC Superfund Site is located on the Gulf Coastal Plain in Southeast Texas. The
stratigraphic units that underlie the Texas coastal plain and form the principal hydrogeologic
units from oldest to youngest include: the Fleming Formation of Miocene age; the Goliad
Formation of Pliocene age; the Willis Formation, Bentley Formation, the Montgomery
Formation, and the Beaumont Formation of Pleistocene age; and the alluvium of Quaternary age.
Collectively, these sediments attain a thickness in excess of several thousand feet along the
coastline and consist primarily of interbedded sands and clays with subordinate beds of silt and
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gravel. Regionally, these stratigraphic units dip toward the Gulf of Mexico and tend to thicken
progressively deeper basinward. The two principal hydrogeologic units that supply fresh water
to Houston-Galveston area including Texas City are the Evangeline aquifer and the Chicot
aquifer.

Surface outcrops in southeast Texas generally parallel the coastline, with older formations found
progressively inland. The MSC Superfund Site is located on outcrops of the Beaumont
Formation that covers most of Galveston County. The Beaumont Formation consists of fluvial
and deltaic sediments including low permeability clays interbedded with more permeable
discontinuous silt and sand lenses. These sediments include stream channel and point bar,
natural levee, backswamp, and, to a lesser extent, coastal marshes and mud flat deposits.

The shallow subsurface strata beneath the MSC Superfund Site primarily consists of an upper
fine sandy to silty clay underlain by a low permeability, stiff red or gray clay to a depth of at
least 40 to 45 feet below ground surface (bgs). A conceptual lithologic model for the site, based
on GCWDA and MSC cross-sections and boring logs, is depicted in Figure 5. The major
limitation in the subsurface stratigraphy beneath the MSC Superfund Site is the absence of
geologic data below 40 to 50 feet bgs. One groundwater supply well was reportedly drilled in
1968 to a depth of 750-ft bgs and screened across a sand interval between 700 and 750 feet bgs.
A second well, installed in 1975 to a depth of 200-ft bgs and screened across a sand interval
between 185 to 198 feet, had poor water quality. A thick clay interval more than 100 feet thick
reportedly separates the buried paleochannel sand aquifer from the lower sand aquifer.
Stratigraphic information from the adjacent GCWDA facility shows a 4-foot thick sand and silt
zone at a depth of 88 feet bgs. It is unknown whether this permeable unit is laterally extensive
beneath the MSC Superfund Site.

The hydrogeology in the immediate vicinity of the MSC Superfund Site is dominated by a
prominent buried paleochannel that meanders southeast from Highway Loop 197 toward
Galveston Bay and forms a wide arch beneath the MSC Superfund Site from the southwest to the
southeast. A smaller distributary channel bifurcates from the main channel near the center of the
MSC Superfund Site and trends to the north-northeast to Swan Lake. The surface expression of
the buried paleochannel is evident on early aerial photographs by variations in soil type and
vegetation. Figure 6 depicts the paleochannel on the site features map.

The buried paleochannel consists of a fairly uniform tan, very fine-grained, silty sand with an
upper boundary found at about 10 feet bgs and a base at about 30 feet bgs on top of the red clay.
The width of the buried paleochannel varies from about 200 to 1000 feet. Horizontal field
permeability values for the paleochannel aquifer range from 10 to 10~ cm/sec, and laboratory
permeability values on samples of the paleochannel silty sands ranged from 10 to 10™ cm/sec.
Laboratory permeability values for samples of the surrounding fine-grained sediments ranged
from 10” to 10° cm/sec. Groundwater flow in the paleochannel aquifer is variable, primarily
controlled by the recharge pattern in the Freshwater Pond to which it is hydraulically connected.
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Additional hydraulic boundary conditions potentially influencing groundwater movement
include liquid and sludge stored in the earthen impoundment, tidal influences from Swan
Lake/Galveston Bay, and the closed Solutia South 20 waste disposal site downgradient of the
MSC Superfund Site. Groundwater flow velocities calculated using available hydrogeologic
data vary from 0.84 ft/yr to 44 ft/yr.

2.8 Ecological Setting

The MSC Superfund Site is located adjacent to the south shore of Swan Lake and the western
shore of Galveston Bay (Figure 1). Swan Lake and the western shore of Lower Galveston Bay
are separated by a series of intermittent north-south trending sediment banks or islands (now
supplemented with intermittent rock jetties as part of the TexTin Superfund Site Operable Unit 4
Remedy), that connect through Campbell Bayou and other shallow channels as part of the larger
Galveston Bay System. Lower Galveston Bay is designated as Texas Water Quality Segment
2439 of the Texas Bays and Estuaries. The Lower Galveston Bay Segment is connected with
Texas Water Quality Segment 2421 (Galveston Bay), Segment 2422 (Trinity Bay), Segment
2423 (East Bay) Segment 2424 (West Bay), and the Gulf of Mexico (TNRCC 2000). The
Galveston Bay system, the seventh largest estuary in the United States, is designated as a
National Estuary as part of the National Estuary Program.

2.8.1 Galveston Bay

Galveston Bay provides habitat for brown shrimp (Penaeus aztecus), a species economically
important to the region.

Rainfall runoff discharge and groundwater to surface water discharge from the MSC Superfund
Site enter Texas Water Quality Segment 2439 — Lower Galveston Bay. The Lower Galveston
Bay segment encompasses approximately 140 square miles. Water quality is considered limited
based on restricted oyster harvesting. Designated water uses for the Lower Galveston Bay
segment include aquatic life use, contact recreation use, general use, fish consumption use, and
oyster waters use. A Total Maximum Daily Load (TMDL) assessment for bacteria is underway
for Segment 2439 with a projected completion date of 2008.

There are no known or suspected surface water drinking intakes located in the Lower Galveston
Bay segment. Several industrial surface water intakes are located in the Texas City area. One
permitted surface water intake is located at the Texas A&M University Galveston Experimental
Laboratory on Pelican Island. Surface water withdrawn through this intake is used to water
saltgrass. There are six domestic and sixteen industrial outfalls permitted for wastewater
discharge into Segment 2439.
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2.8.2 Swan Lake

The depth of Swan Lake ranges to approximately three feet and the substrate consists of varying
depths of semiconsolidated, fine-grained organic mud overlying a firm clay substrate. The
prevailing water movement through Swan Lake is from the south to the north. Data gathered
during investigations of the TexTin Superfund site, showed the highest concentrations of metals
tended to be detected in the northern portion of Swan Lake, thus supporting either that the
general trend for transport of materials in the lake is to the north and/or the sources of these
metals are in the north of Swan Lake. Tidal action, currents, winds, and storms influence surface
water in the area. Residence time of the surface water in the lake is expected to be short, and
there is relatively free exchange of water between Swan Lake and Galveston Bay (USEPA
1998). The relatively free exchange of water between Swan Lake and Galveston Bay and the
inability to trace the contaminants to the TexTin site was accepted as a justification for not
evaluating surface water in the TexTin ERA.

2.8.3 Site Habitat

Swamp and marshlands are located directly adjacent to the MSC Superfund Site on the east and
northeast, extending to the shore of Swan Lake and Galveston Bay and to the south.
Approximately 1.61 miles (8500 feet) of wetlands frontage is adjacent to the MSC Superfund
Site. The Swan Lake/Galveston Bay wetlands encompassed by these locations are classified as
estuarine, intertidal, unconsolidated shoreline, irregularly exposed (E2USM) and estuarine,
intertidal, emergent, persistent, regularly flooded (E2ZEMIN). Wetlands are also identified along
the shell islands between Swan Lake and Galveston Bay. The National Wetlands Inventory Map
for the Virginia Point quadrangle classifies the swamp/marsh land adjacent to the MSC
Superfund Site as being intertidal, estuarine, unconsolidated shore, irregularly exposed lands and
intertidal estuarine, emergent, persistent, regularly flooded lands. These areas follow the
shoreline of Swan Lake and southeast and south along the shoreline of Galveston Bay to Virginia
Point. The MSC Superfund Site area and areas adjacent to the site to the north, west and south
are shown as being primarily uplands.

The MSC Superfund Site is surrounded by a flood protection levee with only two potential off-
site migration routes. The first of these routes is the vehicle gates located in the southwest and
southeast corners of the MSC Superfund Site. The second outlet is a sealable stormwater gate
and drainage pipe extending through the flood protection levee on the north side of the MSC
Superfund Site.

The on-site Freshwater Pond contains an undetermined number of species of fish, numerous
waterfowl (mostly seasonal), and an alligator.

The probable point of entry (PPE) from the groundwater to surface water migration pathway is
the shortest straight-line distance within the aquifer boundary from the source at the MSC
Superfund Site to the surface water. The PPE for the MSC Superfund Site is the northern
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tributary of the paleochannel crossing beneath the site where it enters Swan Lake and Galveston
Bay. The distance from the earthen impoundment to the PPE is approximately 1250 feet. The
eastern branch of the paleochannel extends to the southeast to Galveston Bay. The location
where the eastern branch enters the bay is unknown.

2.8.4 Wildlife

Shorebird, songbird, waterfowl and raptors are known to migrate, winter and breed along the
Texas Coast. These include federal and state endangered Pelecanus occidentalis (Brown
Pelican), federal and state endangered/threatened Falco peregrinus (Peregrine Falcon), federal
and state threatened Charadrius melodus (Piping Plover), and state threatened Egretta rufescens
(Reddish Egret) and Plegadis chihi (White-faced Ibis). The Texas Colonial Waterbird Society
has designated the Swan Lake Bird Rookery the shell islands that serve as a breeding ground for
various gulls (subfamily Larinae), various herons and egrets (family Ardeidae), the Gull-Billed
Tern (Gelochelidon nildtica), the Forster’s Tern (Stérna forsteri), and the Black Skimmer
(Rynchops nigra). Within a 4-mile radius of the MSC Superfund Site, at least one Migratory
Songbird Stopover Fallout site (Moody Ranch) has been identified. Fourteen bird rookeries have
been identified within the 4-mile radius.

The Texas Parks and Wildlife Program, Texas Biological and Conservation Data System has
listed five federal and state endangered species, one federal threatened and state endangered
species, two federal and state threatened species and two state threatened species within a four-
mile radius and 15-mile downstream distance of the MSC Superfund Site. These endangered
and threatened species include the Leatherback Sea Turtle (Dermochelys coriacea), the Atlantic
Hawksbill Sea Turtle (Eretmochelys imbricata imbricata), Kemp’s Ridley Sea Turtle
(Lepidochelys kempii), the Loggerhead Sea Turtle (Caretta caretta), and Green Sea Turtle
(Chelonia mydas).
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3.0 CONCEPTUAL SITE MODEL

This section discusses the potential exposure pathways and describes the development of the
conceptual site model (CSM) for the MSC Superfund Site. The CSM conveys what is known
about the sources, releases, release mechanisms, contaminant fate and transport, exposure
pathways, potential receptors and risks. The CSM is a testable hypothesis that can be evaluated
with field and laboratory data. Data collected during the RI will be used to verify, change and/or
augment the model.

3.1  Exposure Pathways

Exposure pathways describe the environmental transport mechanisms by which potential
receptor populations may contact chemical constituents present, or originating, from a site. An
exposure pathway requires four necessary elements:

e a source and a mechanism for chemical releases to the environment (primary and
secondary sources and release mechanisms);

e an environmental transport medium for the released chemical;
e apoint of human or ecological contact with the medium,;

e a human or ecological uptake route (ingestion, inhalation, or dermal contact) at the point
of exposure.

Potential exposure pathways for both human and ecological receptors at the MSC Superfund Site
include:

e dermal contact with on-site and off-site sediment;

e dermal contact with on-site surface water;

e dermal contact with surface and subsurface soil;

¢ incidental ingestion of on-site and off-site sediment;
¢ incidental ingestion of on-site surface water;

e incidental ingestion of surface and subsurface soil;

e ingestion of ecological prey that have ingested or accumulated contaminants by terrestrial
receptors.

e ingestion of fish by human receptors;
¢ inhalation of volatile emissions from groundwater;

e inhalation of volatile emissions from on-site and off-site sediment;

inhalation of volatile emissions from on-site surface water; and
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e inhalation of volatile emissions from surface and subsurface soil.

Exposure pathways for the sludge contained within the earthen impoundment were not
developed since the sludge is covered with water and direct human and ecological exposure is
unlikely. Exposure to the surface water covering the sludge is possible for ecological and human
receptors and will be considered in the surface water exposure pathway development.

The evaluation of a specific exposure pathway is based on contaminant mobility and behavior in
the various affected media, as well as the release and migration mechanisms for the potential
chemicals of concern (COCs), as discussed below.

3.2 Contaminant Mobility and Behavior

Potential COCs at the MSC Superfund Site can be released to air, soil, surface water, and
groundwater. Data for the MSC Superfund Site groundwater, soils and sediments demonstrate
releases from the site sources of aromatic and chlorinated VOCs, PAHs, and metals. Table 2
summarizes the maximum concentrations detected in wastes, groundwater and soils at the MSC
Superfund Site. Analytical data for sludge in the impoundments indicate the presence of volatile
and semivolatile organic compounds in concentrations ranging from 30 to 5000 mg/Kg.
Groundwater concentrations of volatile and semivolatile organic compounds range from 0.050 to
2600 mg/L.

The chlorinated and aromatic VOCs and phenolic SVOCs exhibit high (>500 mg/L) solubilities.
The other SVOCs generally have low to moderate solubilities in water (10 to 500 mg/L). The
relatively high solubilities of the chlorinated and aromatic VOCs indicate that these compounds
will preferentially dissolve into aqueous phases and be readily transported in groundwater. The
PAHs generally have solubilities in the part per million range (< 1 mg/L). Vapor pressures for
the SVOCs are less than 1 mm Hg, indicating low volatility, while the vapor pressures of the
volatile compounds range from 1 to 100 mm Hg. The low vapor pressures and low Henry’s Law
constants (0.00001 to 0.01) for the semivolatile compounds suggest that volatilization from soil
surfaces or from solution, will not readily occur.

3.3 Release and Migration Mechanisms

Transport of the potential COCs in environmental media is a function of the physical and
chemical properties of the chemicals, the form in which the potential COCs were released, and
the environmental conditions present at the MSC Superfund Site. These environmental
conditions consist of a multi-component system at the MSC Superfund Site that includes air
(ambient and soil gas), soil (unsaturated and saturated), groundwater, and surface water. The
information and data presented in the PSCR are the basis for the CSM (URS 2004a), which is
presented visually in Figure 7.
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3.3.1  Primary Sources and Release Mechanisms

Three primary (sources with the largest volume of impacted media) sources of potential COCs
have been identified at the MSC Superfund Site:

1. the Earthen Impoundment (including both the “Oil Pit” and the “Sludge Pit”);
2. the API separators (Units 100 and 1200); and
3. the tanks.

Other potential sources (sources which may have released contaminants to soils and
groundwater), such as the Closed Backwash Pit, the Laydown area in the northwest corner of the
MSC Superfund Site, the distillation unit, ancillary piping, the filters and pumps associated with
the injection wells, the laboratory sumps and the proposed decanning area, may have contributed
to impacted soil and groundwater, the current data are inadequate to make a determination.

As shown on Figure 7, potential primary release mechanisms from these sources included:

e infiltration and percolation from the earthen impoundment, the Closed Backwash Pit and
the slop oil pits;

e spills from the loading and unloading of wastes at the earthen impoundment, the API
separators and the tanks to the MSC Superfund Site soil;

e discharges (overtopping) and stormwater runoff from the earthen impoundment;

e overfilling, spilling and leaking of wastes from process area operations (separators,
distillation units, and injection wells) to surface soil and drainage ditches;

e leakage from ancillary piping to surface and subsurface soil.

The earthen impoundment was constructed in the paleochannel that transects the MSC Superfund
Site. Wastes placed within the earthen impoundment and other potential sources were released
to the groundwater through dissolution or sorption onto fine particulate matter. Once dissolved
or sorbed, the chemicals would migrate with the groundwater through the preferential flow in the
paleochannel.

Potential COCs within the waste liquids and sludge placed in the earthen impoundment, the API
separators, and the tanks may have been released to the MSC Superfund Site soil by discharges
(overtopping), spills or leaks to surface soil or may have migrated into MSC Superfund Site soil
through infiltration or percolation (subsurface soil). Rain and surface water infiltration through
impacted soil leaches the more water-soluble portions of the fluids resulting in the water-
miscible fluids mixing with the groundwater and, depending on site characteristics, may migrate
laterally.

Potential COCs residing in surface soil (0 - 2 feet), such as in the tank areas may be mobilized
and transported by wind erosion, volatilization, or episodic surface runoff. These potential
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COCs in surface soil may also migrate vertically to subsurface soil by desorption and leaching
processes and may potentially enter groundwater.

Potential COCs in the groundwater may migrate by advection and dispersion via groundwater
flow, volatilize to soil gas and ultimately disperse into the atmosphere, or become adsorbed to
aquifer soils. Advection by means of groundwater flow may redistribute potential COCs to the
shallow groundwater environment or transfer them to deeper aquifers. These potential COCs are
subject to attenuation by chemical and biological degradation processes. The silt and sand in the
vadose zone paleochannel increases the probability of impacted groundwater migration from the
source to off-site receptors either in the marsh area between the MSC Superfund Site and Swan
Lake or to the east (the closed Solutia South 20 waste disposal site).

3.3.2 Secondary Sources and Release Mechanisms

The primary releases may result in secondary sources: groundwater, on-site surface and
subsurface soils and the on-site drainage ditches. Potential secondary release mechanisms from
the soils at the MSC Superfund Site include:

e runoff from contaminated on-site soils to on-site surface water and on-site sediment;
e soil leaching to on-site groundwater;

e groundwater migration off-site; and

e discharge to off-site surface water and off-site sediment..

The mechanisms for releases from the sources, such as infiltration, percolation, advection and
sorption, as discussed above also apply to the secondary sources.

3.4 Exposure Pathways and Receptors

Based on the information provided in the environmental reports and summarized in previous
sections, the following potentially impacted media have been identified at the MSC Superfund
Site:

e on-site and off-site sediments;

e on-site surface and subsurface soils;
e on-site surface water; and

e groundwater.

The potential for release of VOCs is high where the waste is potentially exposed to the
atmosphere, such as in the Sludge Pit, and the Unit 100 and Unit 1200 API separators. Since the
predominant wind direction is from the southeast, the population northwest of the MSC
Superfund Site would be the potential receptors of air emissions. The Texas City Industrial
Complex is northwest of the MSC Superfund Site.
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3.41 Soil Exposure Pathway

The Unit 100, Unit 700, Unit 900, Unit 1100 and Unit 1200 areas are constructed on curbed
concrete pads. The integrity of these concrete pads is unknown; therefore, the potential for
releases to soils cannot be eliminated. The Unit 300, Unit 400, and Unit 800 tanks sit on native
soil in areas bermed with native clay. The potential for releases to surface soils in these areas
would be high. Depending on the subsurface stratigraphy, release potential to subsurface soils in
these units would be low in areas constructed over the impermeable native clay, while the release
potential to subsurface soils would be high in areas constructed over the paleochannel. Those
units, such as the Sludge Pit and the Oil Pit, which are completed in the paleochannel, have a
high release potential to soils and to groundwater.

3.4.2 Groundwater Exposure Pathway

Concentrations of metals, VOCs and SVOCs in the shallow groundwater-bearing unit indicate
that groundwater has been impacted by releases from the MSC Superfund Site operations. These
releases may have occurred from those units located above or within the paleochannel, such as
the Unit 100 API separator and the earthen impoundment (the Sludge Pit and the Oil Pit).

No public water supply or domestic drinking water wells have been identified within a one-mile
radius of the MSC Superfund Site (TNRCC 1998). One existing well reportedly drilled at the
MSC Superfund Site in a deeper aquifer to supply water for site operations is located on the site
near the Unit 700 injection well. GCWDA has one active fresh water supply well on-site. Water
from this well is not used for drinking water purposes and the well is upgradient from the site
(TNRCC 1998).

3.4.3 Surface Water and Sediment Exposure Pathway

Since the Freshwater Pond was excavated into the paleochannel, variations in the pond
elevations correspond to variations in water levels of monitoring wells completed in the
paleochannel demonstrating that the Freshwater Pond is hydraulically connected to groundwater.
The pond collected stormwater runoff from areas of the facility and potentially may have
accumulated contaminants. Contaminated on-site surface soils would drain to the on-site
drainage ditches. Discharge/runoff from on-site drainage ditches was (and may currently be)
channeled to the Freshwater Pond via the Laydown area or to off-site surface water and
sediments through the stormwater discharge. If contaminants have accumulated within the pond,
they may be released to groundwater and, depending on whether the hydraulic gradient from the
Sludge Pit, Oil Pit and Unit 100 API separator is towards the pond, groundwater contaminants
may be released to the pond.
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3.44 Receptors

Figure 7 summarizes the selection of potential exposure pathways for evaluation in the RI/FS for
the MSC Superfund Site. Multiple exposure routes for inhalation, ingestion, and dermal contact
exist for each of the pathways listed above and for each of the types of receptors (human and
ecological).

Human Health

The potential for exposure to residential receptors was not evaluated in the CSM. 1t is likely that
restrictions on future development at the site, including restrictions against homes, hospitals,
schools and day-care centers, will be placed on the property. No on-site residences exist and the
closest off-site residential area (Bayou Vista) is approximately 1.5 miles away. Currently, the
MSC Superfund Site is inactive. Activities, such as stormwater disposal and security patrol,
occasionally occur on-site.

The site is abutted by the GCWDA Campbell Bayou Facility nonhazardous waste land disposal
facility, the closed Solutia South 20 pre-RCRA landfill, and the Scenic Galveston land, which
according to their literature, is a permanently deed restricted habitat conservation area. Scenic
Galveston controls access to the MSC Superfund Site through an easement granted to the MCP.

Possible future site development, either as an industrial facility or as a nature preserve will
potentially require the presence of industrial workers, construction workers and/or recreational
users. These potential human receptors were included in the CSM.

Potentially complete on-site pathways for human receptors include inhalation of volatile
compounds by industrial workers, construction workers or on-site recreational users from both
groundwater and soil. Ingestion and dermal contact exposure pathways are not considered
complete for on-site groundwater exposure to human receptors. These pathways are not
considered complete exposure routes since the on-site water well does not provide potable water
and is completed approximately 750-ft bgs. In addition, the TDS data (> 10,000 mg/L) for the
shallow groundwater at the MSC Superfund Site and the adjacent Solutia South 20 waste
disposal site indicate that this water would not be a source of potable water in the future.
Drinking water regulations do not recommend the consumption of water with greater than 500
mg/L TDS (40 CFR 143.3). In addition, groundwater with greater than 10,000 mg/L of TDS is
not considered an underground source of drinking water (40 CFR 146.3).

Incidental ingestion, inhalation of volatile compounds, and dermal contact to on-site surface soils
are considered potentially complete exposure pathways to industrial workers and construction
workers. In addition, inhalation of volatile compounds emanating from subsurface soils is
considered a potentially complete exposure pathway to industrial workers and construction
workers. Incidental ingestion and dermal contact with subsurface soils are considered potentially
complete exposure pathways to construction workers.
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Incidental ingestion, inhalation and dermal contact to on-site surface soils, on-site surface water
and sediments are considered potentially complete exposure pathways to on-site recreational
users. Inhalation of vapors from subsurface soils is considered a potentially complete exposure
pathway to recreational users. Exposure to constituents in surface water and sediment in the
Freshwater Pond may occur through dermal contact, incidental ingestion, inhalation of volatile
constituents, and ingestion of fish that may have bioconcentrated/bioaccumulated constituents in
surface water and sediments for on-site recreational users. While the earthen impoundment is
not attractive to recreational anglers due to a lack of fish due to insufficient water depth to
support a fish population of harvestable size, attempts may be made to access the impoundment
for fishing. Therefore exposure to constituents in surface water may occur through dermal
contact and inhalation of volatile constituents for on-site recreational users.

Off-site recreational users of the marsh area between the hurricane levee and Swan Lake may be
exposed to constituents present in the sediments. Sediment in the marsh area may have been
affected from stormwater runoff from the site or discharge of affected groundwater into the
marsh area. Dermal contact and incidental ingestion may occur when the recreational user is
wading in the marsh area. In addition, the off-site recreational user may be exposed to volatile
constituents emanating from the sediments and to constituents that bioaccumulate/bioconcentrate
by fish ingestion.  Off-site surface water in the estuarine marsh is not considered in the
BLHHRA because it is tidally influenced and contaminant concentrations in the surface water
would not necessarily reflect influences from the MSC Superfund Site.

Ecological

Ecological receptors, both terrestrial and aquatic, are included in the conceptual site model. The
location of the facility near an existing wildlife preserve and the presence of the Freshwater Pond
and the off-site transitional zone (marsh area) between the MSC Superfund Site levee and Swan
Lake indicate that the potential for exposure of both vertebrate and invertebrate species to site
contaminants exists. Ingestion and dermal contact are considered potentially complete exposure
pathways for fish in the water column and benthic invertebrates in the sediments in the
Freshwater Pond and the marsh area. Avian receptors could include ducks and wading birds
foraging in the Freshwater Pond and marsh area potentially exposing them to contaminants in the
sediments and surface water and to contaminants that may have accumulated in vegetation or in
prey items such as benthic invertebrates. Mammalian receptors such as raccoons could also be
exposed to surface water, sediment, vegetation, and prey items. Reptiles and amphibians would
be common to both aquatic areas and could be exposed to contaminants by ingestion as well as
dermal contact.

The terrestrial areas are generally grassy areas with small trees, and provide habitat for a variety
of avian, mammalian and soil invertebrate and plant communities. Surface soils are potentially
the primary source of contaminants in the terrestrial areas, but certain contaminants could
accumulate in terrestrial invertebrate tissues and plants. Terrestrial invertebrates and plants
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could be consumed by avian and mammalian receptors, thereby increasing the contaminant
exposure to upper trophic level receptors. Reptiles and some amphibians could also be exposed
to contaminants in the terrestrial areas.

Detailed ecological exposure pathways will be evaluated and a detailed CSM will be developed
following the conservative benchmark screening in the screening level ecological risk
assessment (SLERA). The detailed ecological exposure analysis will be developed using
information on habitats, receptors, and contaminants identified during the RI. For example,
information on fate and transport of contaminants identified in the SLERA will be reviewed in
context with the ecological resources provided by the habitats and the receptors that utilize the
habitats to focus the BERA. Since the SLERA is a simple comparison of site data to benchmarks
there will be no pathway analysis. Once the SLERA is complete, and if necessary, MCP will
define the data needs and develop and implement a work plan for a Baseline Ecological Risk
Assessment (BERA).
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4.0 PRELIMINARY REMEDIAL ALTERNATIVES

This section of the RI/FS Work Plan summarizes previous remedial responses for the MSC
Superfund Site, the remedial action objectives for remedial units and the preliminary remedial
alternatives developed in the PRAER (URS 2004b). The rationale for the preliminary remedial
alternatives, with references to original data sources, is discussed in detail in the PRAER.

4.1 Remedial Responses

Closure plans have been developed for the MSC Superfund Site, primarily to address the Earthen
Impoundment. These plans were not implemented or partially implemented. In addition,
USEPA undertook an emergency response action in 1999 and 2000. This section of the report
summarizes the closure plans and remedial responses at the MSC Superfund Site. This
information is presented in detail, with references to original data sources, in the PRAER (URS
2004b).

411 Malone Services Company Response Actions

As part of the pre-RCRA corrective action, Malone Services Company proposed a cap and a
slurry wall for the closure of the impoundments. It was proposed that the impoundments would
be covered with permeable and impermeable liners and capped with soil. The weight of the soil
cover would force liquids out of the impoundments and into the adjacent paleochannels where
the liquids would be recovered and treated. The surface of the pit would then be graded to the
present berm height. An impermeable slurry wall would be installed down-gradient from the
Sludge Pit to seal the paleochannel from further contaminant migration.

As part of a Compliance Agreement with the TCEQ in January 1983, Malone Services Company
began closure of the Sludge Pit and the Oil Pit. Considerable quantities of sand were placed in
the eastern one-third and southwestern corner of the Sludge Pit and over the Oil Pit contents.
Geotextile fabric was installed to cover the impoundment contents in both the Sludge Pit and the
Oil Pit. Part of the closure actions performed by Malone Services Company included the
installation of perimeter extraction wells and settlement gauges around both the Sludge Pit and
the Oil Pit. A leachate collection system was also installed around the perimeter of the
impoundment to recover water leaching up through the sand and geotextile.

The approval of the closure plan was voided by the Attorney General’s office on April 2, 1986.
Several months after closure activities ceased, the geotextile fabric in the Sludge Pit tore, thereby
allowing waste material to flow to the top of some of the sand in the eastern one-third of the
sludge pit. According to Environmental Consulting Associates (ECA) the southwestern corner
of the Sludge Pit is depressed, which allows rainwater to collect. There has also been substantial
settling of the surcharge material in the Oil Pit. URS’s observations are that currently the entire
Sludge Pit is topped with water with only some floating geotextile material emergent at one
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small location near the west central end of the impoundment. During prolonged periods of low
precipitation, the underlying sludge may be uncovered by water.

On March 1989, ECA submitted a FS and closure plan for the earthen impoundment on behalf of
Malone Services Company to TCEQ for review (ECA 1989). A request for authorization to
perform pilot studies was also submitted as part of the closure plan. The closure alternatives
evaluated by ECA included:

no action;
containment using a liner or cap;

treatment methods including incineration, biological/aeration, solidification, and dewatering;
and

disposal methods including deep well injection and landfill burial.

After evaluating the closure alternatives, ECA recommended a closure plan that included three
treatment steps:

aeration/biodegradation
dewatering
solidification

The aeration/biodegradation phase of the plan proposed the installation of surface aerators and
continually aerating the waste material with periodic additions of a microbial culture and water
to promote biodegradation of the waste. During the dewatering phase, the aerated waste material
would be pumped into a settling basin and subjected to a mechanical consolidation process to
reduce the overall waste volume. The consolidation process was to be performed by continually
mounding and remounding the waste material using a crane mounted dragline bucket. The
liquid waste from the treatment would be disposed of on-site in the permitted deep well injection
facility. In the final phase, ECA proposed solidification of the remaining sludge with a 10% to
20% mixture of fly ash. The solid residuals from the treatment would be disposed of in a capped
and lined at-grade landfill. A synthetic membrane liner would also be incorporated into the plan
to provide storage and curing space for the solidified waste material and to act as a barrier for
further migration of the waste off-site. A low permeability clay cap would be placed over the
impoundment.

A treatability study on aeration/biological degradation and aeration/settling for the impoundment
waste was also included in the Draft Feasibility and Closure Plan. Waste sample and water
mixtures were used for the aeration/biological degradation study. The waste sample was
obtained from the Sludge Pit at three different depth intervals, which were assumed to be
representative of the upper, middle, and lower portions of the waste. The samples were then
placed in tanks and aerated with diffused air aerators. A microbial culture was added to each of
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the tanks after aeration began. The results indicated that aeration and biological degradation
were effective in reducing the chemical oxygen demand (COD) concentrations by 60% after 14
days and 80% after 35 days. There was no difference in response between the upper, middle,
and lower zones of the waste material.

For the aeration/settling study, the waste samples obtained from the same depth intervals as the
biodegradation study were mixed with water, aerated for different specified aeration intervals,
and allowed to settle quiescently. The settling characteristics of each of the samples were
measured visually. Volume reductions of 15% to 40% in the solid waste were observed. The
upper zone benefited the most from aeration/settling compared to the middle and lower zones.
These studies are not considered accurate by URS for the proposed treatability purposes because
they did not test the settleability of sludge previously treated by biodegradation, as outlined in
the treatment sequence. URS’s concerns with the test methods does not indicate a conclusion
that the outlined treatment process could not work, but that the testing was not performed
appropriately to demonstrate the true outcome of the proposed treatment.

The TCEQ reviewed the FS and closure plan and responded (TWC 1989) with several concerns
regarding the closure plan:

e compliance with “Land Ban” restrictions;

e lack of data on the waste streams;

e liner strength;

e cap design; and

e performance standards (remedial action objectives).

The proposed closure plan involved the removal, treatment, stabilization, and placement of waste
back into the impoundment. The agency felt that the removal, treatment, and placement of the
waste invoked the “Land Ban” restrictions, which prohibit the redeposition of treated wastes into
units from which they were removed. The TCEQ stated that Malone Services Company would
have to either petition EPA for an exemption, waiver, or variance or obtain authorization from
EPA that the proposed treatment would meet all applicable federal regulatory standards.

The agency was also concerned with the lack of information on whether the characteristics of the
waste stream would limit microbial degradation of the wastes during the aeration/biodegradation
treatment process and that some of the unsolidified waste material could potentially contaminate
the groundwater. The agency questioned if the 20-ml HDPE liner proposed by ECA could
withstand the tensile stress of the waste material and weight of construction equipment. The
closure plan did not provide sufficient technical information for the cap design and installation.
Preliminary calculations performed by the agency indicated that the proposed cap design did not
meet the agency technical guidelines for capping hazardous waste landfills. The TCEQ noted
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that no performance standards were given for all the treatment processes specified in the
proposed closure plan.

The agency authorized the performance of pilot studies by ECA to determine in-situ aeration
equipment and air requirements and to optimize the aeration, dewatering, and solidification
processes. Data for the pilot studies have not been located by URS.

On February 8, 1993, Malone Services Company submitted a submitted a proposal for the use of
a closed system thermal treatment unit in the closure of the earthen impoundment. This thermal
unit reportedly would volatilize and capture the alcohols [sic] in the waste and allow the
separation of aqueous, oily, and solid phases of the waste. The solid phase would be stabilized
and disposed of, while the oily phase would be used to fuel the thermal unit, and the aqueous
phase would be injected into a deep injection well. TCEQ approved this closure proposal on
March 12, 1993 and requested a formal closure plan. Data supporting this process have not been
located by URS.

41.2 USEPA Response Actions

The Superfund Technical Assessment and Response Team (START) conducted an emergency
response action in April and May 2000. Approximately 1,767,196 gallons of material were
removed from the tanks with approximately 1,987,807 gallons of solids and sludge remaining in
the tanks. In addition, WDW-138 was rehabilitated during November 1999 using a well cleanout
and acid wash (E&E 2000). Approximately 3,227,867 gallons of tank liquids and stormwater
were disposed of in the well between December 1999 and May 2000.

A filter press was designed and installed to dewater sludge in Unit 1200. Attempts to dewater
the sludge with various amendments were unsuccessful and the operation was terminated in
January 2000. The lime-sludge mixture of about 30 — 35% originally formulated for dewatering
the sludge had to be reformulated because the composition of sludge in the four cells of Unit
1200 was different. Pre-treatment methods were evaluated for enhancing solid filter cake
production from dewatering the sludge, including ferric chloride, ferric sulfate and diatomaceous
earth, and the installation of a boiler and steam heat system. These methods proved ineffective.

Approximately 450 cubic yards (yd’) of material were dewatered in Unit 1200 during the
process. The loose solids in the Unit 1200 drying pit were solidified in-situ with lime and 29
roll-off boxes of filter press wastes were sent to a Class 1 non-hazardous landfill in March 2000.
The sludge remaining in the other cells was redistributed and the surface liquid was pumped into
an oil-water separator to allow suspended solids to settle. The separated liquid was injected into
the deep well. The solids were returned to Unit 1200. The filter press units and associated
equipment were decontaminated, dismantled, and demobilized by February 2000.

Approximately 2,025 yd® of sludge were dewatered in the Unit 100 surface impoundment using a
30% mixture of quicklime. The solids were placed on-site, covered with a plastic liner and
surrounded by a one-foot high clay berm. The earthen containment around T804, which had
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high levels of petroleum hydrocarbons, was solidified in-place with lime. Data on the success of
this treatment was not provided in the removal assessment report.

START was also tasked by the USEPA Region 6 Response and Prevention Branch to conduct
removal assessment activities at the MSC Superfund Site. START inventoried the laboratory
contents, the contents and condition of 85 buckets and cans and 34 drums. Container samples
were screened using field hazard categorization techniques to identify potentially RCRA
hazardous materials. The team documented the presence of 117 aboveground storage tanks; 31
contained a total estimated volume of 4.1 million gallons of waste materials. The remaining
tanks reportedly were empty.

START reportedly also removed sediments/soils from the drainage ditches and disposed of this
material off-site (Zehner 2004).

4.2 Remedial Action Objectives

In order to facilitate the selection of preliminary remedial alternatives, the site has been divided
into remedial units. The remedial units were selected based upon the media, the types of
contaminants, and the exposure scenario: groundwater, sludge and liquid wastes, on-site surface
and subsurface soils, on-site and off-site sediments. Surface water was not considered a remedial
unit because remedial action objectives for sediment/sludge will effect a remedy of the surface
water. The sludge and liquid wastes remedial unit includes material contained within the
primary sources, the earthen impoundment, API separators, tanks, pits, and sumps. Structures
were not included in the remedial units since they belong to the property owner. Sludge and
liquid wastes remaining within structures such as tanks, sumps, or buildings are included in the
sludge and liquid wastes remedial unit.

Remedial action objectives provide medium-specific (or remedial unit specific) goals for
protecting human health and the environment. Using the CSM information discussed above,
remedial action objectives were developed for each remedial unit.

421 Groundwater

The remedial action objectives for groundwater are to:

e mitigate inhalation of carcinogenic and non-carcinogenic contaminants by site workers
and recreational users to agreed risk-based cleanup levels;

e restore groundwater to agreed risk-based cleanup levels protective of ecological exposure
to off-site surface water and sediments in the transitional zone (marsh area) between the
site levee and Swan Lake; and

e mitigate further migration of the most-contaminated groundwater to off-site properties.
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4.2.2 Sludge and Liquid Wastes

The remedial action objectives for sludge and liquid wastes are to:

e mitigate direct contact/inhalation of carcinogenic and non-carcinogenic contaminants to
agreed risk-based cleanup levels by on-site recreational users;

e mitigate the release of carcinogenic and non-carcinogenic contaminants to agreed risk-
based cleanup levels from sludge and liquid wastes to surface soils and sediments;

e mitigate migration of carcinogenic and non-carcinogenic contaminants from sludge and
liquid wastes to groundwater to agreed risk-based cleanup levels for inhalation from
groundwater contaminants by site workers and on-site recreational users;

e mitigate the release of contaminants from sludge and liquid wastes to surface soils and
sediments to agreed ecological risk-based cleanup levels; and

e mitigate the release of contaminants from sludge and liquid wastes to surface water to
agreed ecological risk-based cleanup levels.

4.2.3 On-Site Soils and Sediments

The remedial action objectives for on-site soils and sediments (remedial action objectives for

sediments assumed to effect remedy of surface water as well) are to:

mitigate ingestion/direct contact/inhalation by site workers and on-site recreational users of
carcinogenic and non-carcinogenic contaminants from surface soils to agreed risk-based
cleanup levels;

mitigate inhalation by site workers and on-site recreational users of carcinogenic and non-
carcinogenic contaminants from subsurface soils to agreed risk-based cleanup levels;

mitigate direct contact/ingestion by site construction workers to carcinogenic and non-
carcinogenic contaminants in subsurface soil;

mitigate ingestion/direct contact/inhalation by on-site recreational users of carcinogenic and
non-carcinogenic contaminants from sediments to agreed risk-based cleanup levels;

mitigate ingestion (fish) by recreational users of carcinogenic and non-carcinogenic
contaminants from sediments to agreed risk-based cleanup levels; and

mitigate migration of contaminants to groundwater from on-site soils and sediments to
agreed risk-based cleanup levels for the prevention of inhalation of contaminants by site
workers and recreational users.

mitigate ingestion by terrestrial ecological receptors of contaminants from surface soils to
agreed risk-based cleanup levels;
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e mitigate ingestion by terrestrial and aquatic receptors of contaminants from sediments to
agreed risk-based cleanup levels;

e mitigate the ingestion (fish) by terrestrial receptors of contaminants from sediments to agreed
risk-based cleanup levels; and

e mitigate migration of contaminants to surface water to agreed ecological risk-based cleanup
levels.

4.2.4 On-Site Surface Water
The remedial action objectives for on-site surface water are to:

e restore surface water to agreed risk-based cleanup levels protective of on-site recreational
users (assumed to be the maximally exposed individual thus being protective of all
human receptors) from carcinogenic and non-carcinogenic contaminants in the
Freshwater Pond and the Earthen Impoundment; and

e restore surface water to agreed risk-based cleanup levels protective of ecological
exposures in the Freshwater Pond.

4.2.5 Off-Site Sediments

The remedial action objectives for the off-site sediments in the transitional zone (marsh area)
between the MSC Superfund Site levee and Swan Lake are to:

e mitigate ingestion/direct contact/inhalation of carcinogenic and non-carcinogenic
contaminants from sediment by off-site recreational users to agreed risk-based cleanup
levels;

e mitigate ingestion of fish by off-site recreational users of carcinogenic and non-carcinogenic
contaminants to agreed risk-based cleanup levels; and

e mitigate migration of contaminants to groundwater from off-site sediments to agreed risk-
based cleanup levels for the prevention of inhalation of contaminants by off-site recreational
users.

e mitigate ingestion by terrestrial and aquatic receptors of contaminants from sediments to
agreed risk-based cleanup levels;

e mitigate dermal contact by aquatic receptors of contaminants from sediments to agreed risk-
based cleanup levels;

e mitigate migration of contaminants to surface water to agreed ecological risk-based cleanup
levels; and

e restore sediments to agreed ecological risk-based cleanup levels.
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4.3 Preliminary Remedial Alternatives

The RI/FS Work Plan will discuss in this section remedial alternatives that were developed in the
PRAER (URS 2004b). These remedial alternatives comply with the National Contingency Plan
(NCP) requirements that containment, treatment and no-action alternatives be developed and
considered in the FS (USEPA 1988). The PRAER did not eliminate the evaluation of other
remedial alternatives during the FS if data developed during the RI indicate that other
technologies may be more suitable for the site contaminants. The preliminary remedial
alternatives were selected using data and experience from the MSC Superfund Site and from
other Superfund or related waste sites with similar settings, histories, and contaminants to
eliminate remedial alternatives.

Affected media at the MSC Superfund Site include sludge and waste materials located in the pits,
API separators and tanks at the site as well as groundwater. Potentially affected media include
on-site soils and sediments, and the sediment in the transitional zone (marsh area) located off-site
between the flood protection levee and Swan Lake. A proposed remedy for Swan Lake was not
included in this document because a remedy for this water body was implemented in Operable
Unit 4 of the TexTin Superfund Site.

Four details unique to the MSC Superfund Site were considered during the development of the
preliminary remedial alternatives. (1) The MSC Superfund Site has considerably more waste
material potentially requiring treatment than other Superfund sites evaluated in this document; up
to 350,000 yd3 versus 59,100 to 76,000 yd3. (2) PCBs, which limited the remedial options for
other Superfund sites, have not been detected in waste or soil samples. (3) The MSC Superfund
Site has an underground injection well, which is currently operated under a TCEQ and USEPA
approved Stormwater Management Plan and an Operations and Maintenance Plan for
Stormwater Management, is available for incorporation into the remedies. Injection wells, as a
component of a remedial alternative, was considered for three sites, but eliminated due to the
costs of disposal at a commercial underground well injection facility. (4) The MSC Superfund
Site is already protected with a hurricane levee, gate(s) and a drainage system capable of
controlling off-site stormwater drainage.

4.3.1 Sludge, Waste Materials, and Soils

Potentially suitable treatment alternatives for the waste materials at the MSC Superfund Site
included incineration, solidification/stabilization, bioremediation, while suitable containment
alternatives include an on-site cap or off-site disposal in a landfill.

The no-action alternative for the sludge and waste materials at the MSC Superfund Site was
evaluated and eliminated as a potential remedy. The presence of the sludge and waste materials
requires access to the site be limited to minimize exposure to public health and prevents
redevelopment of the property. The sludge and waste materials, due to their presence in one or
more impoundments within a permeable paleochannel, provide a continuing source for the
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migration of chemical contaminants to groundwater. The presence of sludge and wastes within
the pits and impoundments poses a potential threat to ecological receptors that may enter or
otherwise use the pits for shelter or food sources.

The recommended preliminary remedial alternative for sludge, wastes and soils has several
components:

1. bioremediation of the sludge in the Sludge and Oil Pit, API separators and tanks to reduce
volume and toxicity.

injection of the treated related water into the underground injection well.
solidification and stabilization of the residuals in the sludge pit.

capping the solidified/stabilized residuals, possibly along with contaminated soils, and

A

maintenance of the existing hurricane levee and controlled stormwater drainage system.

The limited soils data for the site indicate that soil contaminants are primarily hydrocarbon-
related chemicals such as PAHs. Assuming this chemical profile is confirmed during the RI,
three alternatives for soils contaminated above risk levels are proposed. The appropriate
alternative will be identified based on the volume of material requiring treatment and the
concentrations of the contaminants.

1. in-situ treatment of soils (e.g., landfarm) followed by covering the treated soils with a soil
cap;

2. excavation and incorporation of the soils into the sludge and waste bioremediation
systems; or

3. excavation and consolidation of the soils with the solidified/stabilized residuals, and
4. maintenance of the existing hurricane levee and controlled stormwater drainage system.

The following activities are recommended during the RI/FS to identify the suitability of the
preliminary remedial alternative for the sludge, wastes and soils:

1. obtain samples of wastes and sludge from the Oil Pit, Sludge Pit, API separators, and
tanks and conduct biotreatability studies.

2. determine mixing protocol and specifications for residual sludge and waste treatment.

3. sample surface soils (0-6") within the Laydown area, the undeveloped area south of the
offices and earthen impoundment, the decanning area, the tanks, and the area south of the
Unit 1200 API separator.
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4.3.2 Groundwater

Potential treatment alternatives suitable for the groundwater at the MSC Superfund Site include
pump and treat, MNA, and bioremediation, while suitable containment alternatives include a
vertical barrier wall and deep well injection.

Four elements were significant to the development of a preliminary remedial alternative for the
groundwater unit at the MSC Superfund Site. (1) Historical data, though approximately 10 years
old, indicate that impacted groundwater has not advanced beyond the site boundaries. (2) The
site is relatively isolated and drinking water wells are not located within one-mile of the site. (3)
An aggressive remedy has been recommended for the sludge, wastes and soils at the site. (4)
The site’s underground injection well, which is currently operated under a TCEQ and USEPA
approved Stormwater Management Plan and an Operations and Maintenance Plan for
Stormwater Management, is available for incorporation into the remedies.

The no-action alternative for the groundwater at the MSC Superfund Site was evaluated and
eliminated as a potential remedy. Even if impacted site groundwater is still contained within the
site, there is no guarantee that already impacted groundwater will not migrate off-site.

The preliminary remedial alternative recommended in the PRAER for groundwater has three
components:

1. installation of a slurry wall in the paleochannels on either side of the Sludge Pit.

2. maintenance of an inward gradient by pumping the groundwater inside the slurry wall
and injection of the treated water into the underground injection well.

3. monitored natural attenuation of groundwater outside the slurry wall.

The following activities were recommended during the RI/FS to identify the suitability of the
preliminary remedial alternative:

1. determine the extent of horizontal migration in the first transmissive zone by sampling all
on-site monitoring wells for metals, SVOCs, and VOCs.

2. verify the boundaries of the paleochannel by determining the stratigraphy using cone
penetrometer tool techniques.

3. develop geotechnical data for slurry wall placement using the cone penetrometer tool
(CPT) techniques, intact cores, or other methods as needed for slurry wall design and
placement.

4.3.3 Sediments

The only identified treatment alternative for the site is bioremediation of sediments containing
organic compounds exceeding risk-based criteria. Containment alternatives suitable for the MSC
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Superfund Site include dredging and disposal in the capped area or in-situ capping using passive
or active siltation.

Two elements were significant to the development of a preliminary remedial alternative for the
MSC Superfund Site. (1) Sediments in the on-site ditches were excavated during the START
activities (Zehner 2004). (2) The existing remedial action for Swan Lake was recently
completed as part of the TexTin Superfund Site Operable Unit 4 (Puga 2004).

The no-action alternative for the sediments at the MSC Superfund Site was evaluated and
retained as a potential remedy. Since on-site sediments were removed by the USEPA, additional
remediation activities may not be warranted. Off-site sediments in Swan Lake are currently
being remediated by the TexTin remedy and thus no further action is required for those
sediments.

The recommended preliminary remedial alternative for sediments has two components:
1. no action for on-site sediments.

2. natural siltation for off-site sediments in the transitional zone (marsh area) between the
flood protection levee and Swan Lake.

The following activities were recommended during the RI/FS to identify the suitability of the
preliminary remedial alternative:

1. augment the sediment data from the SSI (TNRCC 1998) with additional samples from the
marshy area adjacent to the storm water discharge and from the on-site drainage ditches.

2. assess the presence and bioavailability of metals in the pond and, if needed, the pond and
the off-site area near the stormwater discharge using acid volatile sulfide-simultaneously
extracted metals and total metals analyses.
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5.0 WORK PLAN RATIONALE

This section of the RI/FS Work Plan presents the rationale for the site RI. The data obtained
during the RI should be of sufficient quality to support the human health and ecological risk
assessments as well as an evaluation of the remedial alternatives presented in the PRAER. The
MCP are undertaking a “Triad” approach to the RI. The three components of the Triad are:

e systematic planning,
¢ dynamic work plans, and
e on-site analyses, data interpretation and data management.

The Triad is implemented to streamline the site investigation and to minimize mobilizations to
gather additional data. However, it can be unrealistic to expect that a complicated site can be
investigated in one mobilization; this would require unnecessary expenditures of time and money
to gather data that may not enhance the understanding of the site. Additional mobilizations may
be necessary to obtain data to refine the CSM, to complete the human health and ecological risk
assessments, and to define the remedial alternatives.

5.1 Triad Approach

The goal of the project is to characterize the MSC Superfund Site with respect to the:
1) nature and extent of contamination;
2) risk to human health and the environment; and
3) treatability of waste materials.

The nature and extent of contamination will be characterized by representative sampling of the
various environmental media including surface and subsurface soils, groundwater, on-site and
off-site sediments, and on-site surface water. Representative samples of waste materials will be
collected for treatability studies. The major goal of this project is to characterize impacted areas
sufficiently to evaluate whether the risk in the impacted areas is sufficient to require corrective
actions. Another goal of this project is to sufficiently characterize waste materials and impacted
media to determine appropriate remedial technologies for the media.

The goals will be met by utilizing a triad approach that includes systematic planning, dynamic
work plans, and on-site analyses, rapid sampling tools, and on-site data management and
interpretation. The dynamic work plan utilizes real-time data to reach decision points. The third
component of the Triad approach utilizes on-site analyses, rapid sampling tools and on-site data
management and interpretation. Figure 8 depicts the logic of the Triad approach to the RI.

Project No. 25008093 5-1



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

5.2 Data Quality Objectives

The systematic planning process began with the development of the CSM in the PSCR. The
CSM was refined in the PRAER and will continue to be refined during the planning process.
The CSM serves as the testable hypothesis for the site. Data quality objectives (DQO) developed
as part of the systematic planning process define the quality of the data to meet the needs of the
hypothesis testing, as well as for the human health and ecological risk assessments, and remedy
evaluation. The details of the DQO process are documented in the QAPP (Appendix B).

DQOs for this site characterization have been developed in general accordance with the guidance
in “Data Quality Objectives for Hazardous Waste Site Investigations” (USEPA 2000). The
seven steps advocated by the USEPA are:

1. State the problem.

Identify the decision.

Identify inputs to the decision.
Define the boundaries of the study.
Develop a decision rule.

Specify tolerable limits on decision errors.

N S v kv

Optimize the design for obtaining data.

5.2.1 Step 1: State the Problem
The most important activities in this step are to:
1. Establish the planning team;
2. Describe the problem; and
3. Identify available resources, constraints, and deadlines.

Establish the Planning Team

The planning team is composed of project management and technical staff from USEPA, the
MCP, and URS. The Project Management Plan is contained within Section 8.0 of the RI/FS
Work Plan. Critical project decisions and decision-making logic are defined in the SAP. The
project management section of the RI/FS Work Plan describes the decision level authority and
communication. Project management team members have been designated as members of the
project decision-making team and as technical expertise support. Lines of communication are
established between field staff, project management, the MCP and USEPA to convey data from
the field to decision-makers and to convey decisions back to the field staff. These lines of
communication are described in the Project Management Plan (Section 8).
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Describe the Conceptual Site Model

The CSM conveys what is known about the sources, releases, release mechanisms, contaminant
fate and transport, exposure pathways, potential receptors and risks. The CSM is described in
detail in Section 3.0 of the RI/FS Work Plan, as well as in the BLHHRA Work Plan and in the
ERA Work Plan. Data collected during the RI will be used to verify and/or augment the model.
The remedial action objectives discussed in Section 4.0 and the data quality objectives are
developed from the CSM.

Sampling, field screening and laboratory analytical protocols appropriate for both the COCs and
the impacted media are identified in the FSP and QAPP.

Identify Available Resources, Constraints, and Deadlines

During the systematic planning, a field activity schedule was devised for early sample collection
in areas that can aid in decision-making. Several critical field activities were identified. The
outcome of these critical field activities may impact the scope and extent of other site
investigation tasks. The critical field activities are the site-wide groundwater assessment,
additional delineation of the paleochannel, vertical demonstration of a competent clay barrier
beneath site and paleochannel, and the collection and analysis of soil samples in the Laydown
Area.

The available resources include the project management, technical staff, and drilling and
environmental laboratory contractors. Site characterization must be conducted in accordance
with the SAP and RI/FS Work Plan.
5.2.2 Step 2: Identify the Decision

The essential components of this step are to:

1. Identify the principal study questions;

2. Define alternative actions; and

3. Develop decision statements.

Identify Principal Study Questions

The principal study questions may be stated as:

Do concentrations of COCs in on-site surface soils in non-operating units exceed site-specific
risk-based criteria established for human or ecological receptors?

Do concentrations of COCs in on-site surface soils in operating units exceed site-specific risk-
based criteria established for human receptors?

Do concentrations of COCs in on-site subsurface soils in operating units exceed site-specific
risk-based criteria established for human receptors?
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Do concentrations of COCs in on-site surface water exceed site-specific risk-based criteria
established for human or ecological receptors?

Do concentrations of COCs in on-site or off-site sediments exceed site-specific risk-based
criteria established for human or ecological receptors?

Do concentrations of COCs in groundwater at the site perimeter exceed site-specific risk-based
criteria established for human receptors?

Does the subsurface stratigraphy support the presence of protective confining clay?

Do the physical and chemical characteristics of the sludge, waste materials and heavily impacted
soils support the ability to implement the preliminary remedial alternatives?

Define Alternative Actions

The alternative actions that could result from the resolution of the principal study questions are
to recommend that portions of the site (i) require no further evaluation or selection of a remedy;
or (i1) warrant additional assessment or selection of a remedy. These alternative actions apply to
on-site surface water, on-site and off-site sediments, surface soil, and subsurface soil. The
alternative actions for groundwater are to recommend that (i) data support the selection of a
remedy or (ii) additional horizontal or vertical assessment is needed. The alternative actions for
sludge, waste materials, and heavily impacted soils are to recommend that (i) data support the
selection of a remedy or (ii) alternate remedies must be evaluated.

Develop Decision Statements

The principal study question and the alternative actions are combined into the following decision
statements.

Determine whether COC concentrations in perimeter groundwater exceed site-specific risk-based
human health and ecological (if applicable) criteria and warrant off-site assessment, or whether
the COC concentrations are equal to or less than site-specific risk-based human health and
ecological (if applicable) criteria and the preliminary remedial alternatives can be implemented.

Determine whether subsurface stratigraphy supports the presence of a protective confining clay,
or whether the investigations of the second transmissive zone are warranted.

Determine whether COC concentrations in on-site surface soils in non-operating units exceed
site-specific risk-based human health or ecological criteria and warrant additional investigations
or a response action, or whether the COC concentrations are equal to or less than site-specific
risk-based human health or ecological criteria and the on-site surface soils in operating units
require No Further Action.

Determine whether COC concentrations in on-site surface soils in operating units exceed site-
specific risk-based human health criteria and warrant a response action, or whether the COC
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concentrations are equal to or less than site-specific risk-based human health criteria and the on-
site surface soils in operating units require No Further Action.

Determine whether COC concentrations in on-site subsurface soils in operating units exceed site-
specific risk-based human health criteria and warrant a response action, or whether the COC
concentrations are equal to or less than site-specific risk-based human health criteria and the on-
site subsurface in operating units require No Further Action.

Determine whether COC concentrations in on-site surface water exceed site-specific risk-based
human health or ecological criteria and warrant additional investigation or a response action, or
whether the COC concentrations are equal to or less than site-specific risk-based human health or
ecological criteria and the surface water require No Further Action.

Determine whether COC concentrations in on-site and off-site sediments exceed site-specific
risk-based human health or ecological criteria and warrant additional investigations or a response
action, or whether the COC concentrations are equal to or less than site-specific risk-based
human health or ecological criteria and the sediments require No Further Action.

Determine whether physical and chemical characteristics of sludge, waste materials, and heavily
contaminated soil support the presumptive remedy or whether the physical and chemical
concentrations require the selection of other presumptive remedies.

5.2.3 Step 3: Identify Inputs to the Decision

In Step 3 of the DQO process, the information needed to resolve the decision statement is
identified, including decision values and analytical methodology. The following components of
this step are addressed:

1. Identify the information needed;

2. Determine the sources of the information;

3. Determine the basis for the action levels; and

4. Identify sampling and analysis methods that can meet the action levels.

Identify the Information Needed

Obtaining an early, full characterization of groundwater from existing monitoring wells is critical
to determining the current status of groundwater. Once the current extent of impacted
groundwater is understood, the need for and nature of an additional groundwater investigation
can be identified. The groundwater status is also critical to the soil investigations, as a potential
indicator, along with the groundwater gradient data, of whether there are large and/or apparent
impacts on groundwater across the site or in more localized settings on the site. Soil boring
locations may be added or modified if the impacted groundwater appears to extend beyond or be
confined to a specific location, investigation unit, or area of the property.

Project No. 25008093 5-5



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

Infilling of the previous boring program (Law 1982) to thoroughly demonstrate whether
additional unknown significant paleochannel branches exist is critical to separating areas of
potential releases to the paleochannel groundwater from areas with minimal risk due to the
presence of a competent underlying clay. This should minimize the need for additional well
locations or other groundwater samples within areas underlain with competent, confining clay.

Similarly, to minimize the need for extensive evaluations of the vertical extent of releases
detected in either the paleochannel or the clay areas, an early program for delineating the extent
of the clays beneath the site and the paleochannel needs to be implemented to eliminate that
pathway, if possible.

Another critical task is the sequence of soil samples. The Laydown Area will be sampled prior
to other locations in order to gather data on the correlation of field immunoassay and laboratory
analytical results. Based on this correlation, the appropriate field analytical procedures will be
implemented during the soil sampling program.

The information needed to resolve the principal study questions are field screening results, the
analytical results, and the site-specific human health or ecological screening levels for soils and
groundwater. Exceedences of the screening levels by any constituent will result in the
generation of a second site-specific risk-based criterion required to resolve the principal study
questions. Details of the field screening requirements and the analytical requirements are
discussing in the QAPP.

Determine the Sources of the Information

Site-specific information will be obtained from field screening and fixed laboratory analytical
data. The QAPP discusses the choices of field screening procedures and the fixed laboratory
analytical procedures. On-site data management and interpretation are described in the Data
Management Plan (Appendix D). On-site analyses are described in the FSP and quality control
requirements for the on-site analyses are listed in the QAPP.

Determine the Basis for the Action Level

The action levels for the project are conservative risk-based screening levels published by
USEPA Region 6 and the Texas Commission on Environmental Quality (TCEQ). These action
levels are not intended as target remediation criteria. Rather the action levels will be used to
determine the need for additional sampling activities in areas that may exceed the conservative
criteria, and therefore, may present a risk to ecological or human receptors.

Identify Sampling and Analysis Methods that can meet the Data
Requirements

SOPs that describe suitable protocols for sampling surface soils, sediments and surface water are
contained in the FSP. Sampling protocols are described in the FSP. Appropriate analytical
methods are described in the QAPP.
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In order to facilitate the RI, the field activities have been divided into site-wide and area-specific
investigations. The sections below describe the two types of investigations, the portions of the
site that will be investigated, critical project decisions, the applicable DQO decision statements,
on-site measurements and the general approach to obtaining the data. The FSP and QAPP
provide the detailed investigation approach for each investigation area.

5.3 Site-Wide Investigation

The site-wide investigation assesses the nature and extent of impacted groundwater. Impacted
groundwater was identified initially in the TCEQ 1986 sample event. The extent of impacted
groundwater was investigated by MSC in 1994 and confirmed by the TCEQ during the 1997 SSI.
The various investigation reports summarized in the PSCR described how the boundaries of the
paleochannel direct and confine the impacted groundwater.

5.3.1 Horizontal Delineation of Groundwater

The first critical decision for the groundwater is stated as “Has the impacted groundwater been
delineated horizontally?” This critical decision has been incorporated into the decision statement
for the horizontal delineation of impacted groundwater as derived in the DQO section of the
QAPP:

“Determine whether COC concentrations in perimeter groundwater exceed site-specific risk-
based human health and ecological (if applicable) criteria and warrant off-site assessment, or
whether the COC concentrations are equal to or less than site-specific risk-based human health
and ecological (if applicable) criteria and the preliminary remedial alternative can be
implemented.”

Sampling the wells for metals, SVOCs, and VOCs will identify the current status of impacted
groundwater. If, as described in the decision statement, perimeter well COC concentrations
exceed screening levels, additional investigative activities may be implemented. These may
include sampling direct push borings for groundwater or installing temporary or permanent
monitoring wells.

A stratigraphic investigation tool, the CPT, will be used to provide data for delineating the
boundaries of the paleochannel. If additional groundwater assessment is warranted, the CPT
data will also provide information for the placement of new groundwater sample locations. If
additional groundwater assessment is not warranted, then the CPT data defining the boundaries
of the paleochannel and the presence/absence of side channels will be used to support the
decision. The CPT data will also be sued to support the engineering design for the groundwater
remedy.

Project No. 25008093 5-7



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

The SAP describes the specific activities for obtaining the data for horizontal groundwater
delineation, including proposed sample locations in the FSP and data quality requirements in the
QAPP. Since many of the COCs are projected to have low risk-based screening numbers and
high quality data is needed for the decision, on-site analyses are not planned. The FSP also
describes procedures for installing temporary and permanent monitoring wells if the project team
decides that additional data is necessary to characterize impacted groundwater.

5.3.2 Vertical Delineation of Groundwater

The second critical decision for the groundwater is stated as “Has the impacted groundwater
been delineated vertically?” In lieu of sampling the second transmissive zone, this question will
be answered indirectly by obtaining subsurface stratigraphic data. This critical decision has been
incorporated into the decision statement for the vertical delineation of impacted groundwater as
derived in the DQO section of the QAPP:

“Determine whether subsurface stratigraphy supports the presence of a protective confining clay,
or whether the investigations of the second transmissive zone are warranted.” The data for this
determination will be obtained from logging the Unit 700 non-potable well, reviewing regional
and local well logs, logging borings installed to obtain samples for chemical analyses, and
analyzing samples for geotechnical parameters. The SAP describes the specific activities for
obtaining the data for this determination, including proposed sample locations in the FSP and
data quality requirements in the QAPP.

5.4 Area-Specific investigations

The area-specific investigation focuses on determining if soils have been impacted, and if
necessary, vertical and horizontal delineation of impacted soils. Information from facility
operations and previous investigations that was compiled in the PSCR, as well as site walks, has
been incorporated into the identifying areas of the facility that are similar. The facility is divided
into investigation units, or areas using the following criteria:

e operating history,

e acrial photographs,

e obvious impact from visual observations,

e risk before implementing any remedy, and

e risk after implementing a remedial alternative.

The operating history is described in detail in the PSCR and summarized in this work plan.
Preliminary remedial alternatives developed in the PRAER are summarized in this work plan.

As shown in the three-dimensional CSM (Figure 9), the four site investigation units are:

1. non-operating areas
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2. operating areas
3. sludge and waste areas

4. ecological areas

5.41 Non-operating Areas

Non-operating areas, based on the site history, are designated as:
1. Unused areas 1 and 2

Office area

Laydown area

Cemetery area, and

A T

Borrow area.

A decanning operation was proposed by MSC for the northern portion of Unused Area 2 and a
landfill for Unused Area 1. Site records do not indicate that either the decanning operation or
landfill were authorized by the state or constructed by MSC. The Laydown and Cemetery Areas
contain excess tanks and concrete rubble; however, there is no evidence of waste disposal or
storage in these areas.

The critical decision for these areas is “Have there been releases to surface soils?” The decision
statement for the Non-operating Areas was developed in the DQO process as:

“Determine whether COC concentrations in on-site surface soils in non-operating units exceed
site-specific risk-based human health or ecological criteria and warrant additional investigations
or a response action, or whether the COC concentrations are equal to or less than site-specific
risk-based human health or ecological criteria and the on-site surface soils in operating units
require No Further Action.”

If there have been releases to surface soils exceeding site-specific human health or ecological
screening levels, then the project team will decide if additional samples to delineate the
horizontal and/or vertical extent of impacted soils are warranted. Limited additional sampling
may be implemented to obtain a volume estimate if the impacted area will be subject to an
appropriate remedial alternative. In contrast, more extensive surface or subsurface sampling may
be implemented to obtain data for the risk assessments The sampling strategy for this
investigation unit uses surface soil (0 — 0.5 feet) to evaluate human health risk for recreational
users and industrial workers as well as ecological risk and shallow soil borings (0-2 feet) for
construction workers. Samples will be analyzed on-site for either total petroleum hydrocarbons
(TPH) or PAHs using immunoassay and/or ultraviolet fluorescence (UVF) technologies.
Depending on the screening results, surface and possibly subsurface samples (if field screening
indicates higher concentrations than surface samples) will be analyzed for parameters indicated
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in the FSP. The SAP describes the specific activities for obtaining this data, including proposed
sample locations in the FSP and data quality requirements in the QAPP.

Borrow Pit shallow soil samples will serve two purposes: to provide chemical data for the
suitability of this area as cap material and to provide background metals data. In addition, deeper
borings (approximately 20 feet) will be installed in the Borrow Pit to obtain geotechnical
samples to support the evaluation of the preliminary remedial alternatives, i.e. the potential use
of the soils in this area as borrow for capping or related activities.

5.4.2 Operating Areas

The site operating areas include tanks and other structures that handled or stored waste and other
materials. As shown in Figure 9, the three-dimensional site conceptual model, the operating
areas include:

1. the laboratory area,

2. the WDW-138 deep well area,

3. the maintenance area (including the 300 through 700 units and the 900 unit), and
4. the 800 Tank area.

The two critical decisions for these areas are “Has there been releases to surface soils?” and “Has
there been releases to subsurface soils?” Subsurface soils are of concern in areas with sumps or
historical pits. Surface soil data are not adequate in these areas to identify the presence of
impacted soils since releases may have occurred at depths greater than the proposed two-foot
sample interval for surface soils. The decision statements for the Operating Areas were
developed in the DQO process as:

“Determine whether COC concentrations in on-site surface soils in operating units exceed site-
specific risk-based human health and ecological criteria and warrant a response action, or
whether the COC concentrations are equal to or less than site-specific risk-based human health
criteria and the on-site surface soils in operating units require No Further Action.”

“Determine whether COC concentrations in on-site subsurface soils in operating units exceed
site-specific human health screening levels and warrant a response action, or whether the COC
concentrations are equal to or less than site-specific risk-based human health criteria and the on-
site subsurface in operating units require No Further Action. *

If there have been releases to surface soils exceeding site-specific human health screening levels,
then the project team will decide if additional surface or subsurface samples are required to
delineate the horizontal and vertical extent of impacted soils. If there have been releases to
subsurface soils in the sump and historical pit areas, then the project team will decide if
additional subsurface samples to delineate the horizontal and vertical extent of impacted soils is
warranted. Limited additional sampling may be implemented to obtain a volume estimate if the
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impacted area will be subject to an appropriate preliminary remedial alternative, as discussed in
Section 4 of this RI/FS Work Plan. In contrast, more extensive sampling may be implemented to
obtain data for the risk assessment if the impacted area may not be part of a remedial alternative.

The sampling strategy for this investigation unit uses both surface soils (0-0.5 feet) and shallow
soil borings (1-2 feet) to collect samples to evaluate human health risk. Samples will be
analyzed on-site for either TPH or PAHs using immunoassay technologies. The SAP describes
the specific activities for obtaining this data, including proposed sample locations in the FSP and
data quality requirements in the QAPP. In addition, deeper borings (approximately 20 feet) will
be installed in the areas adjacent to sumps and in the historical pit areas to obtain chemical
samples to identify impacted deeper soils. If necessary, based on the initial data, additional
borings may be installed for vertical or horizontal delineation of impacted soils.

5.4.3 Sludge and Waste Areas

Sludge and waste are contained in the both the Sludge and Oil Pits in the Earthen Impoundment.
In addition, sludge and waste are also contained in the API Separators. The critical decision for
this material is “Can the sludge and waste be treated using the preliminary remedial
alternatives?” The decision statement for the Sludge and Waste Areas was developed in the
DQO process as:

“Determine whether physical and chemical characteristics of sludge, waste materials, and
heavily contaminated soil support the preliminary remedial alternative or whether the physical
and chemical concentrations require the selection of other preliminary remedial alternatives.”

Limited chemical characterization of sludge and waste materials is planned as part of the RI.
The PSCR concluded that existing data is adequate to define the chemical content and it is
unlikely, due to the nature of materials, lower reporting limits would be obtained. Physical
characterization of sludge and waste materials before and after treatment is described in the
Treatability Study Work Plan (Appendix G).

The sampling strategy for this investigation unit uses various techniques to collect representative
samples for the treatability studies. The SAP describes the specific activities for obtaining this
data, including proposed sample locations in the FSP and data quality requirements in the QAPP.

5.4.4 Ecological Areas

Ecological areas are those portions of the site that appear to provide a suitable habitat for
ecological receptors. These areas include the Freshwater Pond and surrounding land, the site
drainage ditches, and the marshy area between the hurricane levee and Swan Lake. The critical
decision for these areas is “Has there been a release from MSC that can impact ecological or
human receptors?” Two decision statements for this investigation unit have been derived:

Project No. 25008093 5-11



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

“Determine whether COC concentrations in on-site surface water exceed site-specific risk-based
human health or ecological criteria and warrant additional investigation or a response action, or
whether the COC concentrations are equal to or less than site-specific risk-based human health or
ecological criteria and the surface water require No Further Action.”

“Determine whether COC concentrations in on-site and off-site sediments exceed site-specific
risk-based human health or ecological criteria and warrant additional investigations or a response
action, or whether the COC concentrations are equal to or less than site-specific risk-based
human health or ecological criteria and the sediments require No Further Action.”

If there have been releases to sediments exceeding human or site-specific ecological screening
levels, then the project team will decide if additional samples to delineate the horizontal and/or
vertical extent of impacted sediments is warranted. Limited additional sampling may be
implemented to obtain a volume estimate if the impacted area will be subject to an appropriate
remedial alternative.

The SAP describes the specific activities for obtaining sediment and surface water data,
including proposed sample locations in the FSP and data quality requirements in the QAPP.
Since many of the COCs are projected to have low risk-based screening numbers and high
quality data is needed for the screening-level ecological risk assessment (SLERA), on-site
analyses are not planned. The methods for conducting the SLERA, including the screening
benchmarks are presented in Appendix F.

Project No. 25008093 5-12



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

6.0 RI/FS TASKS

This section of the RI/FS Work Plan describes the tasks that will be performed during the RI/FS.
USEPA has identified 14 standard tasks for consistent reporting and effective monitoring of the
RI/FS process (USEPA 1988). Each of the following tasks are discussed below:

e Task 1 — Project Planning

e Task 2 — Community Relations

e Task 3 — Field Investigation

e Task 4 — Sample Analysis/Validation

e Task 5 — Data Evaluation

e Task 6 — Assessment of Risks

e Task 7 — Treatability Study/Pilot Testing

e Task 8 — Remedial Investigation Reports

e Task 9 — Remedial Alternatives Development/Screening
e Task 10 — Detailed Analysis of Remedial Alternatives
e Task 11 — Feasibility Study Report

e Task 12 — Post RI/FS Support

e Task 13 - Enforcement Support

e Task 14 — Miscellaneous Support

The Order includes requirements for activities through Task 11; therefore, this RI/FS Work Plan
and associated work plans discuss how MCP will meet the requirements of the Order and the
RI/FS Guidance.

6.1 Task 1 - Project Planning

The project planning task includes the efforts related to initiating an RI/FS. This task began with
the Project Kickoff meeting and will be complete when the work plans are approved by USEPA.
Elements included in this task are:

1. kickoff meetings
site visits and reconnaissance
collection and evaluation of existing data

development of the CSM

A S

identification of data needs and DQOs
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6. identification of preliminary remedial action objectives and potential remedial
alternatives

7. preliminary identification of ARARs
8. identification of treatability studies

9. preparation of plans (RI/FS Work Plan, HASP, QAPP, FSP, and treatability study
work plans)

10. task management and quality control
Each of the elements is discussed in detail below. If an element was completed prior to the
preparation of this RI/FS Work Plan, then the deliverable and date of delivery are provided.
6.1.1  Kickoff Meetings

A project kickoff meeting with representatives of the MCP, USEPA and URS Corporation
(URS) was conducted in January 2004. A RI/FS planning meeting with representatives of the
MCP, USEPA and URS was conducted in September 2004.

In order to effectively manage the RI/FS, monthly teleconferences are held with representatives
of the MCP, USEPA and URS. The specific agenda for each teleconference varies, but the
following items are discussed:

completed tasks
future tasks
schedule

quality control

6.1.2 Site Visits and Reconnaissance

Representatives of the MCP and URS have conducted site visits during the spring and summer
2004. Each of the key participants in the project, as identified in the organization chart, have
visited the site to observe, as needed, physical features, operating units, and access. Site visits
were conducted to

introduce the site to members of the MCP;
locate and identify monitoring wells;
locate and identify stormwater sample points;

acquaint the human health and ecological risk assessors with the site setting, operating units
and other information needed to prepare human health and ecological risk assessment work
plans; and

familiarize the URS health and safety officer with the site prior to preparation of the HASP.

Project No. 25008093 6-2



Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

Site visits and reconnaissance are planned prior to implementing each major step of the RI/FS.
The goal of each these visits will be to familiarize the participants with the site, locate and identify
the areas for sampling, identify access and review site-specific health and safety issues.

6.1.3 Collection and Evaluation of Existing Data

The MCP were to provide USEPA with a PSCR as the first deliverable in the Order. The
objectives of the PSCR were to:

e collect and analyze existing data;
e develop a CSM;

e develop a list of potential state and federal ARARs and to-be-considered (TBC)
advisories, criteria or guidance; and

¢ identify data needs.

The PSCR was developed as the result of an effort to locate data from relevant sources, including
files maintained at the USEPA Region 6 headquarters in Dallas, Texas, and the TCEQ files in
Austin, Texas, the GCWDA, the MOTCO Superfund Site, and the Tex-Tin Superfund Site.
Information contained within the USEPA and TCEQ files included primarily reports prepared by
MSC or the agencies, work plans, and documents directly related to the MSC site operations and
environmental studies.

The final PSCR report was delivered to USEPA in April 2004 (URS 2004a). The key findings in
the PSCR are summarized in Section 2.0 (Site Background and Setting).

6.1.4 Develop a Conceptual Site Model

A CSM, based on the data compiled and presented in the PSCR, was discussed in the PSCR and
refined in the PRAER (URS 2004a, URS 2004b). The CSM is discussed in Section 3.0
(Conceptual Site Model). As further data is gathered during the RI/FS, the CSM will be updated
and refined. The final site CSM will be discussed in the RI/FS report.

6.1.5 Identification of Data Needs and DQOs

Both the PSCR and PRAER identified data gaps and presented information needed to complete
the RI/FS. DQOs, which state the necessary level of data quality, are developed for each RI/FS
activity. DQOs are discussed in the QAPP. A DQO planning meeting with representatives of
the MCP, USEPA and URS was conducted in September 2004.

6.1.6 Identification of Preliminary Remedial Action Objectives and Potential
Remedial Alternatives

The MCP provided USEPA with the second deliverable in the Order, the PRAER, in July 2004
(URS 2004b). The objectives of the PRAER were to:
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e develop remedial action objectives;

e develop a list of potential state and federal ARARs and TBC advisories, criteria or
guidance;

e develop and screen alternatives evaluated at similar waste sites;
e determine preliminary remedial alternatives;

¢ identify candidate treatability studies; and

e develop conceptual treatability study plans.

The preliminary remedial alternatives were selected using data and experience from the MSC
Superfund Site and from other Superfund or related waste sites with similar settings, histories,
and contaminants to eliminate inappropriate remedial alternatives and focus on the remedies
most likely to be appropriate to the MSC Superfund Site.

The final PRAER report was delivered to USEPA in July 2004. The key findings in the PRAER
are summarized in Section 4.0 (Preliminary Remedial Alternatives).

6.1.7 Preliminary Identification of ARARs

The potential state and federal action-specific, chemical-specific, and location-specific ARARs
that may be applicable to the RI and remedial action for the MSC Superfund Site were identified
in the PSCR and PRAER. Tables 3 through 5 list the preliminary ARARs and TBCs for the site.
These ARARs and TBCs were previously presented in the PSCR and refined and updated in the
PRAER (URS 2004a, URS 2004b).

Section 121(d)(2)(A) of the Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act (SARA), incorporates into the law the CERCLA compliance policy. This
policy specifies that Superfund remedial actions meet any Federal standards, requirements,
criteria, or limitations that are determined to be legally ARARs. Also included is a provision
requiring that State ARARs be met if they are more stringent than Federal requirements but only
to the point where state ARARs are consistently enforced. The purpose of this requirement is to
make CERCLA response actions consistent with other pertinent Federal and State environmental
requirements. This section identifies the potential state and federal action-specific, chemical-
specific, and location-specific ARARs that may be applicable to the RI and remedial action for
the MSC Superfund Site. In addition, this section discusses the TBC advisories, criteria, and
guidelines.

6.1.8 Action-Specific ARARs

Action-specific ARARs are usually technology or activity-based requirements or limitations on
action taken with respect to hazardous waste. These ARARs may set controls or restrictions on
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the particular treatment and disposal activities implemented at the MSC Superfund Site. These
requirements are triggered by the particular remedial activities that are selected to accomplish a
remedy. Action-specific ARARs are generally not finalized until the development of alternatives
in the FS. The action-specific ARARs listed in this document are generic and will be refined as
the steps in the FS process are completed. Table 3 summarizes the preliminary ARARs for the
preliminary remedial alternatives discussed in this document.

6.1.9 Chemical-Specific ARARS

Chemical-specific ARARs are usually human health or ecological risk-based numerical values.
The values may define acceptable exposure levels and may serve as the basis for establishing
preliminary remediation goals. The values are derived from published tables or by
methodologies, which applied to site-specific conditions, result in the establishment of numerical
values. If a chemical has more than one ARAR requirement, the more stringent requirement
applies. A description of the potential COCs and the affected media are required to finalize the
chemical-specific ARARs. Table 4 summarizes the preliminary ARARs for the chemicals
detected at the MSC Superfund Site. If the COC list is refined based on the RI results, the
chemical-specific ARARs may change with COC removals and additions.

6.1.10 Location-Specific ARARS

Location-specific ARARs are restrictions placed on the concentration of hazardous substances or
the implementation of activities based solely on specific locations. Examples of specific
locations that may require the development of ARARs, include floodplains, wetlands, historic
places, cemeteries, and sensitive ecosystems or habitats. Location-specific ARARs are refined
after the site’s physical features are identified and finalized after the evaluation of the remedial
technologies. Table 5 summarizes the location-specific ARARs for the MSC Superfund Site.
6.1.11 Identification of Treatability Studies
The Presumptive Remedy section of the PRAER identified data gaps and candidate treatability

studies. This information is summarized in Section 4.0 (Preliminary Remedial Alternatives).

6.1.12 Preparation of Plans

The Order requires that the following plans be prepared prior to initiating RI/FS field activities:

RI/FS Work Plan,
FSP,

QAPP,

HASP,

Human Health Risk Assessment Work Plan,
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Ecological Risk Assessment Work Plan, and
Treatability Study Work Plan.

Table 1 summarizes the AOC requirements and the section of the RI/FS Work Plan where each
deliverable can be found. Since the RI/FS Work Plan documents decisions and evaluations from
the scoping process as well as presents future tasks, it serves as the link between each of the
other work plans. These work plans, other than the HASP, are presented as appendices to the
RI/FS Work Plan. To emphasize health and safety, and for ease of use in the field activities, the
HASP was prepared as a separate document.

The SAP follows the format described in Table 2-4 (Suggested Format for SAP (FSP and
QAPP)) of the RI/FS Guidance (USEPA 1988). The SAP includes the FSP and the QAPP
(Appendix A and B, respectively).

The FSP defines in detail the sampling and data-gathering methods for characterizing the site.
The site has been divided into investigation units based on operating history and preliminary
remedial alternatives. The investigation units for the site are divided into sediments, surface
water, surface and subsurface soils, groundwater, and sludge. The FSP contained in Appendix A
includes sampling objectives, sample location and frequency, sampling equipment and
procedures, and sample handling and analysis for each investigation unit.

As required by the Order, the QAPP describes the project objectives and organization, functional
activities, and QA/QC protocols that are planned to meet the desired DQOs. The QAPP also
addresses sampling procedures, sample custody, analytical procedures, and data reduction,
validation, reporting and personnel qualifications. The QAPP is contained in Appendix B.

6.1.13 Task Management and Quality Control

Task management is discussed in detail in the following sections of the RI/FS Work Plan.
Quality control is discussed in detail in the QAPP contained in Appendix B.

6.2 Task 2 - Community Relations

This task includes the efforts related to the preparation and implementation of the community
relations plan. The activities in this task are described in the community relations plan contained
in Appendix C. The components of the community relations plan include a description of the
following activities:

interviewing interested parties;
establishing and maintaining a site mailing list;
establishing and updating the public repository for site documents;

providing technical support for community relations activities;
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providing public meetings to comment on the RI/FS report and proposed remedial actions; and

summarizing public comments on the RI/FS report and proposed remedial actions with the
USEPA’s responses to the comments.

Section II (Community Relations) of Exhibit A for the AOC reserves the responsibility for
developing and implementing of community relations activities to the USEPA. However, if
requested by USEPA, the MCP will provide technical support for community relations activities.
This task will be complete when Task 12 (Post RI/FS Support) is complete.

This Order also delegates to the MCP the responsibility of establishing the community
information repository. The MCP have established a community information repository at the
Moore Memorial Public Library, located in Texas City, Texas.

6.3 Task 3 - Field Investigations

This task involves efforts related to the RI/FS field investigations. The following activities are
included in this task:

planning field investigations

preparing the FSP

procuring sub-contractors

mobilization

geological/hydrogeological investigations

sampling for chemical characterization and treatability studies
waste disposal

These activities are described in the FSP contained in Appendix A. This task began with the
planning of the RI/FS and will be complete when contractors demobilize permanently from the
site.

6.4 Task 4 - Sample Analysis/Validation

This task includes the field and laboratory analyses of samples as well as the validation of the
data. Included in this task are:

planning analytical requirements

procurement of field and laboratory analytical services
sample management

chemical analyses

physical characterization
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data validation

This task began with the preparation of the QAPP and ends when data validation is complete. The
QAPP is contained in Appendix B.

6.5 Task 5 - Data Evaluation

Data evaluation is related to the interpretation of the data once they have been verified to meet
the method quality objectives specified in the QAPP. This task begins when the first set of
validated data is received by the project team and ends when the project team deems that no
additional data are required. The following activities are associated with the data evaluation
task:

data evaluation by the chemists, engineers, geologists, hydrogeologists, and risk assessors
data reduction and tabulation
environmental fate and transport modeling/evaluation

Data evaluation requirements are presented in the QAPP, and the Human Health and Ecological
Risk Assessment Work Plans contained in Appendices E and F, respectively. The management of
the data is described in the Data Management Plan contained in Appendix D.

6.6 Task 6 - Risk Assessment

This task includes the assessment of human health and ecological risks associated with the site.
This task began with the planning of the RI and the development of the CSM. This task will be
completed with the acceptance of the Baseline Human Health Risk Assessment (BLHHRA) and
the Screening Level Ecological Risk Assessment (SLERA) or the Baseline Ecological Risk
Assessment (BERA) by the USEPA. The following activities will be conducted in the risk
assessment task:

identification of COCs

exposure assessment (including modeling)
toxicity assessment

risk characterization

uncertainty analyses

These activities are described in the Human Health Risk Assessment Work Plan and the
Ecological Risk Assessment Work Plan contained in Appendices E and F, respectively. Only the
Screening Level Ecological Risk Assessment (SLERA) Work Plan is include in this RI/FS Work
Plan submittal. If indicated by the SLERA, a Baseline Ecological Risk Assessment Problem
Formulation Report will be submitted to the EPA for review and approval followed by a BERA
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Work Plan. These last two potential deliverables are not included in the current RI/FS Work
Plan since they are dependent on the outcome of the SLERA.

6.7 Task 7 - Treatability Study/Pilot Testing

This task includes the preparing work plans and conducting pilot, bench, and treatability studies.
The task began with the preparation of the PRAER and will be complete upon USEPA’s
acceptance of the FS report. The following activities are included in this task:

work plan preparation

subcontractor procurement

vendor and analytical service procurement
equipment operation and testing

sampling analysis and validation
evaluation of results

The treatability study work plan for the solidification of oily sludge is included in Appendix G.

6.8 Task 8 - Remedial Investigation Report

This task includes those activities required to prepare and present the RI findings. The RI Report
is submitted to USEPA after completion of Tasks 3 through 6 (Field Investigation through
Assessment of Risks). This task began with the preparation of the PSCR and ends when the RI
Report is accepted by USEPA. Activities planned for this task include:

preparation of the PSCR (completed April 2004)

data presentation (tables and figures)

report writing

printing and distributing the report to MCP

revising the report based on the comments from the MCP
printing and distributing the report to USEPA and TCEQ
revising the report based on USEPA comments

The RI Report will generally follow the format presented in Table 3-13 of the RI/FS guidance
(USEPA 1988) and meet the requirements of Attachment 3 to the Statement of Work for Remedial
Investigation (RI) and Feasibility Study (FS) for the MSC Superfund Site.
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6.9 Task 9 — Remedial Alternatives Development / Screening

This task includes efforts to select the alternatives to undergo full evaluation. The task is
initiated once sufficient data are available from the treatability studies to develop the general
response actions and to begin the evaluation of technologies. This task is complete when the
final set of remedial alternatives is chosen for detailed evaluation. The following activities are
included in this task and will be prepared in consideration of the results presented in the PRAER:

identifying/screening potential technologies
assembling potential alternatives

evaluating each alternative on the basis of the three screening criteria (effectiveness,
implementability, and cost)

quality control review of work effort
preparing the technical memorandum
refining the list of alternatives for detailed analysis

The results of this task will be included in the FS Report.

6.10 Task 10 - Detailed Analysis of Remedial Alternatives

This task will focus on the detailed analysis and comparison of alternatives based on the first
seven of the nine evaluation criteria listed below:

overall protection of human health and the environment
compliance with ARARs
long-term effectiveness and permanence
reduction of toxicity, mobility, or volume
short-term effectiveness
implementability
cost
state acceptance
community acceptance
State and community acceptance will be evaluated by USEPA during remedy selection.

This task begins when the development/screening of remedial alternatives is completed and the
task ends when the analysis is complete. The following activities will be performed in this task:

refinement of alternatives

individual analysis against the criteria
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comparative analysis of alternatives against the criteria
QC review of analyses

The results of this task will be included in the FS Report.

6.11 Task 11 - Feasibility Study Report
This task is to prepare and report the FS. Activities planned for this task include:
data presentation (tables and figures)
report writing
printing and distributing the report to MCP
revising the report based on the comments from the MCP
printing and distributing the report to USEPA and TCEQ

revising the report based on USEPA comments

6.12 Task 12 — Post RI/FS Support

As described in the RI/FS Guidance (USEPA 1988), this task begins after release of the FS to the
public and continues until the ROD is approved and released by USEPA. This task is the
responsibility of the USEPA. Activities that may be conducted by USEPA in this task include:

e preparing the predesign report

e preparing the conceptual design

e attending public meetings

e writing and reviewing the responsiveness summary
e supporting ROD preparation and briefings

e quality control and review of the work effort

6.13 Task 13 - Enforcement Support

This task began with the initial listing of the site on the NPL and will continue throughout the
RI/FS. This task is the responsibility of the USEPA. Typical activities, as identified in the
RI/FS Guidance (USEPA 1988), include:

e reviewing PRP documents
e attending negotiation meetings
e preparing briefing materials

e assisting in the preparation of the ROD
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6.14 Task 14 — Miscellaneous Support

Miscellaneous support includes those activities associated with the project, but that are outside
the normal RI/FS scope of work. These activities may be the responsibility of USEPA or the
MCP. For the MSC Superfund Site, the following potential miscellaneous support activities
have been identified:

e stormwater management,
e disposal of laboratory waste, and
e decommissioning of tanks and related structures.

The MCP at the request of USEPA has implemented several tasks for stormwater management.
The 2004 mechanical integrity test and bottom hole pressure survey of WDW-138 was
performed in March 2004. A report summarizing the finding was submitted to the USEPA and
TCEQ in April 2004 (Sandia 2004). The following deliverables were prepared and presented to
USEPA and TCEQ for review:

e Stormwater Management Plan, July 2004 (URS 2004c)
e Operations and Management Plan, July 2004 (URS 2004d)

e Stormwater Sampling and Analysis Plan and Quality Assurance Management Plan, July
2004 (URS 2004e)

e Stormwater Health and Safety Plan, July 2004 (URS 2004f)

Other support activities may be implemented as negotiated by the MCP and USEPA.
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7.0 SCHEDULE

The anticipated schedule for the RI/FS is presented in Figure 10. The schedule identifies key
activities, a detailed field sampling schedule, and deliverable dates.
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8.0 PROJECT MANAGEMENT

This section constitutes the Project Management Plan for the MSC RI/FS. The Project
Management Plan describes the project organization and staff, work plan coordination, and
project communications.

8.1  Project Organization

An organization chart for the project is shown in Figure 11. The primary decision-makers for
implementing the Triad approach and the RI/FS Work Plan are shaded in yellow on the
organization chart. Responsibilities for the project organization are summarized below.

The MCP Technical Committee Chair is responsible for presiding over Technical Committee
meetings and providing Technical Committee recommendations to the full MCP membership.

The USEPA Remedial Project Manager (RPM) is the primary point of contact within the
USEPA for all site related issues. The USEPA RPM is responsible for the overall direction of
the project in accordance with the provisions of CERCLA, SARA, the RI/FS Work Plan, the
SAP and ensuring that the work progresses according to the priorities and objectives established
during the planning process. The USEPA RPM will consolidate comments on work plans and
reports from USEPA personnel and other parties for responses to the MCP.

The Project Coordinator communicates and coordinates activities with USEPA, URS and the
MCP. The Project Coordinator is responsible for the overall coordination of PRP input to
USEPA and URS. The Project Coordinator tracks schedules and deliverables as defined by the
Order and RI/FS Work Plan.

The Project Director serves as the principal-in-charge for the project. The Project Director
provides senior review of project deliverables as needed, consults and advises on project
strategy.

The USEPA Quality Assurance Officer (QAO) serves the USEPA RPM as a resource on
analytical chemistry and QA/QC. The responsibilities of the USEPA QAO include review of the
QAPP and associated FSP, technical assistance in the resolution of QA/QC or analytical
chemistry issues, and review of data packages and Data Usability Summaries. The USEPA
QAO will also provide technical assistance to the USEPA RPM on the implementation of the
Triad approach.

The URS Project Manager (Technical Project Manager) will manage URS’ personnel
involved in the project and will be responsible for URS cost and schedule tracking. Specific
responsibilities of the URS Project Manager include ensuring that data submitted to the USEPA
are collected, analyzed, evaluated, and documented according to the requirements of this QAPP,
communicating and coordinating with the USEPA and MCP Technical Committee Chair, and
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reviewing and approving field activities and reports. The URS Project Manager will also
provide technical review of project deliverables.

The Project Geologist is one of the primary data users for the project. The Project Geologist
provides geological and hydrogeological expertise and knowledge of federal Superfund
requirements. The Project Geologist will be responsible for the preparation of the geology and
hydrogeology sections of the RI/FS Report.

The Field Investigation Manager will implement the SAP and provide technical support to the
field sampling team. The Field Investigation Manager is responsible for implementing the
requirements of the HASP. The Field Investigation Manager will oversee sample collection and
supervise all work in accordance with the FSP. The Field Investigation Manager will be
responsible for organizing and coordinating the activities of the drilling subcontractor(s), the
field crew, and activities associated with sampling activities. The Field Investigation Manager
will update the Technical Project Manager on project progress. The Field Investigation Manager
will arrange for permits, utility clearances, and surveying. The Field Investigation Manager will
procure facilities, equipment, and supplies necessary to perform field operations. The Field
Investigation Manager will prepare the RI Field Activities section of the RI/FS report.

The Project QAO will prepare the QAPP and review the associated FSP and provide technical
assistance in the resolution of QA/QC or analytical chemistry issues. The Project QAO will also
provide technical assistance to the project personnel and the MCP on the implementation of the
Triad approach. Other responsibilities include an evaluation of sampling procedures, laboratory
analyses, and project documentation with respect to QAPP requirements. The Project QAO will
procure field and laboratory analytical services and coordinate these analytical services. The
Project QAO will prepare the Data Usability Summaries and the chemical summary sections of
the RI/FS report.

The Human Health and Ecological Risk Assessors are also primary data users for the project.
The URS Human Health and Ecological Risk Assessors will prepare the risk assessment work
plans, provide input into the flexible work plan decisions, interpret the field and laboratory data
and prepare the risk assessments. The USEPA counterparts will review and approve the risk
assessment work plans, as well as participate in the flexible work plan decisions. USEPA
Human Health and Ecological Risk Assessors will review and approve the Baseline Risk
Assessment Report and the Screening Level Ecological Risk Assessment reports, respectively.

Other parties are also part of the project organization. The TCEQ Superfund Group has
authority to review and comment on work plans and reports to ensure that the RI/FS activities are
in conformance with State of Texas requirements. The legal responsibility for restoring natural
resources injured by hazardous substances belongs to Federal, State, and Tribal Trustees for
fish, wildlife, other living resources, water, lands, and protected areas. The process by which the
Trustees evaluate injuries associated with hazardous substance contamination in natural
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resources is known as a natural resource damage assessment (NRDA). Data generated during
the RI will be incorporated into the Trustee Preassessment Screen Determination document.
These parties can provide comments to USEPA on the RI/FS Work Plan and the RI/FS Report.

8.2 Project Management

In order to effectively implement the flexible work plan and to optimize field activities, project
team decision makers have been designated in the project organization. Significant changes to
the SAP will not be made without the consensus of the project team decision makers. As shown
on Figure 11, the project team decision makers are the:

e MCP Technical Committee Chair,
e USEPA Remedial Project Manager,
e Project Coordinator,

e URS Project Manager,

e URS Project QA/QC Officer, and

e USEPA QA Officer.

The Project Coordinator, the USEPA Remedial Project Manager, and the URS Project Manager
have decision level authority for implementing changes to the SAP. Policy decisions are
communicated for the PRPs by the Project Coordinator and are communicated for USEPA by the
USEPA Remedial Project Manager. The URS Project Manager is responsible for implementing
the policy decisions.

The Technical Expertise Team Members support the project team decision-makers. These
include the:

USEPA Ecological Risk Assessor,
USEPA Human Health Risk Assessor,
URS Ecological Risk Assessor,

URS Human Health Risk Assessor,
URS Project Geologist,

URS Field Investigation Manager, and
URS Project Director.

When appropriate, the Technical Expertise Team Members will be consulted and will provide
advice on changes to the SAP that may affect the areas for which they have responsibility.
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8.3  Project Communications

The URS Project Manager will provide the MCP Technical Committee Chair, the Project
Coordinator, and the USEPA Remedial Project Manager with Field Change Orders as data
become available and the FSP is modified. The Project Coordinator will provide USEPA with
monthly progress reports.

8.3.1 Field Change Orders

Field change orders will be submitted to USEPA if significant changes to the FSP are planned.
The field change order will summarize:

e the field or analytical data that indicates that the sampling and/or analytical activities
should be modified,

e the DQO question that the modified sampling or analytical activity supports,
e rationale for the change, and
¢ the modification to the FSP.

Field change orders will be initiated by the appropriate personnel and transmitted by the URS
Project Manager via electronic mail to the MCP Technical Committee Chair, the Project
Coordinator, and the USEPA Remedial Project Manager. In addition, field change orders will be
discussed in the monthly teleconferences.

8.3.2 Technical Exchange Meetings

Additional meetings will be scheduled during the execution of the RI to resolve data
collection/interpretation modifications to the SAP. These meetings will be scheduled as issues
arise that required a consensus of the team. The URS Project Manager, the MCP Technical
Committee Chair, the Project Coordinator, or the USEPA Remedial Project Manager can request
these Technical Exchange Meetings. The URS Project Manager, the Project Coordinator, and
the USEPA Remedial Project Manager will participate in the Technical Exchange Meetings and
the participation of other project personnel may be requested.

8.3.3 Monthly Progress Reports

Monthly progress reports will be submitted to USEPA by the tenth day of each month. The
monthly report will include the brief description of the following subjects:

1. technical Summary of Work
2. schedule

3. problems
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The Technical Summary will describe the activities and decisions for the month under report and
activities scheduled for the upcoming reporting period. In addition, technical data (analytical
results) will be appended to the Monthly Progress Report. The Monthly Progress Report will
also include a comparison of activities completed to the activities planned on the project
schedule. Problems encountered that could affect the RI/FS will also be discussed in the
Monthly Progress Reports. Examples of problems that may be discussed include delays in
mobilization, access issues, laboratory analytical turnaround times, unsatisfactory QA/QC
performance, weather conditions, unanticipated site conditions, and requirements for additional
or more complex sampling, including Field Change Orders. Monthly progress reports are
transmitted electronically to the USEPA Remedial Project Manager, the MCP Technical
Committee and the URS Project Manager.

8.4 Recordkeeping

Recordkeeping requirements are described in the Data Management Plan (Appendix D).
Records, documents and other information pertaining to the MSC Superfund Site as well as
documentation used to prepare the required deliverables, will be maintained for a minimum of
six years after the complete of the work and the termination of the Order. The MCP will
maintain records pertaining to project administrative activities, technical analysis, analytical
data, and decision-making. Administrative documents include work plans, contracts, change
orders, key personnel changes, and communications between MCP, the TCEQ and EPA
regarding technical aspects of the RI/FS. Technical analysis documents, including field log
books, labels, shipping and chain-of-custody forms, as well as analytical data will be handled
and maintained as described in the QAPP. Decision making documents include minutes of
meeting between MCP members and/or URS that involve decisions affecting technical aspects of
the RI/FS.
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Table 1 AOC Requirements

List of Work plan
AOC Secti Requi t
eetion Deliverables equiremen Section
S t
I.1/13.e VIL1 Site Health and Safety Plan e'para ©
Deliverable
[3a VIL3 Preliminary Site Characterization April 2004
Report
13b VILS Preliminary Rer?edial Alternatives July 2004
Evaluation Report
[3.c/L14.-1.17. VIL.6 RI/FS Work Plan This deliverable
1.3.d/1.13 VIL.7 Sampling and Analysis Plan — FSP Appendix A
1.3.d VIL7 Sampling and Analysis Plan — QAPP Appendix B
I.6 VIIL.2 Scoping Planning Meeting January 2004
LI.16. Quality Management Plan November 2003
Attachment ) )
2 A Project Management Plan Section 7
I.16 Attachment 2.B Data Management Plan Appendix G
I1.19 Community Relations Plan Appendix F
V.29.B. Treatability Studies Work Plan Appendix E
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Table 2 Maximum Source, Soil, Sediment, and Groundwater Concentrations

Parameter Source Soil Sediment | Groundwater
(mg/Kg) | (mg/Kg) (mg/Kg) (mg/L)
Acetone 1130 6 0.026 2190
Benzene 1900 0.3 0.003 48.2
Bromodichloromethane <200 <0.3 <0.023 <10
Bromoform <200 <03 <0.023 <10
Bromomethane <200 <0.6 <0.023 <10
Butanone, 2- (MEK) 1240 3 0.008 84.7
Carbon disulfide <178 <0.015 0.023 14.1
Carbon tetrachloride 202 <0.3 <0.023 31.7
Chlorobenzene 440 <03 <0.023 1.81
Chloroethane <200 <0.6 <0.023 0.058
Chloroform 200 <0.3 <0.023 4.99
Chloromethane <200 <0.6 <0.023 <10
Cumene 700 NA NA NA
Dibromo-3-chloropropane, 1,2- NA NA NA <0.1
Dibromochloromethane 1420 <0.3 <0.023 <10
Dibromoethane, 1,2- NA NA NA <0.1
Dichloro-2-butene, trans-1,4- 750 NA NA <1
Dichlorodifluoromethane NA NA NA <0.25
Dichloroethane, 1,1- 190 <03 <0.023 10.8
Dichloroethane, 1,2- 3740 <0.3 <0.023 483
Dichloroethene, 1,1- 281 1 <0.023 5.2
Dichloroethene (Total),1 ,2- <178 <0.015 <0.023 5.8
Dichloroethene, cis-1,2- <178 NA NA 1.8
Dichloroethene, trans-1,2- <200 <03 NA 0.37
Dichloropropane, 1,2- <200 <0.3 <0.023 <10
Dichloropropene, cis-1,3- <200 <03 <0.023 <10
Dichloropropene, trans-1,3- <200 <03 <0.023 <10
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Table 2 Maximum Source, Soil, Sediment, and Groundwater Concentrations

Parameter Source Soil Sediment | Groundwater
(mg/Kg) | (mg/Kg) (mg/Kg) (mg/L)
Ethylbenzene 4900 6 0.007 35.1
Hexanone, 2- 27.6 NA NA 14.9
Methylene chloride 4700 5 0.015 38.6
Methyl-2-pentanone, 4- (MIBK) 1500 NA NA 61.2
Styrene 4980 2 <0.023 8.27
Tetrachloroethene 11,000 0.003 <0.023 54.3
Tetrachloroethane, 1,1,1,2 NA NA NA 9.62
Tetrachloroethane, 1,1,2,2- 658 <03 <0.023 14.2
Toluene 9900 46 0.019 21.5
Trichloroethane, 1,1,1- 39,000 157 <0.023 7.22
Trichloroethane, 1,1,2- 2730 <03 <0.023 84
Trichloroethene 7300 1400 <0.023 23.6
Trichlorotrifluoroethane 2043 0.2 NA NA
Vinyl chloride <200 <0.6 <0.023 2663
Xylenes, total 42,000 14 0.016 411
PCB (Total) <1 <0.1 0.19 0.00063
Acenaphthene 550 67 0.18 0.001
Acenaphthylene 960 8 0.19 <25
Acetophenone 0.16 NA NA 2.2
Anthracene 550 41 0.38 <25
Benzidine 7000 <6 NA <1
Benzo(a)anthracene 1150 33 1 <2.5
Benzo(a)pyrene 58 <6 0.94 <25
Benzo(b)fluoranthene 66 <6 0.8 <25
Benzo(ghi)perylene <990 <6 0.36 <25
Benzo(k)fluoranthene <990 <6 0.84 <2.5
Bis(2-Chloroethoxy)methane <990 <6 <0.75 <25
Bis(2-chloroethyl)ether 270 <6 <0.75 2.0
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Remedial Investigation and Feasibility Study

Malone Service Company Superfund Site

May 2005

Table 2 Maximum Source, Soil, Sediment, and Groundwater Concentrations

Parameter Source Soil Sediment | Groundwater
(mg/Kg) | (mg/Kg) (mg/Kg) (mg/L)

Bis(2-chloroisopropyl)ether <990 <6 <0.75 1.6
Bis(2-ethylhexyl)phthalate 2900 190 3.1 0.080
Bromophenyl phenyl ether, 4- <990 <6 <0.75 <25
Butyl benzyl phthalate 344 63 <0.75 <25
Carbazole 21.2 <0.49 0.18 <25
Chloro-3-methylphenol, 4- <990 <12 <0.75 <25
Chloroaniline, 4- <990 <0.49 <0.75 <2.5
Chloronaphthalene, 2- <990 <6 0.097 <25
Chlorophenol, 2- 21.8 <12 <0.75 0.060
Chlorophenyl phenyl ether, 4- <990 <6 <0.75 <25
Chrysene 170 <6 1.1 <25

Cresol, o- (2-methylphenol) 338 <0.49 <0.75 2.2

Cresol, m&p- (3&4-methylphenol) 472 <0.49 <0.75 53
Dibenz(a,h)anthracene <990 <6 0.26 <2.5
Dibenzofuran 233 <0.49 0.066 <25
Dichlorobenzene, 1,2- 1400 <6 <0.75 <2.5
Dichlorobenzene, 1,3- 53 <6 1.5 <25
Dichlorobenzene, 1,4- 250 <6 0.12 <2.5
Dichlorobenzidine, 3,3’- 600 <6 <0.75 <25

Dichlorophenol, 2,4- 1700 <12 <0.75 3.5
Di-n-butyl phthalate 290 20 0.033 <25
Di-n-octyl phthalate 380 49 0.04 <25
Diethyl phthalate 244 <6 0.055 0.003
Dimethylphenol, 2,4- 240 <12 <0.75 0.24
Dimethylphthalate 110 <6 <0.75 0.25
Dinitrophenol, 2,4- <4950 <24 <0.75 0.033
Dinitrotoluene, 2,4- 414 <6 <0.75 0.042
Dinitrotoluene, 2,6- 150 <6 <0.75 0.038
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Remedial Investigation and Feasibility Study

Malone Service Company Superfund Site

May 2005

Table 2 Maximum Source, Soil, Sediment, and Groundwater Concentrations

Parameter Source Soil Sediment | Groundwater
(mg/Kg) | (mg/Kg) (mg/Kg) (mg/L)
Dinitro-2-methylphenol, 4,6- 12,600 <24 <19 <6.2
Fluoranthene 580 300 1.4 <25
Fluorene 920 37 0.21 <25
Hexachlorobenzene 1800 <6 0.48 <25
Hexachloroethane <990 <6 <0.75 0.020
Hexachlorobutadiene 20,000 3 0.065 <25
Hexachlorocyclopentadiene <990 <6 <0.75 <25
Isophorone 610 <6 <0.75 0.700
Indeno(1,2,3-cd)pyrene <990 <6 0.57 <25
Methylnaphthalene, 2- 12,000 7 0.25 <25
Naphthalene 7630 11 0.14 0.220
Naphthylamine, 1- 220 NA NA <0.01
Nitroaniline, 2- <990 <12 <19 <6.2
Nitroaniline, 3- <990 <12 <1.9 <6.2
Nitroaniline, 4- <990 <12 <1.9 <6.2
Nitrobenzene 74 <6 <0.75 <25
Nitrophenol, 2- 1.9 <12 <0.75 <25
Nitrophenol, 4- 1400 <24 <1.9 0.084
Nitrosodi-n-butylamine 370 NA NA <0.5
n-Nitrosodiphenylamine 71.9 <6 <0.75 <25
n-Nitrosodi-n-propylamine <990 <6 <0.75 <25
Pentachlorobenzene 120 NA NA <0.01
Pentachlorophenol 480 <24 <1.9 <6.2
Phenanthrene 2500 120 1.6 <25
Phenol 2200 6 <0.75 40
Pyrene 540 250 3.5 <25
Tetrachlorobenzene, 1,2,4,5- 73 NA NA <0.5
Tetrachlorophenol, 2,3,4,6- 280 NA NA <0.01
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Remedial Investigation/Feasibility Study Work Plan (Final)

Remedial Investigation and Feasibility Study

Malone Service Company Superfund Site

May 2005

Table 2 Maximum Source, Soil, Sediment, and Groundwater Concentrations

Parameter Source Soil Sediment | Groundwater
(mg/Kg) | (mg/Kg) (mg/Kg) (mg/L)
Trichlorobenzene, 1,2,4- 1700 <6 0.13 <25
Trichlorophenol, 2,4,5- <990 <12 <1.9 <6.2
Trichlorophenol, 2,4,6- 130 <12 <0.75 <25
Antimony 617 <0.86 5.8 0.01
Arsenic 573 3.4 29.2 75
Barium 1.73 3550 267 8.61
Beryllium 8.1 0.4 1.3 0.02
Cadmium 547 1.2 23 0.005
Chromium 12,000 92 79.2 0.87
Cobalt NA 23 10.9 0.16
Copper 10,700 4.2 105 0.16
Lead 83,400 49 232 0.1
Manganese NA 131 351 38.2
Mercury 46.4 <0.14 0.25 0.01
Nickel 1140 4 15.9 3.82
Selenium 400 <0.86 1.4 0.012
Silver 117 <0.57 3.5 <0.05
Thallium 6.5 <l1.1 1.9 0.004
Vanadium NA 14.5 29.9 2.64
Zinc 97,400 21.2 323 0.85
TPH/Oil and Grease concentration from source areas were between 28.2 — 768,000 mg/L
NA — Not Analyzed
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Remedial Investigation/Feasibility Study Work Plan (Final)

Malone Service Company Superfund Site

Remedial Investigation and Feasibility Study May 2005
Table 3 Summary of Preliminary Action-Specific ARARs and TBCs
Regulatory
ARAR Specificit
Citation DR
Federal
National Emission Standards for Hazardous Ai
ational Emission ’S andards for Hazardous Air 40 CFR 61 Air: Remedial Action
Contaminants (NESHAP)
National Emission Standards for Hazardous Air 40 CFR 63.7880- ) ) )
i ) .. Air; Remedial Action
Contaminants for Source Categories: Remediation 63.7957
Water; Remedial
Oil Pollution Prevention 40 CFR 112 awen 'eme -
Action
National Pollutant Discharge Elimination System 40 CFR 122 Water; Remedial
(NPDES) Action
Technology-Based Treatment Requi ts i ter; Remedial
echnology-Based Trea @en equirements in 40 CFR 125.3 Water; ‘eme ia
Permits Action
Water; Remedial
Underground Injection Control Program 40 CFR 144 awen 'eme 1
Action
Underground Injection Control Program: Criteria and 40 CFR 146 Water; Remedial
Standards Action
Water; Remedial
Hazardous Waste Injection Restrictions 40 CFR 148 e 'eme -
Action
Section 404(b)(1) Guidelines For Specification Of 40 CFR 230 Ecological; Remedial
Disposal Sites For Dredged Or Fill Material Action
Waste; Remedial
Hazardous Waste Management System: General 40 CFR 260 aste 'eme 1
Action
Waste; Remedial
Identification and Listing of Hazardous Waste 40 CFR 261 aste; Bemedia

Action

Standards Applicable to Generators of Hazardous

40 CFR 262 (A, B,

Waste; Remedial

Waste C,D) Action
Standards Applicable to Transporters of Hazardous 40 CFR 263 Waste; Remedial

Waste Action
Standards for Owners and Operators of Hazardous 40 CFR 264 Waste; Remedial

Waste Treatment, Storage, and Disposal Facilities

Action

Project No. 25008093
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Remedial Investigation/Feasibility Study Work Plan (Final)

Malone Service Company Superfund Site

Remedial Investigation and Feasibility Study May 2005
Table 3 Summary of Preliminary Action-Specific ARARs and TBCs
Regulatory
ARAR Specificit
Citation DR

Waste; Remedial
Land Disposal Restrictions 40 CFR 268 astes ‘eme 1

Action
Proced for Planni d Impl ting Off-Sit Waste; Remedial
rocedures for Planning and Implementing ite 40 CFR 300.440 aste; Remedia

Response Actions

Action

General Pretreatment Regulations for Existing and
New Sources of Pollution for Publicly Owned

40 CFR 401; 40

TBC; Water; Remedial

CFR 403 Acti

Treatment Works (POTW) cHon
Effluent Guidelines and Standards — Landfills Point 40 CER 445 Water; Remedlal

Source Category Action
O tional Safety and Health Standards: Toxic and Health and Safety;
ccupational Safety and Hea andards: Toxic an 29 CER 1910.1000 ea a‘n a'ey,
Hazardous Substances Remedial Action
Occupational Safety and Health Standards: Safety Health and Safety;

and Health Regulations for Construction

29 CFR 1910.1926

Remedial Action

Department of Transportation (DOT); Hazardous
Materials Regulations

49 CFR 171 - 180

TBC; Remedial Action

State of Texas

Facilities (Emissions and Distance Limitations)

30 TAC 106.262.

Air; Remedial Action

Permits by Rule (Waste Processes and Remediation)

30 TAC 106.532 -

Air; Remedial Action

106.534
1 of Air Pollution fi latil i
Control of Air Pollution from Volatile Organic 30 TAC 115 Air: Remedial Action
Compounds (VOCs)
Water; Remedial
General Permits for Waste Discharges 30 TAC 205 atet; Rermedia

Action

Additional Conditions for Solid Waste Storage,

30 TAC 305.141-

Waste; Remedial

Processing, or Disposal Permits 305.150 Action

30 TAC 305.151- Water; Remedial

Additional Conditions for Injection Well Permits awen ‘eme @
305.159 Action

Permits for Land Treatment Demonstrations Using 30 TAC 305.181- Waste; Remedial
Field Tests or Laboratory Analyses 305.184 Action

iteri t for the National Pollutant ter; R ial

Criteria and Standards for the National Pollutan 30 TAC 308 Water; Remedia

Discharge Elimination System (NPDES)

Action
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Remedial Investigation/Feasibility Study Work Plan (Final)

Malone Service Company Superfund Site

Remedial Investigation and Feasibility Study May 2005
Table 3 Summary of Preliminary Action-Specific ARARs and TBCs
Regulatory
ARAR Specificit
Citation pectticity
Water; Remedial
Toxic Pollutant Effluent Standards 30 TAC 314 aet ‘eme 1
Action
Pretreatment for Existing and New Sources of 30 TAC 315 Water; Remedial

Pollution

Action

Control of Certain Activities by Rule: Discharge to
Surface Waters From Treatment of Petroleum Fuel

30 TAC 321.131 -

Water; Remedial

321.138 Acti
Substance Contaminated Waters ction
Waste; Remedial
Used Oil Standards 30 TAC 324 aste; 'eme 1a
Action
Water; Remedial
Spill Prevention and Control 30 TAC 327 ater temedia

Action

Underground Injection Control; Standards for Class I
Wells Other than Salt Cavern Solid Waste Disposal

30 TAC 331.61-

Water; Remedial

1. Acti
Wells 331.68 ction
Waste; Remedial
Underground and Aboveground Storage Tanks 30 TAC 334 e 'eme “
Action
Industrial Solid Waste and Municipal Hazardous 30 TAC 335 Waste; Remedial
Waste Action
Waste and Water;
Texas Risk Reduction Program 30 TAC 350 asie a.n a' o
Remedial Action
Other
TexTin OU-4 Remedial Action Not Applicable Remedial Action
TexTin OU-4 NRD Settlement Not Applicable Remedial Action

CFR —Code of Federal Regulations
TAC — Texas Administrative Code
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Remedial Investigation/Feasibility Study Work Plan (Final)

Remedial Investigation and Feasibility Study

Malone Service Company Superfund Site

May 2005

Table 4 Summary of Preliminary Chemical-Specific ARARs and TBCs

Regulatory
ARAR Specificit
Citation Loy
Federal
tional Pri Ambient
National Primary and Secondary Ambien 40 CFR 50 TBC; Air; Remedial Action
Air Quality Standards (NAAQS)
Water; Remedial
Water Quality Standards 40 CFR 131 atel, femedid
Investigation
National Primary I?rinking Water 40 CEFR 141 Water; I'{em'edial
Regulations Investigation
TBC; Waste; Remedial
Alternate Cleanup Levels 40 CFR 264.94 » e' emedia
Action
Land Disposal Restrictions 40 CFR 268 Waste; Remedial Action

Occupational Safety and Health Standards:
Toxic and Hazardous Substances

29 CFR 1910.1000

Health and Safety; Remedial
Investigation and Remedial
Action

Occupational Safety and Health Standards:
Safety and Health Regulations for
Construction

29 CFR 1910.1926

Health and Safety; Remedial
Investigation and Remedial
Action

USEPA Region 6 Human Health Medium-
Specific Screening Levels

Not Applicable

TBC; Remedial Action

State of Texas

Nuisance 30 TAC 1014 Air; Remedial Action
Drinking Water Standards Governing
Drinking Wat li d Reporti
rn .1ng ater Qua lt,y and Keporting 30 TAC 290F Water; Remedial Action
Requirements for Public Water Supply
Systems
Texas Surface Water Quality Standards 30 TAC 307 Water; Remedial Action
Criteria and Standards for the National
Pollutant Discharge Elimination System 30 TAC 308 Water; Remedial Action
(NPDES)
Toxic Pollutant Effluent Standards 30 TAC 314 Water; Remedial Action
Used Oil Standards 30 TAC 324 Waste; Remedial Action
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Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

Table 4 Summary of Preliminary Chemical-Specific ARARs and TBCs

Regulatory
ARAR Specificit
Citation DR
Waste and Water; Remedial
Texas Risk Reduction Program 30 TAC 350 Investigation and Remedial
Action

CFR —Code of Federal Regulations
TAC — Texas Administrative Code
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Remedial Investigation/Feasibility Study Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

Table S Summary of Preliminary Location-Specific ARARs and TBCs

Regulatory
ARAR Specificit
Citation e
Federal
Stat t of Proced Floodplai 40 CFR 6
aTetieit oF FTocedutes on F1o0eh 'am L Ecological; Remedial Action
Management and Wetlands Protection Appendix A
E tive Ord
Protection of Wetlands recutive et Floodplain
11990
Executive Order
Floodplain Management 11988; 40 CFR 6 Floodplain
Appendix A
Section 404(b)(1) Guidelines For
Specification Of Disposal Sites For 40 CFR 230 Ecological; Remedial Action
Dredged Or Fill Material
Ocean Dumping 40 CFR 231 Ecological; Remedial Action

Location Standards for Owners and
Operators of Hazardous Waste Treatment, 40 CFR 264.18 Remedial Action
Storage, and Disposal Facilities

Endangered and Threatened Wildlife and

50 CFR 17 Ecological; Remedial Action
Plants

50 CFR 226.101-

Designated Critical Habitat 226.214

Ecological; Remedial Action

State of Texas

Texas Health and
Certain Historic Cemeteries Safety Code Remedial Action
Chapter 715

CFR —Code of Federal Regulations
TAC — Texas Administrative Code

Project No. 25008093 T-13
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Figure 1 — Site Location Map
Figure 2 — Site Map
Figure 3 — 1969 Aerial Photograph
Figure 4 - Soil/Sediment Sample Locations
Figure 5 — Conceptual Lithologic Model
Figure 6 — Site Features Map
Figure 7 — Conceptual Site Model
Figure 8 — Triad Approach Logic Diagram
Figure 9 — Three-dimensional Site Conceptual Model
Figure 10 — RI/FS Schedule

Figure 11 — Organization Chart
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1.0 DATA MANAGEMENT PLAN

The Malone Service Company, Inc. (MSC) site is located in Texas City, Galveston County, Texas, in a
former industrial and petrochemical area constructed on the shores of Swan Lake and Galveston Bay.
The MSC Superfund Site was proposed to the National Priorities List (NPL) on August 24, 2000, and
was placed on the NPL on June 14, 2001. An Administrative Order on Consent (the Order) for the
remedial investigation/feasibility study (RI/FS) was issued by the United States Environmental
Protection Agency (USEPA) on September 29, 2003 to the Malone Cooperating Parties (Respondents).

1.1  Objectives

Included with the Order is a Statement of Work (SOW) that describes the requirements for an RI/FS
Study Work Plan and the associated Field Sampling Plan (FSP) and Quality Assurance Project Plan
(QAPP) (USEPA 2003). The Malone Cooperating Parties (MCP) are required to develop a Data
Management Plan (DMP) as part of the RI/FS Work Plan deliverable. The DMP for the MSC RI/FS
includes the process for planning, collecting, evaluating, and reporting information gathered during the
RI and FS activities. The DMP must meet the requirements of the SOW and the USEPA RI/FS
guidance (USEPA 1988). The goal of the data management procedures are to consistently document
the quality and validity of the field and laboratory data compiled during the RI and FS.

The objectives of this DMP are to:
¢ identify and set up data documentation materials and procedures;
e present the format for electronic deliverables;
¢ identify project-related progress reporting procedures and documents;
e present the format for field measurements, analytical results and validated results; and

e identify project file requirements.

1.2 Data Management Process

Table 1 presents the details of the data management process to be followed for this project, including
specific tasks to be performed, the person designated to perform each task, and guidance on when the
task is to be performed. The foundation of the data management process is the MCP database, which
will contain the majority of the project analytical and field data. The MCP database will maintain the
analytical and field data in a secure, structured environment and will minimize the potential for
miscommunications during concurrent site activities, as well as when the project transitions between
the various phases. Other information and physical records pertaining to project activities (log books,
reports, maps, photographs, etc.) will be maintained in the Project Central File System.
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1.3  Project Team

Members of the RI/FS project team who are supervising portions of the data management process (as
described in Table 1) are as follows:

Project MANAZET ......c.ooiiieieieieeee ettt David K. Ramsden
Field Investigation Manager ...........cccoeeeirieinienieinieineieeneeeeieseet st seens Johnny Kennedy
Project Chemist/Quality Assurance OffiCer...........covivirineiininieinciencrce e Brenda Basile
Project Database Manager ...........cocererieirieirenieinieieienece ettt et Pete Conwell

Other personnel, including the Database Management Assistant, the Sampling Tracking Coordinator
and field crews, will participate in the data management process. For a complete project organization
chart, please refer to the QAPP. Team member responsibilities are listed in Table 2.

1.4 USEPA Data Requirements

As required by the Order, data compiled during the RI must be electronically supplied to the USEPA in
ArcView® Version 3.2 format. All RI submittals, except for field notes and logbooks, shall be
submitted electronically in Microsoft Word® 2000 format and in a searchable portable document
format (PDF) (Adobe® Acrobat™ 5).

Field and analytical data will be maintained in the Earthsoft EQuIS® database. Table 3 lists the format
for sample data.

Analytical measurements should include, at a minimum, the following information:

1. laboratory sample identification

2. field sample identification
3. method

4. analyte

5. concentration

6.

sample detection limit, if applicable
concentration units

Laboratory analytical data will be submitted in the URS electronic data deliverable (EDD) format
specified in Table 4. EDD formats for survey and field parameters are specified in Tables 5 and 6,
respectively. The EDD format for lithologic data is specified in Table 7. Sample type, field
parameters, lithologic and screening data will be hand-entered into the database using the EDD (or
equivalent) format.
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2.0 DATA COLLECTION

Proposed sampling locations, matrices, and test methods, as outlined in the FSP, will be entered into
the database prior to the sampling phase. The database information will be used to produce a sampling
kit that includes a sampling schedule, sample labels, and chain-of-custodies (C-O-Cs). Additionally,
the database will be used to track sample progress through the various stages from collection to data
validation.

2.1  Station and Sample Identifications

Each sample collection location will be assigned a unique station identifier (StationID). StationIDs are
generated using a station group code, which indicates the investigation unit from which the sample was
collected (i.e., Sludge Pit [SP], Oil Pit [OP], estuarine marsh area [EM], Monitoring Well [MW], etc.)
and the matrix type (see Table 8 for approved investigation unit and matrix codes), followed by an
integer unique to that station group. For example, StationID “EM-SD-06" corresponds to sample
station 6 (06) for the collection of sediment (SD) within the estuarine marsh adjacent to the site.
StationID MW-GW-001 corresponds to a groundwater sample from monitoring well 01. It should be
noted that the integer component of the station group code may not begin with “001” for all sample
areas and matrix types, and numbering may not always be consecutive. In the case of additional
sampling in a particular investigation unit, the integer sequence will continue from the last used integer.

SamplelDs will include a sample group code, which concatenates the station group code and the date
sampled. Soil, sediment, sludge and surface water samples will include the sample depth. For
example, the sample identifier for a sediment sample collected from StationID SL-SD-06 on January 1,
2005 at 0.5 feet is EMSD06-010105-005. The sample identifier for a sample collected from StationID
MW-GW-001 on December 31, 2005 is MWGWO001-123105.

2.2 Sample Management

After sampling information is entered into the system, the data management database tracks the sample
status by means of several sample tracking reports. In general, once a sample label is generated, the
laboratory receipt, delivery of laboratory data, uploading process and data validation steps are tracked
and documented by the database management system.

2.3 Sample Labels and Chain of Custody Forms

Pre-printed bottle labels (see Figure 1 for examples) will be generated from the data management
system. Each label will specify the destination laboratory, SamplelD, StationID, test method, and other
pertinent information, such as date, matrix, bottle type and preservation. As samples are collected, the
sampler will record on each bottle label the time of collection and depth interval (if applicable), and
then sign the bottle label. Sample teams are responsible for affixing labels to the appropriate sample
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container(s) at the time of sample collection. The sampling time and date, as well as other relevant
information (such as depth interval) will be added to the database on a daily basis as samples are
received by the Sampling Tracking Coordinator. The data management system will produce the C-O-C
documentation (See Figure 2) which is delivered to the laboratory with the samples.

24 QA/QC Samples

The appropriate quality assurance and quality control (QA/QC) samples, as required to meet the
project-specific Data Quality Objectives (DQOs) are documented in the QAPP (Appendix B of the
RI/FS Work Plan). The Field Investigation Manager will be responsible for sequencing the collection
and analysis of the QA/QC samples so appropriate samples are collected in each analytical batch.

QA/QC samples are designated in the station group code. Table 8 lists the approved station group
codes for QA/QC samples. QA/QC SamplelDs will include a sample group code, which concatenates
the station group code for the QA/QC sample, the station group code for the investigation unit, and the
date sampled. For example, the sample identifier for a trip blank sample submitted January 1, 2005
with samples collected in Swan Lake is TBSWO01-010105. The sample identifier for an equipment
blank sample collected while sampling groundwater on December 31, 2005 is EBGWO01-123105.

2.5 Laboratory Data

A unique laboratory batch and SampleID will be used for correspondence with the laboratory. The
analytical data will be delivered in an URS-specified electronic format from the laboratory with a
reference to each applicable laboratory batch and SampleID. Ten percent of the electronic laboratory
deliverables will be reviewed to verify that the electronic information matches the hard copy laboratory
reports. As the electronic data is loaded, the data management database will verify that the appropriate
analytical tests were performed as identified for the StationID and on the C-O-C forms. Several
automated diagnostic checks are run on the laboratory deliverable to evaluate the integrity and
completeness of the electronic deliverable prior to loading it into the data management database.

2.6 Survey Data

The Field Investigation Manager will collect the vertical elevations and horizontal coordinate
information and submit the data in an electronic format that references each applicable StationID to the
Data Management Assistant for inclusion in the database. Survey coordinates will be geo-referenced
to Texas state plane coordinates. This information will be loaded into the data management database to
provide location data for each StationID. Populating the database with the vertical and horizontal
coordinate information will enable the MCP to provide the USEPA with the electronic data in
ArcView® format.
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2.7 Other Data

The following types of field data will be entered into the database data tables: water level data, boring
stratigraphy, and field measurements. Other data elements will be added to this list as project needs

and activities evolve. Field photographs will be geo-referenced in the ArcView® database.
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3.0 DATA EVALUATION

The data evaluation process includes activities to assess the validity and technical significance of the
analytical data.

3.1 Data Validation

The project chemist will be responsible for the review of the Temporary Database and supporting hard-
copy reports to assess the quality of the data with respect to the project-specific measurement quality
objectives prior to the release of the Permanent Database for reporting. Data validation procedures are
specified in the QAPP (Appendix B of the RI/FS Work Plan). The original hard copy laboratory
reports will be edited in green pen by the data validation personnel. Validation qualifiers will be
applied to the Temporary Database and the data will be assigned a validation code to denote the level
of data review.

3.2 Technical Evaluation

Once the information in the database is complete and validated, the Temporary Database will be
merged to the Permanent Database. EQuIS® utilizes the Temporary Database as temporary storage for
analyzing EDD-specific constraints (such as data types, field lengths, duplicate records within an EDD,
etc.) prior to merging into the permanent database, which is typically done immediately after importing
an EDD into the Temporary Database. Additional constraints (such as duplicate records within the
Permanent Database, parent sample records for duplicate samples, etc.) are evaluated when the data is
moved from temporary database into the permanent database.

The Permanent Database will be used by various members of the project team to support technical
evaluations of site conditions and remediation strategies. The expected data evaluation activities
include statistical reduction, nature and extent evaluation, trend analysis, ecological and human health
risk assessments, and feasibility studies.
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4.0 REPORTING

Statistical analyses, data listings, and analytical reports will be generated from the Permanent Database
with the oversight of the Project Data Manager.

41 Progress Reporting Procedures and Documents

Project related reporting requirements are listed in Section VII (List of Deliverables and Schedule) in
the Order. These deliverables include:

1. Monthly Progress Reports

Analytical Data Summaries

Remedial Investigation Report

Baseline Human Health Risk Assessment

Screening Level Ecological Risk Assessment

A

Feasibility Study Report

Analytical data will be summarized monthly and included as an attachment to the Monthly Progress
Reports. In addition, sample status (samples collected, analyzed, and validated) for each investigation
unit will also be summarized in the Monthly Progress Reports.

In addition, the Permanent Database will be the primary tool used by the Project Manager, Risk
Assessors, Project Geologist, and Project Chemist to prepare other project reports such as the Remedial
Investigation Report, Baseline Human Health Risk Assessment, Screening Level Risk Assessment, and
Feasibility Study Report. Access to the database will be limited to trained personnel to minimize the
potential for database corruption. Routine queries for maximums, averages, and data for statistical
calculations or modeling will be automated by the Project Database Manager.

4.2 Data Presentation Format

A consistent data presentation format will be developed by the Project Chemist and the Project
Database Manager prior to preparation of the project deliverables. Input will be solicited from the
primary data users, the Risk Assessors, the Project Geologist, and the Project Manager.

421 Tabular Data

The data presentation format, along with the consistent identification of StationIDs, will minimize
reporting time and provide project personnel with the ability to quickly locate significant information.
In general, tabular displays will be formatted in accordance with industry conventions. Analyte or field
parameters will be listed vertically in the far left column followed by a column for units. The results
for each analytical or field sample will be listed to the right of the parameter and unit columns. Ata
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minimum, row headings for each of the analytical or field sample columns will include StationID,
Sample ID, and date sampled. Additional rows may be added to clarify the data presentation. Tabular
data will be sorted by media and investigation unit.

The following data will be presented in tabular displays:
1. field measurements;
analytical data for each medium with a listing of each constituent monitored;

data reduction from statistical analyses;

S

data sorting by potential stratification factors (e.g., location, subsurface stratigraphy, topography,
etc.); and

5. summary data.

422 Graphical Data

Graphical displays, including bar graphs, line graphs, area or plan maps, isopleth plots, cross-section
plots or transects, cross-section and/or fence diagrams, and three-dimensional graphs, will be used to
present the following data:

1. sampling locations, depths, and/or intervals;

boundaries of investigation unit and areas where additional data is required;
concentration and depth of sample for analytes at sampling locations;
geographical extent of contamination;

analyte concentrations, averages, and maximumes;

changes in concentration relative to distance, time, depth, or other parameters;
features affecting transport and receptors;

geology (stratigraphy and structure); and

A S R LR s

hydrogeology (e.g., water bearing units, flow direction, etc.) including geologic and hydrogeologic
interconnections with adjacent surface water bodies.

Specific formats for graphical data presentation cannot be defined in advance. However, industry

conventions such as facility and geographic north arrows on area or plan maps and isopleth plots will
be followed.
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5.0 RECORDKEEPING

Records, documents, and other information pertaining to the MSC Superfund Site, as well as
documentation used to prepare the required deliverables, will be maintained for a minimum of six years
after completion of the work and the termination of the Order. Records pertaining to project
administrative activities, technical analysis, analytical data, and decision-making will be maintained by
the MCP. Administrative documents include work plans, contracts, change orders, key personnel
changes, and communications between MCP, the Texas Commission on Environmental Quality and
USEPA regarding management or administrative aspects of the RI/FS. Technical analysis documents,
including field books, labels, shipping and C-O-C forms, as well as analytical data, will be generated
and maintained as described in the QAPP. Decision-making documents include minutes of meetings
between MCP members and/or contractors that involve decisions affecting technical aspects of the
RI/FS. The sections below described the paper filing system, the electronic filing system, archival
procedures, and the security system.

5.1  Project Central File System

The project files will be maintained at both the URS office and, during the RI investigation, at the site.

The sections below describe the filing system for office and field files and archival procedures.
5.1.1 Office System

The Project Central File System contains project files, including the project field records, QA records,
deliverables, and other documents. In addition to storing hard copy documentation in the Project
Central File System, a directory or subdirectory is maintained for each active project on the office local
area network, which contains the same documentation in electronic format, if available.

51.2 Site System

A central file system will also be established at the site during site investigation activities. The files
maintained at the site will only be those necessary to implement the RI. The following information
will be stored in the file system:

1. Health and Safety Plan

2. health and safety records (daily safety meetings, daily safety task analysis worksheets, work
permits, etc.)

C-O-Cs

3

4. sample labels
5. field logs and notebooks
6

work plans (FSP, QAPP, DMP, etc.)
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Upon completion of the field activities, site files will be transferred to the URS office and incorporated
into the Project Central File System.

51.3 Archival

The Project Manager completes and updates the Project Central File System, purges unnecessary
information, specifies the retention time required by the Order, and transmits all project and quality-
related records to the MCP or USEPA, if requested, and to the office non-active files for retention.
Originals (or copies) of documents transmitted to the USEPA shall be retained.

All documents sent to the Project Central File System will be cataloged and filed under the job number.

A Document Retention Log or database file, containing the job name and number, client, document
description, retention time, date transferred to client, date stored, location, box number, and date to
review for destruction, shall be prepared by the Project Manager. Types of documents included in the
archival are:

J proposals

o design specifications

o contracts and amendments

o reports and studies

o change orders

o engineer's estimates

J project correspondence

o Independent Technical Reviews

o daily field reports

. test reports

o design calculations

o logbooks or field books

o computer program documentation
o photographs

J design drawings

o QA audits

J Quality Assurance Plans (project-specific)

5.2 Electronic Files

Project managers maintain the current data files for their project. These data files are stored on the
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office server. A standard project file format has been established for each project. The file format
includes directories for data, deliverables (both draft and final deliverables), communications (internal,
minutes, client, agencies, etc.), drawings, reference materials, and project management (budget,
schedule, subcontracts, etc.).

5.3 Data Security System

Both paper and electronic files must be secured for reconstructing project activities, preparing the RI
and FS reports, and minimizing free access to project records.

5.31 Paper Files

The Project Central File System is stored within a central location in the URS office. Access to the
office requires a key or access card. Visitors must enter the office through a manned reception area,
sign in and be escorted by an employee.

Files located on-site will be stored in a locked file cabinet located in the project trailer. Visitors to the
project trailer must sign in and be escorted by an employee. The project trailer will be kept locked if
URS personnel are not inside. The keys to the file cabinet will be controlled by the Field Investigation
Manager and the Project Manager. In order to minimize the potential for data loss, files will be
transferred to the Project Central File System as soon as they are not required at the site.

5.3.2 Electronic Files

URS has implemented a communications system (including but not limited to electronic mail,
telephones, video conferencing, voice mail, facsimiles, and connections to the Internet and other
internal or external networks) policy. Employees access the Internet from a computer attached to the
URS network through the Company's firewall. For security reasons, accessing the Internet directly by
modem is prohibited when the computer is connected to the URS network. Internet access requires
approval by the user's manager and access requires a password that must be changed every 90 days.
On-site computers will also require a password to access the computer and files.

All computers, including laptop computers, desktop workstations, and servers, that are connected to the
URS internal network by any method must be continually executing approved malicious code scanning
software. The software must be configured to update pattern files or virus signatures on a regular basis.
Electronic files transmitted through e-mail are scanned for viruses and worms prior to delivery to the
electronic mailbox. On-site personnel will have access through the Internet to the office e-mail.
Passwords (separate from the one required to access the URS network) are required to access the e-
mail system.

Security procedures similar to those described above for the URS office will be utilized at the site.
Computers located at the site will be equipped with Virtual Private Network (VPN) Client, which
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allows remote users with an internet connection to securely access the URS Network using their Lotus
Notes user name and internet password.

Electronic files are archived monthly and daily. Monthly all electronic files stored on the office server
are backed up. Daily, an incremental backup of files that have been modified, is produced. Backup
media are stored in the office in a limited access room. On-site, electronic files will be backed up
weekly to compact disks (CDs) and the CDs will be stored in the office. In the event of a major storm,
such as a hurricane or tropical storm, data will be backed up prior to closing the project trailer. The
backups will be transferred to the office, and if possible, computers and other electronic equipment will
also be removed from the project trailer and transferred to the office.
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Table 1 Data Management Process
Task Description Owner
Project Manager/Field
Schedule Weekly Field Activities based on FSP using StationIDs ) .. 8
I Investigation Manager
Preliminary
Sampling Assign SamplelDs Database Management Assistant
Preparation Order bottles/preservatives from laboratory 48 hours prior to sampling Sample Tracking Coordinator
Enter scheduled samples into database using StationIDs and SampleIDs Database Management Assistant
Communicate SamplelDs for samples to be collected during the next day to site Database Management Assistant
Sample Kit
AssZmbl Print labels, sample collection report, and C-O-C for scheduled samples Sample Tracking Coordinator
y
Assemble bottles/preservatives for sampling teams Sample Tracking Coordinator
Assign sampling duties to sampling crews Field Investigation Manager
Sequence the collection and analysis of the QA/QC samples Field Investigation Manager
Pick up sampling kits and verify contents against sampling assignment Sample crews
Record field data in log book/ boring logs Sample Crews/Field Geologist
Collect samples and write date/time/sampler/comments/depth on sample labels and sample collection
Sample Crews
Sample reports
Collection/Field | If scheduled samples will not be collected, record reason on sample collection report and mark sample
_ Sample Crews
Measurements | labels as “delayed” or “eliminated”.

Transfer samples, unused sample labels, and sample collection reports to Sample Tracking Coordinator

Sample Crews

Complete boring logs

Field Geologist

Deliver boring logs to Project Geologist for approval and conversion to database format

Field Geologist

Enter boring logs into database

Database Management Assistant

Collect survey data and deliver to Project Geologist in electronic spreadsheet

Survey Team
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Table 1 Data Management Process

Task Description Owner
Verify survey data Project Geologist
Sar-nple ) Enter survey data into database Database Management Assistant
Collection/Field - .
Measurements | ERter date/time/sampler/comments/depth into database Database Management Assistant
File field logs, boring logs, survey data in project files Database Management Assistant

Arrange for laboratory pickup

Pack coolers with samples and ice

Collect C-O-Cs and compare against samples; fix discrepancies and sign C-O-C

F lectronically t it lete C-O-Cs to laborat
Shipping ax (or electronically transmit) complete s to laboratory Sample Tracking Coordinator

Relinquish C-O-C to laboratory representative at sample pickup

File copy of signed C-O-C in project files

Deliver “delayed” and “eliminated” sample labels and sample collection report to Field Investigation

Manager
Notify Project Chemist of inconsistencies between C-O-C and submitted samples Laboratory
Notify Project Chemist if sample holding times exceeded Laboratory
Analytical Notify Project Chemist if laboratory problems will necessitate resampling (rejected data) Laboratory
Measurements | Deliver electronic and hard copy analytical reports to Database Management Assistant Laboratory
Verify 10% of analytical data for agreement between electronic copy and hard copy Database Management Assistant
Notify Project Chemist of inconsistencies; otherwise log in batch as “received” Database Management Assistant

Load electronic data into the temporary database after resolving inconsistencies between electronic and

o Database Management Assistant
Data Validation | hard copy.

Send hard copy analytical report and validation summary to Project Chemist Database Management Assistant
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Table 1 Data Management Process
Task Description Owner
. Validate data as described in QAPP and annotate hard copy report. Send annotated hard copy of ) )
Data Validation ) . . . Project Chemist
analytical report and list of qualified data to Database Management Assistant
Add validation flags to Temporary Database Database Management Assistant
Final D Transfer validated data from Temporary Database to Permanent Database Database Management Assistant
nal Data
File annotated hard copy of analytical reports and archive electronic files Database Management Assistant
Submit annotated hard copies to Document Control for scanning and off-site storage Database Management Assistant
Summarize analytical data and sample status for Monthly Progress Reports and Analytical Data :
) Project Database Manager
Reporting Summaries

Generate data reports, electronic data files and data summaries as requested by Project Manager

Project Database Manager
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Table 2 Team Member Responsibilities

Personnel

Task

Description

Database Management

Analytical Measurements

Verify 10% of analytical data for agreement between electronic copy and hard copy

Notify Project Chemist of inconsistencies; otherwise log in batch as “received”

Load electronic data into the database after resolving inconsistencies between electronic and hard

Data Validation copy.
Send hard copy analytical report and validation summary to Project Chemist
Create Permanent Database
Final Data File annotated hard copy of analytical repots and archive electronic files

Submit annotated hard copies to Document Control for scanning and off-site storage

Assistant
Preliminary Sampling Assign SampleIDs
Preparation Enter scheduled samples into database using StationIDs and SamplelDs
Enter date/time/sampler/comments/depth into database
Sample Collection/Field | File field logs, boring logs, survey data in project files
Measurements Enter boring logs into database
Enter survey data into database
Sample Kit Assembly Communicate SamplelDs for samples to be collected during the next day to site
Field Geologist Sample Collection/Field | Complete boring logs

Measurements

Deliver boring logs to Project Geologist for approval and conversion to database format

Field Investigation
Manager (Johnny
Kennedy)

Sample Collection/Field
Measurements

Assign sampling duties to sampling crews

Sequence the collection and analysis of the QA/QC samples

Collect the vertical elevations and horizontal coordinate information; submit in an electronic format
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Table 2 Team Member Responsibilities

Personnel Task Description
Notify Project Chemist of inconsistencies between C-O-C and submitted samples
) Notify Project Chemist if sample holding times exceeded
Laboratory Analytical Measurements
Notify Project Chemist if laboratory problems will necessitate resampling (rejected data)
Deliver electronic and hard copy analytical reports to Database Management Assistant
Validate data as described in QAPP and notate hard copy report.
Project Chemist .
(Brenda Basile) Data Validation Send annotated hard copy of analytical report and list of qualified data to Database Management
Assistant
Project Database Summarize analytical data and sample status for Monthly Progress Reports and Analytical Data
Manager (Pete Reporting Summaries
Conwell) Generate data reports, electronic data files and data summaries as requested by Project Manager
Sample Collection/Field
Project Geologist ampre ToTectonHe Verify survey data
Measurements
Project Manager/Field
Investigation Manager Prelimi S .
reliminary Samplin
(Dave Y . ping Schedule Weekly Field Activities based on FSP using StationIDs
Preparation
Ramsden/Johnny
Kennedy)
Project Manager (Dave
) ger (Dav Recordkeeping Complete and update the Project Central. Prepare Document Retention Log

Ramsden)

Sample Crews

Sample Collection/Field
Measurements

Pick up sampling kits and verify contents against sampling assignment

Collect samples and write date/time/sampler/comments/depth on sample labels and sample collection
reports
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Table 2 Team Member Responsibilities

Personnel Task Description
If scheduled samples will not be collected, record reason on sample collection report and mark
sample labels as “delayed” or “eliminated”.

Sample Collection/Field - -
Sample Crews Transfer samples, unused sample labels, and Sample Collection Forms to Sample Tracking
Measurements )
Coordinator
Record field data in log book/ boring logs
Prelimi Sampli
retmmaty .a mping Order bottles/preservatives from laboratory 48 hours prior to sampling
Preparation
_ Print labels, sample collection report and C-O-C for scheduled samples
Sample Kit Assembly
Assemble bottles/preservatives for sampling teams
Arrange for laboratory pickup
Sample Tracking Pack coolers with samples and ice
Coordinator Collect C-O-C forms and compare against samples; fix discrepancies and sign C-O-C
Shipping Fax (or electronically transmit) complete C-O-Cs to laboratory
Relinquish C-O-C to laboratory representative at sample pickup
File copy of signed C-O-C in project files
Deliver “delayed” and “eliminated” sample labels and sample collection report to Field Investigation
Manager
S T Sample Collection/Field
Htvey feam ampre ToTectonHe Collect survey data and deliver to Project Geologist in electronic spreadsheet
Measurements
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Table 3 Sample Data Format

Column headings Position/ Required/Comments
Format
sys_sample code 1 Text40 required
sample name 2 Text30 required
sample matrix_code 3 Text10 required, e.g., soil or water
sample type code 4 Text20 required, e.g., normal, trip blank, equipment blank, field duplicate
parent_sample code 5 Text40 Required, if applicable, e.g., for field duplicate

sample delivery group 6 Textl10 required, i.e. Work order# or lab group #

sample date 7 Date required
sample_time 8 Time required
sys_loc code 9 Text20 required
start_depth 10 Double  |required
end_depth 11 Double  |required
sampler 12 Text30  |required

sampling_company_code 13 Text1l0  |required

composite_yn 14 Textl required
sample receipt date 15 Date required
sample receipt_time 16 Time required

URS Standard EDD Format, Rev 0 — December 19, 2004

Electronic data deliverables must be stored in a comma separated variable (CSV) file or an Excel (xls) file using
the following standard format. Maximum length of the field is listed under “position/format” column. If the
information is less than the maximum length, do not pad the record with spaces. If EDD is a csv file, each
record must be terminated with a carriage return and no final comma. The file can be produced using any
software with the capability to create ASCII files. Date is reported as MM/DD/YY or MM/DD/YYYY
(month/day/year) and time as HH:MM (hour:minute). Time uses a 24 hour clock, thus 3:30 p.m. will be
reported as 15:30. Lab quality control data, such as LCS, method blanks, MS/MSDs, and surrogate data, should
not be included.
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Table 4 Laboratory Electronic Data Deliverable Format

Column headings Position/ Required/Comments
Format
project_name 1 Text20 required
sample id 2 Text40 required as written on C-O-C form
sample date 3 Date required
sample_time 4 Time required
lab_name 5 Text10 required, e.g E-lab (keep less than 10 characters)
lab_sample id 6 Text20 required, internal lab number
lab_anl method name 7 Text35 required
cas_rn 8 Text15 required, use code if no CAS# exists e.g. pH, TOC
parameter name 9 Text60 required, e.g. Benzene, pH
result value 10 Text20 required, either the result or blank if not detected above MDL, no
- extra spaces
lab_qualifiers 11 Text7 required if applicable, flags such as U, J, B
result_unit 12 Textl5  |required, e.g. mg/Kg (use ug instead of pg)
detect flag 13 Text2 required, put Y if greater than MDL, N otherwise
sample quantitation limit 14 Text20  |required, this is the adjusted MDL
dilution_factor 15 Text6 required
sample matrix code 16 Textl0  |required, e.g. soil or water
total_or_dissolved 17 Text] Eﬁegri Z““;W?tfe;i‘:;a;j:;f“ put "I" for unfiltered, "D for
basis 18 Textl0  |required (put "dry", "wet" or "na")
analysis_date 19 Date required
analysis_time 20 Time required
method_detection_limit 21 Text20  |provide if possible, otherwise provide in separate table
lab_prep _method name 22 Text35  |required if applicable
prep_date 23 Date required if applicable
prep_time 24 Time required if applicable
unadjusted MQL 25Text20  |required,
client name 26 Text50  |required, e.g. URS
sample delivery group 27 Textl0  |required, i.e. Work order# or lab group #
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Table 4 Laboratory Electronic Data Deliverable Format

Column headings Position/ Required/Comments
Format
sample receipt date 28 Date required
sample receipt_time 29 Time required

required if solid sample, number between 0 and 100 with no "%"

percent_moisture 30Text5 .
sign

URS Standard EDD Format for Laboratories, Rev 1 - May 29, 2002

Electronic data deliverables from the laboratory must be stored in a comma separated variable (CSV) file or an
Excel (xls) file using the following standard format. Maximum length of the field is listed under
“position/format” column. If the information is less than the maximum length, do not pad the record with
spaces. If EDD is a csv file, each record must be terminated with a carriage return and no final comma. The file
can be produced using any software with the capability to create ASCII files. Date is reported as MM/DD/YY
or MM/DD/YYYY (month/day/year) and time as HH:MM (hour:minute). Time uses a 24 hour clock, thus 3:30
p.m. will be reported as 15:30. Lab quality control data, such as LCS, method blanks, MS/MSDs, and surrogate
data, should not be included.
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Table 5 Survey Data Format

Column headings Position/ Required/Comments
Format
project_name 1 Text20 required
sys_loc code 2 Text20 Optional; will be entered by URS
x_coord 3 Double  |required
y_coord 4 Double  |required
surf elev 5 Double  |required
loc_name 6 Text30 Required, well identification, boring number, etc.
loc_desc 7 Text225  |Optional; will be entered by URS;
Loc type 8 Text20 required, e.g., monitoring well, soil boring, surface soil, etc.
survey date 9 Date required
surveyor name 10 Text30  |required

URS Standard EDD Format for Surveyors, Rev 0 — December 19, 2004

Electronic data deliverables from the surveyor must be stored in a comma separated variable (CSV) file or an
Excel (xls) file using the following standard format. Maximum length of the field is listed under
“position/format” column. If the information is less than the maximum length, do not pad the record with
spaces. If EDD is a csv file, each record must be terminated with a carriage return and no final comma. The file
can be produced using any software with the capability to create ASCII files. Date is reported as MM/DD/YY
or MM/DD/YYYY (month/day/year).
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Table 6 Field Parameter Data Format

Column headings Position/ Required/Comments
Format
sys_code 1 Text20 required
param_code 2 Text10 required, e.g. pH, temperature,
measurement_date 3 Date required
measurement_time 4 Time required
param_value 5 Text20 required
param_unit 6 Textl5 required, e.g. unit, degrees, etc.
measurement_method 7 Text20 required
param_value background 8 Text20 required
sampler 12 Text30  |required
sampling_company_code 13 Text1l0  |required
instrument id 14 Text50  |required; e.g., Horiba 500
calibration_date 15 Date required

URS Standard EDD Format, Rev 0 — December 19, 2004

Electronic data deliverables must be stored in a comma separated variable (CSV) file or an Excel (xls) file using
the following standard format. Maximum length of the field is listed under “position/format” column. If the
information is less than the maximum length, do not pad the record with spaces. If EDD is a csv file, each
record must be terminated with a carriage return and no final comma. The file can be produced using any
software with the capability to create ASCII files. Date is reported as MM/DD/YY or MM/DD/YYYY
(month/day/year) and time as HH:MM (hour:minute). Time uses a 24 hour clock, thus 3:30 p.m. will be
reported as 15:30. Lab quality control data, such as LCS, method blanks, MS/MSDs, and surrogate data, should
not be included.
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Table 7 Lithologic Data Format

Column headings Position/ Format Required/Comments
sys_loc_code 1 Text20 required
start_depth 2 Double required
x_coord 3 Double required
y_coord 4 Double required
param_value 5 Text20 required
material type 6 Text40 required; lithology (soil type)

geo unit _code 1 7 Text20 required; group symbol code
geo unit_code 2 8 Text20 required; minor constituents
geo unit code 3 9 Text20 optional; seams or partings
geo unit code 4 10 Text20 optional; plasticity for cohesive soils
remark 1 11 Text255 required; reserved for PID reading
Optional; other observations (e.g., roots, nodules,
remark 2 12 Text255 . _
- slickensides, etc.)
odor 13 Text20 required
color 14 Text20 required
observation 15 Text255 optional; variation in description with depth.
) optional; relative density for granular soils; consistency for
consistency 16 Text20 . .
cohesive soils
grainsize 17 Text20 optional; granular soils only
moisture 18 Text20 Required; dry, moist, wet
ired; drilling t .g., CPT, DPT, hollow stem, hand
custom field 1 19 Text255 required; drilling type (e.g ollow stem, han
auger, etc.)
custom field 2 20 Text255 required; sampling type (e.g., direct push liner, grab, split-
- - spoon, shelby tube, etc.)
custom_field 3 21 Text255 required; sample collected (Y/N)
custom_field 4 22 Text255 optional; sample depth
custom_field 5 23 Text255 optional; termination depth

Electronic data deliverables must be stored in a comma separated variable (CSV) file or an Excel (xIs) file

using the following standard format. Maximum length of the field is listed under “position/format” column.

If the information is less than the maximum length, do not pad the record with spaces. If EDD is a csv file,

each record must be terminated with a carriage return and no final comma. The file can be produced using
any software with the capability to create ASCII files.

Project No. 25008093




Data Management Plan (Final)

Malone Service Company Superfund Site

Remedial Investigation and Feasibility Study May 2005
Table 8 Investigation Unit, Matrix and Quality Control Sample Codes
Code Type of Code Description
Al Investigation Unit Unused Area 1
A2 Investigation Unit Unused Area 2
BA Investigation Unit Borrow Area
CA Investigation Unit Cemetery Area
DA Investigation Unit Drainage Area
WD Investigation Unit WDW-138 Area
EI Investigation Unit Earthen Impoundment
FW Investigation Unit Freshwater Pond
GW Investigation Unit Groundwater
LB Investigation Unit Laboratory Area
LD Investigation Unit Laydown Area
MA Investigation Unit Maintenance Area
OA Investigation Unit Office Area
EM Investigation Unit Estuarine Marsh Area
T8 Investigation Unit Tank 800 Area
TA Investigation Unit Above-ground storage tanks
UA Investigation Unit Unit 100 API Separator
uUsS Investigation Unit Unit 1200 API Separator
GW Matrix Groundwater
SD Matrix Sediment
SL Matrix Sludge
SS Matrix Soil
SU Matrix Sump
SW Matrix Surface Water
EB Quality Control Sample | Equipment Blank
FD Quality Control Sample | Field Duplicate
TB Quality Control Sample | Trip Blank
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Figure 1 Example Sample Label

URS XYZ Laboratory

Sample ID: MWGWO001-123105

Station ID: MW-GW-01

Date Sampled: 12/31/05

Time Sampled:

Matrix: Water

Preservative/Bottle: 4°C, HCI, 40-ml VOA vial
Analysis SW-846 8260 Volatiles

Signature:

URS XYZ Laboratory

Sample ID: MWGWO001-123105

Station ID: MW-GW-01

Date Sampled: 12/31/05

Time Sampled:

Matrix: Water

Preservative/Bottle: 4°C, liter amber bottle
Analysis SW-846 8270 Semivolatiles
Signature:

URS XYZ Laboratory

Sample ID: EMSD006-010105

Station ID: EM-SD-006

Date Sampled: 01/01/05

Time Sampled:

Matrix: Sediment Depth:
Preservative/Bottle: 4°C, 4-0z SSWM
Analysis SW-846 8270 Semivolatiles
Signature:

URS XYZ Laboratory

Sample ID: EMSDO006-010105

Station ID: EM-SD-006

Date Sampled: 01/01/05

Time Sampled:

Matrix: Sediment Depth:
Preservative/Bottle: 4°C, 4-0z SSWM

Analysis SW-846 6020 Metals and 7471 Mercury
Signature:
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Chain of Custody Form
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Customer Information

Project Information

Parameter/Method Request for Analysis

David Ramsden
Send Report To:

Project No, _ |25008093

A|Metals (See QAPP)

Project Name: |Maione Superfund Site

Metals (See QAPP) Dissolved

B
Phone 713-914-6451 Location: Texas City, Texas C |Semivolatiles (See QAPP)
Company URS Corporation Sample Event: Remedial | i D |Volatiles {See QAPP)
Address 9801 Westheimer, Suite 500 Fax Results 713-789-8404 E |Herbicides (See QAPP)
City/State/Zip  |Houston, Texas 77042 email results  [branda 1 F |Pesticides/PCBs (See QAPP)
Reportable Data G |Low-Level Semivolatiles (See QAPP)
Turnaround Time: —
Reportable/Supporting Data H |Dioxins/Furans (See QAPP)
WNo. of
No. Sample Description Date Time Matrix Bottles A B c D E F G
1
2
3
4
§
6
T
8
9
10
11
12
13
Sampler(s): Please Print & Sign Shipment Method: Airbill No.: Custody Seal No: Results Due Date:
Relinguished by: LD!“: Thma: Received by: Toate: Time: TPruservatives:
Relinquished by: Data: Thme: Recelved by: Date: Tirmve:
Notes:
Relinguished by: Data: Tiene: Received by: (Labaratory) Fﬂlo: Tima:

Note: Any changes must be made in writing once samples and COC Form have been submitted by URS

COC Form.xls
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Appendix E — Human Health Risk Assessment Work Plan
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1.0 INTRODUCTION

The Malone Service Company, Inc. (MSC) site is located in Texas City, Galveston County, Texas, in
an industrial and petrochemical area constructed on the shores of Swan Lake and Galveston Bay
(Figure 1). The MSC Superfund Site was proposed to the National Priorities List (NPL) on August 24,
2000, and was placed on the NPL on June 14, 2001. An Administrative Order on Consent (the
“Order”) for the remedial investigation/feasibility study (RI/FS) was issued by the United States
Environmental Protection Agency (USEPA) on September 29, 2003 to the Malone Cooperating Parties
(MCP).

1.1 Statement of Work

Included with the Order is a Statement of Work that describes the requirements for the Scoping Phase
of the RI/FS. The Scoping Phase includes the following deliverables:

1. Preliminary Site Characterization Report (PSCR), which provides a summary of the known site
information (URS 2004a);

2. Preliminary Remedial Alternatives Evaluation Report (PRAER), which selects preliminary
remedial alternatives for impacted media at the site (URS 2004b);

3. Remedial Investigation/Feasibility Study Work Plan (RI/FS Work Plan);

4. Sampling and Analysis Plan (SAP) which includes the Field Sampling Plan (FSP) and the Quality
Assurance Project Plan (QAPP); and

5. Health and Safety Plan.

The appendices of the RI/FS Work Plan contain various work plans, including this Baseline Human
Health Risk Assessment (BLHHRA) Work Plan. The objectives of the BLHHRA Work Plan are to:

e state the problems and potential problems posed by the site,
¢ identify potentially exposed human receptors, and
e describe the work to be performed in the BLHHRA.

The purpose of this work plan is to describe the technical approach for the BLHHRA as well as the
scope of work, assessment methods to be used, and reporting guidelines. The work plan includes a
description of the site background and technical approach.

1.2  Work Plan Structure
This BLHHRA Work Plan consists of the following sections:
e Section 1, Introduction, provides a statement of the purpose and structure of the report;

e Section 2, Site Background, discusses the MSC Superfund Site location, history, and
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operating units as well as the Conceptual Site Model (CSM), and the Preliminary Remedial
Alternatives;

e Section 3, Work Plan Rationale, describes the process for the BLHHRA activities;

e Section 4, Scope of Work for the Baseline Human Health Risk Assessment provides the
details for the risk assessment approach for evaluating human health; and

e Section 5, References, provides references for citations in the text.

Relevant information is contained in the following work plans:

1. The RI/FS Work Plan describes the overall focus of the RI/FS, tasks that will be accomplished
during the RI/FS, a schedule and project management.

2. The FSP describes the sample locations and sampling protocols for the RI.

3. The QAPP describes the Data Quality Objectives (DQO) process, quality assurance/quality control
criteria for the RI/FS, and lists analytes for the RI.

In addition, the PSCR (URS 2004a) and the PRAER (URS 2004b) provide detailed descriptions of the
site setting and operations, previous investigations and remedial actions, and the preliminary remedial
alternative selection process.

Project No. 25008093 1-2



Baseline Human Health Risk Assessment Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

2.0 SITE BACKGROUND AND PHYSICAL SETTING

21  Site Background

Prior to planning and implementing the RI/FS, the MCP have provided USEPA with a PSCR (URS
2004a) and a PRAER (URS 2004b). The PSCR:

e collected and analyzed existing data from relevant sources;
e developed a conceptual site model (CSM);

e developed a list of potential state and federal applicable or relevant and appropriate
requirements (ARARs) and to-be-considered (TBC) advisories, criteria or guidance; and

e identified data needs.
The PRAER:
e developed remedial action objectives;

e cxpanded the list of potential state and federal ARARs and TBC advisories, criteria and
guidance developed in the PSCR;

e developed and screened alternatives evaluated at similar waste sites;
e developed preliminary remedial alternatives for site media; and

identified data needs.

Information from the PSCR and the PRAER are summarized below. In order to develop DQOs and to
implement the Triad approach, it is necessary for the project team to understand the site, the CSM, the
remedial action objectives and the preliminary remedial alternatives. These components, the site
background, CSM, the remedial action objectives, the preliminary remedial alternatives, and required
data, will be used to develop the DQOs and Dynamic Work Plan. The data gaps identified in the PSCR
and the PRAER will be addressed during the RI/FS.

211 Site Description

This section summarizes the detailed site description presented in the PSCR (URS 2004a). Additional
details are presented in Section 2.0 of the RI/FS Work Plan.

The MSC Superfund Site began operating in 1964 as a reclamation plant for waste oils and chemicals.
The MSC Superfund Site received a variety of waste products from surrounding industries, including
acids and caustics; contaminated residues and solvents; gasoline and crude oil tank bottoms;
contaminated earth and water from chemical spill cleanups; general industrial plant wastes; phenolic
tars; and waste oils. The liquids injected into the two deep wells included wastewater submitted to the
facility for disposal, stormwater from the Sludge Pit, Oil Pit, and separators, and decontamination
water collected in the separators. The facility was permitted to dispose of liquid hazardous and non-
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hazardous waste by means of deep well injection under Injection Well Permit Nos. WDW-73 and
WDW-138. The MSC Superfund Site was permitted as a commercial storage, processing and disposal
facility authorized to store and process industrial solid waste under Hazardous Waste Permit No. HW-
50003 issued in September 1984. The permit authorized the discharge of stormwater runoff.

Operating units at the facility, as shown on Figure 2, included:
1. Earthen Impoundment (Sludge and Oil Pits)

Unit 100 American Petroleum Institute (API) Separator

Unit 300 tanks

Unit 400 tanks and sump

Unit 500 tanks

Unit 600 boiler

Unit 700 (WDW-73) injection well and sump

Unit 800 tanks and sump

© % N A W N

Unit 900 distillation unit
10. Unit 1100 (WDW-138) injection well and sump
11. Unit 1200 API Separator
12. Laboratory and laboratory waste holding tanks
Other non-operating areas at the site included:
1. Decanning unit (operation not documented)
Laydown area
Freshwater pond
Drainage ditches
Cemetery

Former pits (Backwash pit and oil pits)

I

Undeveloped land

Physical operations ceased in January 1996 and the MSC Superfund Site has been inactive since then.
In May 1997, the Texas Commission on Environmental Quality (TCEQ) revoked permits HW-50003,
WDW-73 and WDW-138. Waste materials, two API separators, two underground injection wells, roll-
off bins, a freshwater pond, sludge impoundment, numerous tanks containing liquid and sludge,
chemicals within the facility laboratory, and metal drums inside small buildings were left on the MSC
Superfund Site after the plant was closed.
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21.2 Site Contamination

Impacts to groundwater were discovered at the MSC Superfund Site in 1979. Subsequently, samples
collected in January 1986 from the Unit 100 API separator and the earthen impoundment exhibited
hazardous waste characteristics with numerous organic and inorganic substances being detected.

Metals, such as antimony, arsenic, barium, beryllium, cadmium, chromium, copper, lead, mercury,
nickel, selenium, silver, thallium, and zinc, were detected in the majority of samples, and barium was
reported as present in the majority of samples analyzed for toxicity characteristic leaching procedure
metals (URS 2004a).

The semivolatile organic compounds (SVOCs) detected in the source areas included polycyclic
aromatic hydrocarbons (PAHs), phenolic compounds, and phthalate esters. The most frequently
detected SVOCs were naphthalene, 2-methylnaphthalene, bis(2-ethylhexyl)phthalate, phenol,
phenanthrene, 1,2,4-trichlorobenzene, and acenaphthene. Volatile organic compounds (VOCs)
detected in the impoundments, separators and tanks included the aromatic and chlorinated
hydrocarbons. = The most frequently detected VOCs were total xylenes, ethylbenzene,
tetrachloroethene, toluene, 1,1,1-trichloroethane, styrene, trichloroethene, and benzene.

Historical data indicate that groundwater in the vicinity of four wells adjacent to the earthen
impoundment and Unit 100 API separator have been impacted by releases from the sources. These
wells are located in the paleochannel adjacent to the Sludge Pit. Wells located at the boundary of the
facility and wells located around the Unit 1200 API separator have little or no detections of organic
compounds. The most comprehensive groundwater sampling event was conducted by Malone Services
Company in January 1994. The analytes detected in wells adjacent to the earthen impoundment were
still not detected at the facility boundary as late as January 1997, suggesting that impacted groundwater
is confined to the paleochannel and has not migrated off-site.

A soil sample was collected during the 1997 Site Screening Inspection at the base of the berm for the
earthen impoundment in an area that appeared to have a seep. Two soil samples within the bermed
areas of Tanks 339 and 806 were collected during the E&E removal action. The analytical data
indicate potential releases to the soils of chlorinated VOCs, polycyclic aromatic hydrocarbons (PAHs),
and metals. Methylene chloride and bis(2-ethylhexyl)phthalate were detected in the background
sample. The methylene chloride concentration in the field sample was comparable to the background
concentration. Benzene, ethylbenzene, toluene, and total xylenes were detected in the field sample
adjacent to the earthen impoundment and in the soil samples collected within the bermed areas of Tank
339 and Tank 806. In addition to the volatile aromatic compounds, 1,1-dichloroethene, 1,1,1-
trichloroethene, and trichloroethene, were detected in the tank area soils.

Pyrene was the only SVOC detected in the soil from the earthen impoundment area. Concentrations of
pesticides detected in the January 1997 SSI were less than the Region 6 Human Health Medium
Specific Screening Levels. Phthalate esters and PAHs in the Tank 339 and Tank 806 soil samples
exceeded the Region 6 Screening Levels.
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The beryllium, chromium, cobalt, copper, lead, nickel, vanadium, zinc and cyanide concentrations in
the impoundment samples were comparable to concentrations in the background soil sample. Arsenic,
chromium, and lead concentrations in the soils from the January 1997 TCEQ sample event and the
August 1999 E&E sample event exceeded the Region 6 Screening Levels.

The CSM conveys what is known about the sources, releases, release mechanisms, contaminant fate
and transport, exposure pathways, potential receptors and risks. The CSM is described in detail in
Section 3.0 of the RI/FS Work Plan. Data collected during the RI will be used to verify and/or
augment the model. The remedial action objectives and the DQOs are developed from the CSM.

21.3 Site Setting

The MSC Superfund Site is located on Campbell Bayou Road in Texas City, Galveston County, Texas,
on the shores of Swan Lake and Galveston Bay, approximately 1.6 miles east-southeast of the
intersection of Loop 197 and State Highway 3 (Figure 1). The MSC Superfund Site encompasses
approximately 150 acres. The operating area constituted approximately 75 acres. The MSC Superfund
Site is bordered to the east and northeast by Galveston Bay and Swan Lake, which is an embayment of
Galveston Bay. The closed Solutia South 20 waste disposal site borders the site on the southwest.
Undeveloped land, owned by Scenic Galveston, in the form of marsh and wetlands, which, according
to Scenic Galveston literature, is permanently deed recorded as a habitat conservation area, border the
southern portions of the MSC Superfund Site. The Gulf Coast Waste Disposal Authority (GCWDA)
Campbell Bayou facility is located on the western border of the facility. Northwest of the MSC
Superfund Site is a closed Texas City landfill. Scenic Galveston controls access to the MSC Superfund
Site through an easement granted to the MCP.

No residents live within one mile of the site. The nearest residential center to the MSC Superfund Site
is Bayou Vista, approximately 1.5 miles to the southwest, across Interstate 45, along State Highway 6
(Figure 1). No public water supply or domestic drinking water wells have been identified within a one-
mile radius of the MSC Superfund Site. One existing well reportedly drilled at the MSC Superfund
Site in a deeper aquifer to supply water for site operations is located on the site near the Unit 700
injection well. GCWDA has one active fresh water supply well on-site. Water from this well is not
used for drinking water purposes and is upgradient from the MSC Superfund Site.

The Federal Emergency Management Agency Flood Rate Insurance Map for Texas City, Texas shows
the area south of Texas City and east of Highway Loop 197 located within the 100-year flood plain. A
flood protection levee surrounds the MSC Superfund Site. The levee was built with an average crest
elevation of 5.5 m (18 ft) above mean sea level (msl), and with an average elevation of approximately 3
m (9 ft) above msl around the undeveloped area in the northeast corner of the MSC Superfund Site.

Rainfall runoff discharge and groundwater to surface water discharge from the MSC Superfund Site
enter Texas Water Quality Segment 2439 — Lower Galveston Bay. The Lower Galveston Bay segment
encompasses approximately 140 square miles. Galveston Bay is a highly productive nursery for
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oysters, bay shrimp and sport fish. Approximately 7,000,000 pounds of seafood were harvested from
the Galveston Bay System.

The shallow subsurface strata beneath the MSC Superfund Site primarily consists of an upper fine
sandy to silty clay underlain by a low permeability, stiff red or gray clay to a depth of at least 40 to 45
feet below ground surface (bgs). The major limitation in the subsurface stratigraphy beneath the MSC
Superfund Site is the absence of geologic data below 40 to 50 feet bgs. One groundwater supply well
was reportedly drilled in 1968 to a depth of 750-ft bgs and screened across a sand interval between 700
and 750 feet bgs. A second well installed in 1975 to a depth of 200-ft bgs and screened across a sand
interval between 185 to 198 feet had poor water quality. A thick clay interval more than 100 feet thick
reportedly separates the buried paleochannel sand aquifer from the lower sand aquifer. Stratigraphic
information from the adjacent GCWDA facility shows a 4-foot thick sand and silt zone at a depth of 88
feet bgs. It is unknown whether this permeable unit is laterally extensive beneath the MSC Superfund
Site.

The hydrogeology in the immediate vicinity of the MSC Superfund Site is dominated by a prominent
buried paleochannel that meanders southeast from Highway Loop 197 toward Galveston Bay and
forms a wide arch beneath the MSC Superfund Site from the southwest to the southeast. A smaller
distributary channel bifurcates from the main channel near the center of the MSC Superfund Site and
trends to the north-northeast to Swan Lake. The surface expression of the buried paleochannel is
evident on early aerial photographs by variations in soil type and vegetation.

214 Primary Sources and Release Mechanisms

Three primary sources (sources with the largest volume of impacted media) of potential COCs have
been identified at the MSC Superfund Site:

1. the earthen impoundment (including both the “Oil Pit” and the “Sludge Pit”);
2. the API separators (Units 100 and 1200); and
3. the tanks.

Miscellaneous potential sources (sources which may have released contaminants to soils and
groundwater), such as the Closed Backwash Pit, the Laydown area in the northwest corner of the MSC
Superfund Site, the distillation unit, ancillary piping, the filters and pumps associated with the injection
wells, the laboratory sumps and the proposed decanning area, may have contributed to impacted soil
and groundwater, but the current data are inadequate to make a determination.

As shown on Figure 3, potential primary release mechanisms from these sources included:

¢ Infiltration and percolation from the earthen impoundment, the Closed Backwash Pit, sumps
and the slop oil pits;

e Spills from the loading and unloading of wastes at the earthen impoundment, the API
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separators and the tanks to the MSC Superfund Site soil;
e Discharges (overtopping) and stormwater runoff from the earthen impoundment;

e Opverfilling, spilling and leaking of wastes from process area operations (separators, distillation
units, and injection wells) to surface soil and drainage ditches; and

e Leakage from ancillary piping to surface and subsurface soil.

The earthen impoundment was constructed in the paleochannel that transects the MSC Superfund Site.

Wastes placed within the earthen impoundment and other potential sources were released to the
groundwater through dissolution or sorption onto fine particulate matter. Once dissolved or sorbed, the
chemicals would migrate with the groundwater through the preferential flow in the paleochannel.

Potential COCs within the waste liquids and sludge placed in the earthen impoundment, the API
separators, and the tanks may have been released to the MSC Superfund Site soil by discharges
(overtopping), spills or leaks to surface soil or may have migrated into MSC Superfund Site soil
through infiltration or percolation (subsurface soil). Rain and surface-water infiltration through
impacted soil leaches the more water-soluble portions of the fluids resulting in the water-miscible
fluids mixing with the groundwater and, depending on site characteristics, may migrate laterally.

Potential COCs residing in surface soil (0 - 2 feet), such as in the tank areas may be mobilized and
transported by wind erosion, volatilization, or episodic surface runoff. These potential COCs in
surface soil may also migrate vertically to subsurface soil by desorption and leaching processes and
may potentially enter groundwater.

Potential COCs in the groundwater may migrate by advection and dispersion via groundwater flow,
volatilize to soil gas and ultimately disperse into the atmosphere, or become adsorbed to aquifer soils.
Advection by means of groundwater flow may redistribute potential COCs to the shallow groundwater
environment or transfer them to deeper aquifers. These potential COCs are subject to attenuation by
chemical and biological degradation processes. The silt and sand in the vadose zone paleochannel
increases the probability of impacted groundwater migration from the source to off-site receptors either
in the marsh area between the MSC Superfund Site and Swan Lake or to the east (the closed Solutia
South 20 waste disposal site).

21.5 Secondary Sources and Release Mechanisms

The primary releases may result in secondary sources: groundwater, on-site surface and subsurface
soils and the on-site drainage ditches. Potential secondary release mechanisms from the soils at the
MSC Superfund Site include:

e runoff from contaminated on-site soils to on-site surface water and on-site sediment;
e so0il leaching to on-site groundwater;

e groundwater migration off-site; and

Project No. 25008093 2-6



Baseline Human Health Risk Assessment Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

e discharge to off-site surface water and off-site sediment.

The mechanisms for releases from the sources, such as infiltration, percolation, advection and sorption,
as discussed above also apply to the secondary sources.

2.1.6 Media

Based on the information provided in the environmental reports and summarized in the PSCR and
PRAER, the following potentially impacted media have been identified:

e on-site and off-site sediments;
e on-site surface and subsurface soils soils;
e on-site surface water; and

e groundwater.

21.7 Human Health Exposure Pathways
Potential human health exposure pathways for the MSC Superfund Site include:
¢ incidental ingestion of surface and subsurface soil;
¢ incidental ingestion of on-site and off-site sediment;
¢ incidental ingestion of on-site surface water;
e ingestion of fish;
e dermal contact with surface and subsurface soil;
e dermal contact with on-site and off-site sediment;
e dermal contact with on-site surface water;
¢ inhalation of volatile emissions from groundwater;
e inhalation of volatile emissions from on-site surface water;
e inhalation of volatile emissions from on-site and off-site sediment; and
¢ inhalation of volatile emissions from surface and subsurface soil.

The potential for release of VOCs is high where the waste is potentially exposed to the atmosphere,
such as in the Sludge Pit, and the Unit 100 and Unit 1200 API separators. Since the predominant wind
direction is from the southeast, the population northwest of the MSC Superfund Site would be the
potential receptors of air emissions. The Texas City Industrial Complex is northwest of the MSC
Superfund Site.

The Unit 100, Unit 700, Unit 900, Unit 1100 and Unit 1200 areas are constructed on curbed concrete
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pads. The integrity of these concrete pads is unknown; therefore, the potential for releases to soils
cannot be eliminated. The Unit 300, Unit 400, and Unit 800 tanks sit on native soil in areas bermed
with native clay. The potential for releases to surface soils in these areas would be high. Depending on
the subsurface stratigraphy, release potential to subsurface soils in these units would be low in areas
constructed over the impermeable native clay, while the release potential to subsurface soils would be
high in areas constructed over the paleochannel. Those units, such as the Sludge Pit and the Oil Pit,
which are completed in the paleochannel, have a high release potential to soils and to groundwater.

Concentrations of metals, VOCs and SVOC:s in the shallow groundwater bearing-unit indicate that
groundwater has been impacted by releases from the MSC Superfund Site operations. These releases
may have occurred from those units located above or within the paleochannel, such as the Unit 100
API separator and the earthen impoundment (the Sludge Pit and the Oil Pit).

Since the Freshwater Pond was excavated into the paleochannel, variations in the pond elevations
correspond to variations in water levels of monitoring wells completed in the paleochannel
demonstrating that the Freshwater Pond is hydraulically connected to groundwater. The pond collected
stormwater runoff from areas of the facility and potentially may have accumulated contaminants.
Contaminated on-site surface soils would drain to the on-site drainage ditches. Discharge/runoff from
on-site drainage ditches was (and may currently be) channeled to the Freshwater Pond via the Laydown
area or to off-site surface water and sediments through the stormwater discharge. If contaminants have
accumulated within the pond, they may be released to groundwater and, depending on whether the
hydraulic gradient from the Sludge Pit, Oil Pit and Unit 100 API separator is towards the pond,
groundwater contaminants may be released to the pond.

21.8 Receptors

Figure 3 summarizes the selection of potential exposure pathways for evaluation in the RI/FS for the
MSC Superfund Site. Multiple exposure routes for inhalation, ingestion, and dermal contact exist for
each of the pathways listed above and for each of the type of receptors (human and ecological). Swan
Lake is not included in the MSC Superfund Site assessment since this area was assessed/remediated as
part of the TexTin Operable Unit 4.

The potential for exposure to residential receptors was not evaluated in the CSM. 1t is likely that
restrictions on future development at the site, including restrictions against homes, hospitals, schools
and day-care centers, will be placed on the property. No on-site residences exist and the closest off-site
residential area (Bayou Vista) is approximately 1.5 miles away. Currently, the MSC Superfund Site is
inactive. Activities, such as stormwater disposal and security patrol, occasionally occur on-site.

The site is abutted by the GCWDA Campbell Bayou Facility nonhazardous waste land disposal
facility, the closed Solutia South 20 pre-RCRA landfill, and the 1,500-acre Virginia Point Peninsula
Preserve, a permanently deed restricted habitat conservation area. Scenic Galveston controls access to
the MSC Superfund Site through an easement granted to the MCP.
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Possible future site development, either as an industrial facility or as a nature preserve will potentially
require the presence of industrial workers, construction workers and/or recreational users. These
potential human receptors were included in the CSM.

Potentially complete on-site pathways for human receptors include inhalation of volatile compounds by
industrial workers, construction workers or on-site recreational users from the groundwater media .
Ingestion and dermal contact exposure pathways are not considered complete for on-site groundwater
exposure to human receptors. These exposure pathways are not considered complete since the on-site
water well does not provide potable water and is completed approximately 750-ft bgs. In addition, the
total dissolved solids data (> 10,000 mg/L) for the shallow groundwater at the MSC Superfund Site and
the adjacent closed Solutia South 20 waste disposal site indicate that this water would not be a source
of potable water in the future. Drinking water regulations do not recommend the consumption of water
with greater than 500 mg/L TDS (40 CFR 143.3). In addition, groundwater with greater than 10,000
mg/L of TDS is not considered an underground source of drinking water (40 CFR 146.3).

Incidental ingestion, inhalation of volatile compounds, and dermal contact to on-site surface soils are
considered potentially complete exposure pathways to industrial workers and construction workers. In
addition, inhalation of volatile compounds emanating from subsurface soils is a considered potentially
complete exposure pathway to industrial workers and construction workers. Incidental ingestion and
dermal contact with subsurface soils are considered potentially complete exposure pathways to
construction workers.

Incidental ingestion, inhalation and dermal contact to the following on-site media, surface soils, surface
water and sediments, are considered potentially complete exposure pathways for on-site recreational
users. Inhalation of vapors from subsurface soils is considered a potentially complete exposure
pathway to recreational users. The Freshwater Pond is of sufficient size to be attractive for recreational
anglers. Swimming, wading, and fishing are possible exposure scenarios for the on-site surface water
body for on-site recreational users. Therefore, exposure to constituents in surface water and sediment
in the Freshwater Pond may occur through dermal contact, incidental ingestion, inhalation of volatile
constituents, and ingestion of fish that may have bioconcentrated/bioaccumulated constituents in
surface water and sediments for on-site recreational users. While the earthen impoundment is not
attractive to recreational anglers due to a lack of fish due to insufficient water depth to support a fish
population of harvestable size, attempts may be made to access the impoundment for fishing.
Therefore exposure to constituents in surface water in the earthen impoundment may occur through
dermal contact and inhalation of volatile constituents for on-site recreational users.

Off-site recreational users of the marsh area between the hurricane levee and Swan Lake may be
exposed to constituents present in the sediments. Sediment in the marsh area may have been affected
from stormwater runoff from the site or discharge of affected groundwater into the marsh area. Dermal
contact and incidental ingestion may occur when the recreational user is wading in the marsh area. In
addition, the off-site recreational user may be exposed to volatile constituents emanating from the
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sediments and to constituents that bioaccumulate/bioconcentrate by fish ingestion. Off-site surface
water in the estuarine marsh is not considered in the BLHHRA because it is tidally influenced and
contaminant concentrations in the surface water would not necessarily reflect influences from the MSC
Superfund Site.

The fish ingestion exposure pathway for both the on-site and off-site recreational user will be
evaluated in the risk assessment by calculating hypothetical fish tissue concentrations from the
sediment data. A hypothetical fish tissue concentration will be calculated by taking the reported
concentration in the sediment and multiplying by the biota-sediment accumulation factor (BSAF). A
BSAF is a specific bioaccumulation factor that is the ratio of lipid-normalized tissue chemical residue
to organic carbon normalized sediment chemical concentration. With historical releases, sediment and
surface water constituent concentrations will be in equilibrium. Therefore, the BSAF incorporates both
sediment and surface water exposure of the fish to constituents and the eventual human ingestion.

219 Remedial Action Objectives

In order to facilitate the selection of preliminary remedial alternatives, the site has been divided into
remedial units. The remedial units were selected based upon the media, the types of contaminants, and
the exposure scenario: groundwater, sludge and liquid wastes, on-site surface and subsurface soils, on-
site sediments, and off-site sediments. On-site surface water was not considered a remedial unit
because remedial action objectives for sediment/sludge will effect a remedy of the surface water. The
sludge and liquid wastes remedial unit includes material contained within the primary sources, the
earthen impoundment, API separators, tanks, pits, and sumps. Structures were not included in the
remedial units since they belong to the property owner. Sludge and liquid wastes remaining within
structures such as tanks, sumps, or buildings are included in the sludge and liquid wastes remedial unit.

Remedial action objectives provide medium-specific (or remedial unit specific) goals for protecting
human health and the environment. Using the CSM information discussed above, remedial action
objectives were developed for each remedial unit. This section summarizes the remedial action
objectives pertinent to the BLHHRA.

The human health remedial action objectives for groundwater are to:

e mitigate inhalation of carcinogenic and non-carcinogenic contaminants by site workers and
recreational users to agreed risk-based cleanup levels; and

e mitigate further migration of the contaminated groundwater that will not naturally attenuate to off-
site properties.

The human health remedial action objectives for sludge and liquid wastes are to:

e mitigate direct contact/inhalation of carcinogenic and non-carcinogenic contaminants to agreed
risk-based cleanup levels by on-site recreational users;

e mitigate the release of carcinogenic and non-carcinogenic contaminants to agreed risk-based
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cleanup levels from sludge and liquid wastes to surface soils and sediments; and

e mitigate migration of carcinogenic and non-carcinogenic contaminants from sludges and liquid
wastes to groundwater to agreed risk-based cleanup levels for inhalation from groundwater
contaminants by site workers and on-site recreational users.

The human health remedial action objectives for on-site soils and sediments (remedial action
objectives for sediment are assumed to effect remedy of surface water as well) are to:

e mitigate ingestion/direct contact/inhalation by site workers and on-site recreational users of
carcinogenic and non-carcinogenic contaminants from surface soils to agreed risk-based cleanup
levels;

e mitigate inhalation by site workers and on-site recreational users of carcinogenic and non-
carcinogenic contaminants from subsurface soils to agreed risk-based cleanup levels;

e mitigate direct contact/ingestion by site construction workers to carcinogenic and non-carcinogenic
contaminants in subsurface soil;

e mitigate ingestion/direct contact/inhalation by on-site recreational users of carcinogenic and non-
carcinogenic contaminants from sediments to agreed risk-based cleanup levels;

e mitigate ingestion (fish) by recreational users of carcinogenic and non-carcinogenic contaminants
from sediments to agreed risk-based cleanup levels; and

e mitigate migration of contaminants to groundwater from on-site soils and sediments to agreed risk-
based cleanup levels for the prevention of inhalation of contaminants by site workers and
recreational users.

The human health remedial action objective for on-site surface water is to:

e restore surface water to agreed risk-based cleanup levels protective of on-site recreational users
(assumed to be the maximally exposed individual thus being protective of all human receptors)
from carcinogenic and non-carcinogenic contaminants in the Freshwater Pond and the Earthen
Impoundment.

The human health remedial action objectives for the off-site sediments in the marsh area between the
MSC Superfund Site and Swan Lake are to:

e mitigate ingestion/direct contact/inhalation of carcinogenic and non-carcinogenic contaminants
from sediment by off-site recreational users to agreed risk-based cleanup levels;

e mitigate ingestion of fish by off-site recreational users of carcinogenic and non-carcinogenic
contaminants to agreed risk-based cleanup levels; and

e mitigate migration of contaminants to groundwater from off-site sediments to agreed risk-based
cleanup levels for the prevention of inhalation of contaminants by off-site recreational users.
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21.10 Remedial Alternatives

The preliminary remedial alternatives selected in the PRAER were based on data and experience from
the MSC Superfund Site and from other Superfund or related waste sites with similar settings,
histories, and contaminants. This information was used to eliminate ineffective remedial alternatives
and to evaluate effective remedial alternatives. The development of a preliminary remedial alternatives
for affected media at the MSC Superfund Site did not eliminate the evaluation of other remedial
alternatives during the FS if data developed during the RI indicate that other technologies may be more
suitable for the site contaminants.

The site was divided into remedial units (portions of the site with similar operational histories and
potentially impacted media) and preliminary remedial alternatives were developed for these remedial
units. The preliminary remedial alternative for the sludge, waste materials, and heavily impacted
soils contained in the earthen impoundment, Unit 100 API Separator, Unit 1200 API Separator, and the
Unit 800 tank area has several components:

1. bioremediating the sludge, waste and soils to reduce volume and toxicity;
injecting the treated water into the underground injection well;
solidifying and stabilizing the residuals in the sludge pit;

capping the solidified/stabilized residuals; and

A

maintaining the existing hurricane levee and controlled stormwater drainage system.

Several alternatives for surface and subsurface soils, such as those that might exist in the Laydown
area, the undeveloped areas, and the Tank 100 through 700 areas, impacted above risk levels were
proposed:

1. in-situ (landfarm) treatment followed by covering the treated soils with a soil cap; or
2. excavating and incorporating the soils into the sludge and waste bioremediation system; or

3. excavating and consolidating the soils with the solidified/stabilized residuals from the sludge
and waste treatment.

Treatment alternatives for potentially contaminated sediments containing organic compounds
exceeding risk-based criteria were developed in the PRAER:

1. no action for on-site sediments.

2. natural siltation for off-site sediments in the marsh area east of the site between the flood
protection levee and Swan Lake.

The preliminary remedial alternative for groundwater has three components:
1. installing a slurry wall in the paleochannels on either side of the Sludge Pit;

2. maintaining an inward gradient by pumping the groundwater inside the slurry wall and
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injecting the treated water into underground injection well; and
3. monitoring natural attenuation of groundwater outside the slurry wall.
The appropriate remedy(ies) for these areas will be determined from the RI data based on the volume

of material requiring treatment and the concentrations of the contaminants.

Identify Principal Study Questions

The MSC Superfund Site was divided into investigation units using information presented in the PSCR
and PRAER. The operating units described in the PSCR and the remedial units described in the
PRAER were used to determine remedial investigation units using the following criteria:

e operating history,
e aerial photographs,
e obvious impact from visual observations,
e risk before implementing any remedy, and
o risk after implementing a preliminary remedial alternative.
As shown in the three-dimensional CSM (Figure 4), the four site investigation units are:
1. Non-operating units
Operating units

Sludge and waste units

oL

Ecological units

Non-operating units that are anticipated to have minimal impacted soils are shown in green. Operating
units, which may have subsurface contamination from spills and materials handling, are shown in
orange. Sludge and waste units, the earthen impoundment and API separators, are shown inred. The
ecological investigation unit, including the Freshwater Pond, the drainage ditches, and the marsh area
between the hurricane levee and Swan Lake, are shown in blue.

The non-operating investigation units contains the following areas:
1. Unused areas 1 and 2

Office area

Laydown area

Cemetery area, and

A

Borrow area.

The operating investigation unit areas include:
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1. the laboratory area,

2. the WDW-138 deep well area,

3. the maintenance area (including the 300 through 700 units and the 900 unit), and
4. the 800 Tank area.

The principal study questions for human health exposure may be stated as:

I.

Do concentrations of COCs in on-site surface soils in non-operating units exceed site-specific risk-
based criteria established for human receptors?

Do concentrations of COCs in on-site surface soils in operating units exceed site-specific risk-
based criteria established for human receptors?

Do concentrations of COCs in on-site subsurface soils in operating units exceed site-specific risk-
based criteria established for human receptors?

Do concentrations of COCs in on-site surface water exceed site-specific risk-based criteria
established for human receptors?

Do concentrations of COCs in on-site or off-site sediments exceed site-specific risk-based criteria
established for human receptors?

Do concentrations of COCs in groundwater exceed site-specific risk-based criteria established for
human receptors?

Define Alternative Actions

The alternative actions that could result from the resolution of the principal study questions are to

recommend that portions of the site (i) require no further evaluation or selection of a remedy; or (ii)

warrant additional assessment or selection of a remedy. These alternative actions apply to the principal
study questions for the BLHHRA.

Develop Decision Statements

The principal study question and the alternative actions are combined into the following decision
statements for the BLHHRA.

1.

Determine whether COC concentrations in on-site surface soils in non-operating units exceed site-
specific risk-based human health criteria and warrant additional investigations or a response action,
or whether the COC concentrations are equal to or less than site-specific risk-based human health
criteria and the on-site surface soils in operating units require No Further Action.

Determine whether COC concentrations in on-site surface water exceed site-specific risk-based
human health criteria and warrant additional investigation or a response action, or whether the
COC concentrations are equal to or less than site-specific risk-based human health criteria and the
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surface water require No Further Action.

3. Determine whether COC concentrations in on-site and off-site sediments exceed site-specific risk-
based human health criteria and warrant additional investigations or a response action, or whether
the COC concentrations are equal to or less than site-specific risk-based human health criteria and
the sediments require No Further Action.

4. Determine whether COC concentrations in on-site groundwater exceed site-specific risk-based
human health criteria and warrant additional investigation or a response action, or whether the
COC concentrations are equal to or less than site-specific risk-based human health criteria and the
surface water require No Further Action.
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3.0 WORK PLAN RATIONALE

Risk assessments are generally performed to determine whether current conditions at a site pose
unacceptable risk to human health and whether the exposure conditions assumed under a future land
use scenario might be associated with unacceptable risk. The results are typically used to: 1) support
the conclusion of no further remedial action at a site; 2) focus corrective action at sites (i.e., prioritize
remedial efforts); and 3) develop site-specific cleanup levels for media of concern.

The primary objectives (goals) of the risk assessment are to:
o evaluate potential risk to human health considering site-specific conditions;
e identify remedial units that will require no further action;

 identify remedial units that will require corrective measure(s) and prioritize corrective action
needs at units requiring remedial action; and

e develop site-specific clean up goals, where appropriate.
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40 SCOPE OF WORK FOR BASELINE HUMAN HEALTH RISK ASSESSMENT

Potentially exposed receptors to be evaluated in the BLHHRA have been narrowed to those appropriate
for the plausible future land use, either as an industrial facility, a recreational area or a wildlife
preserve. Therefore, potentially exposed current and future receptors include industrial workers and
construction workers. Assuming future use of the site as a wildlife preserve, potentially exposed
receptors include on-site recreational users for activities such as bird watching and fishing and/or
swimming in the Freshwater Pond and off-site recreational users involved in activities such as wading
or fishing in the estuarine marsh between the site boundary and Swan Lake. Thus, the elements of this
work plan include consideration only of this focused group of receptors.

The BLHHRA will include an initial screening-level assessment that will be performed primarily to
identify constituents of potential concern (COPC) and a more comprehensive assessment of exposure
potential and accompanying risk for constituents that exceed screening criteria. Another purpose of the
screening-level assessment is to identify investigation units on the site that are candidates for no further
action to prioritize investigation units for a focused approach for the BLHHRA. The approach to the
screening assessment is described in Section 4.1.

The constituents and investigation units that exceed screening criteria will be subject to further
evaluation as discussed in Sections 4.2 through 4.4. A BLHHRA will be completed for investigation
units identified as requiring further evaluation in the COPC identification step. The risk evaluation will
be conducted in accordance with procedures outlined in the USEPA’s Risk Assessment Guidance for
Superfund Parts A and B [RAGS] (USEPA 1989 and 1991a) and will be performed assuming the
absence of any controls or remedial actions to mitigate affected media. Information described in
Sections 4.2, 4.3, and 4.4 will be presented in the BLHHRA in the format prescribed in RAGS D
(USEPA 1998).

The BLHHRA will consist of the following five components:
e selection of COPCs;
e exposure assessment;
e toxicity assessment;
e risk characterization; and

e uncertainty analysis.

41 Selection of Constituents of Potential Concern

This section describes the approach to the selection of COPCs, including data evaluation and data
screening.
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4.1.1 Data Evaluation and Screening

This section will summarize the analytical data collected for the media of concern by remedial unit and
exposure area (as applicable), and will present the process of how constituents will be identified as
COPC:s for further evaluation in the risk assessment. As further discussed in Section 4.2, MCP will
consider an exposure area concept. The evaluation of multiple investigation units as a single exposure
area will be conducted in the risk assessment if it can be reasonably supported that the data collected
across the multiple units are homogeneous in character. Conversely, segregation of one or more
discrete exposure units within a single remedial unit might be justified if the results of sampling of that
unit indicate that a high degree of heterogeneity exists in the data set (e.g. “hot spots” in one or more
locations within a remedial unit). Data collected from across the various units will be evaluated to
determine which particular pattern exists.

As discussed in RAGS Part D (USEPA 1998), the data summaries will include the number of analyses,
frequency of detection, minimum, maximum, and mean concentrations. Statistical methods included in
the ProUCL data analysis program will be used to determine representative constituent concentrations
in soil (USEPA 2004a). Assuming that adequate numbers of sediment samples are collected from the
Freshwater Pond and the marsh area between the levee and Swan Lake, sediment means may also be
calculated. If sufficient data is not available to allow for a statistical representation of the mean, then
the maximum detected concentration will be used to assess risk. Since the primary exposure pathway
for groundwater underlying the site is inhalation of vapors emanating from groundwater, statistical
representation of volatile constituent concentrations in groundwater is appropriate to characterize vapor
emissions over a finite source area (i.e., the area of the groundwater plume that contains volatile
constituents).

Data quality evaluations will be performed in conformity with the procedures specified in the QAPP
prepared for this site. There also will be a data usability analysis of data to be used in the BLHHRA.
The usability evaluation will be conducted following USEPA guidance in RAGS (USEPA 1989),
Guidance for Data Usability in Risk Assessment (Part A) Final (USEPA 1992), and other relevant
sources. The usability criteria identified in the 1992 guidance document will be used in the evaluation
of the suitability of data for use in quantitative risk estimation. Note that usability factors were also
considered in the design of the proposed sampling and analysis, as recommended in the guidance (e.g.,
analytical methods/detection limits, representative goals, precision as indicated by quality control
samples). Therefore, the risk assessment will include the results of the data quality evaluation,
including conclusions regarding data usability for purposes of quantitative risk assessment.

The detailed data quality evaluation will be conducted for newly collected data. Due to the length of
time that has elapsed since the last sampling event(s) were conducted, historical data will not be used in
the BLHHRA. Therefore, the groundwater risk evaluation will use groundwater data collected during
the RI to assess the single human health pathway of inhalation in an outdoor (i.e., ambient) setting of
volatile emissions from groundwater. As per guidance (USEPA 1991a), volatile constituents include
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those constituents having a Henry’s Law constant greater than 1E-05 atm-m’/mol and a molecular
weight of less than 200 g/mol.

A data screening process using risk-based criteria applicable to industrial exposure, which is the
exposure scenario that will result in the greatest degree of risk to human health over a lifetime, will be
performed to identify constituents that should be retained for further evaluation and those that may be
excluded from further evaluation. The industrial screening criteria are a conservative approach to
screening for the recreational visitor due to the longer exposure duration and exposure frequency.
Data screening is considered applicable in order to differentiate between constituents that are
reasonably anticipated to be associated with site activities and those that are not, and to focus the
assessment on those constituents that are likely to have the greatest potential impact on the overall risk
of the site. The results of the data-screening step will be used to identify COPCs for each medium
evaluated, each investigation unit evaluated, and each exposure area determined to be present as a
result of the data homogeneity/heterogeneity analysis.

4.1.2 Comparison to Background Concentrations

A statistical background comparison will be completed for naturally occurring and anthropogenic
constituents in the media sampled if suitable background data are available for soil, groundwater,
surface water, and sediment. Ifthe data allow, a formal statistical approach (e.g., Wilcoxon Rank Sum
test) will be used for background comparisons. For the soil medium only, if there are no suitable
background data for the site, Texas-specific median background values included in the TCEQ Texas
Risk Reduction Program (TCEQ 1999) will be used. A background screen will not be used to exclude
chemicals from the risk assessment, however, the results of the background comparison will be
discussed in the Uncertainty Analysis portion of the BLHHRA.

USEPA guidance and relevant scientific literature will be used to select statistical methods appropriate
to the site-specific data sets. Relevant USEPA guidance includes, but is not limited to Superfund
Technical Guidance, No. RA-03: Contaminants of Concern (USEPA 1994), Determination Of
Background Concentrations Of Inorganics In Soils And Sediments At Hazardous Waste Sites (USEPA
1995) and Guidance for Comparing Background and Chemical Concentrations in Soil for CERCLA
Sites (USEPA 2002a). The USEPA 1995 and 2002 publications identify desirable features of a
background data set. The existing data set will be reviewed relative to recommendations in the
publications, and the risk assessment will include a comment in the data evaluation section regarding
the results of this review. The USEPA 1994 and 2002 guidance contain recommendations for
distributional tests (statistical tests used to determine whether central tendencies of two groups of data
are similar) for background evaluation in risk analysis. Based upon the results of statistical
comparison, constituents detected at concentrations that are within background range will be excluded
from further quantitative risk evaluation.
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41.3 Frequency of Detection

If more than 20 samples are collected in an exposure group and the detection frequency for a
constituent is less than 5%, that constituent will not be selected as a human health COPC.

4.14 Comparison to Industrial Risk-Based Screening Levels

Screening will be conducted for constituents detected in soil, sediment, surface water, and
groundwater. , Constituents present at concentrations exceeding screening criteria are retained for
further analysis in the baseline risk assessment

For each constituent detected in soil and groundwater, industrial risk-based screening levels will be
used to identify which constituents require more detailed evaluation under more site-appropriate
exposure scenarios (based on the results of the conceptual exposure model for an exposure area). This
is a common data reduction step used in quantitative risk assessment that allows the risk evaluation to
focus on those constituents that are likely to have the greatest potential impact on the overall risk.
USEPA Region 6 industrial outdoor worker medium-specific screening levels; MSSLs (USEPA,
2004b), will be used for the screening of the soil medium. This approach is conservative because the
industrial worker exposure frequency is 250 days as compared to the smaller exposure frequency for
the recreational user and construction worker.

The screening-level BLHHRA also may be used to identify which, if any, investigation units may be
eliminated from further evaluation based on a comparison of site soil data to conservative risk-based
soil screening levels (i.e., the MSSLs).

Risk-based screening criteria (i.e., MSSLs) published by USEPA Region 6 do not include values for
inhalation of volatile emissions in outdoor air from COPCs that might be present in groundwater
underlying the site. However, the TCEQ Texas Risk Reduction Program (TRRP) has published
protective concentration levels (PCLs) for the inhalation of volatile emissions from groundwater
(TCEQ 1999). Thus, the TCEQ groundwater to air (**GWn.y) PCLs will be used as a comparison to
groundwater site data in order to determine which investigation units require further site-specific risk
evaluation and which investigation units may be eliminated from further evaluation. Itis noted that the
TCEQ PCLs for carcinogenic constituents are based on one-in-one hundred thousand cancer risk
(1x107) while the Region 6 MSSLs are based on one-in-one million cancer risk (1x10®). To provide
consistency, the TCEQ values reflective of carcinogenic risk will be reduced by an order of magnitude
prior to use in the screening process.

The TCEQ TRRP PCLs for ingestion, inhalation, and dermal contact exposure (**'Soilcomp) industrial
worker will be used as a comparison to surface soil data in order to determine units that require further
site-specific risk evaluation and which units may be eliminated from further evaluation. The TS 0l comp
PCLs include the three exposure pathways (ingestion, inhalation, dermal contact) and after adjustment
from the on one-in-one hundred thousand cancer risk (1x107) to the one-in-one million cancer risk
(1x10"®) provide a conservative estimate of risk. The industrial outdoor worker direct contact MSSLs
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will be used as the screening value for soils in the one to two-foot depth interval. The goal is to
identify constituents for which risk calculations will be performed for direct contact exposures.

Region 6 does not provide MSSLs for the soil medium that address protection of groundwater from soil
leachate (with subsequent inhalation of volatile emissions emanating from groundwater), therefore the
TCEQ soil leachate to groundwater PCLs (AirGW-Soilmh_v)will be used in order to determine which
investigation units require further site-specific risk evaluation and which investigation units may be
eliminated from further evaluation. As discussed above, the TCEQ PCLs (1x10”) will be reduced by
an order of magnitude prior to use in the screening process to provide consistency with Region 6
MSSLs (1x107).

Region 6 does not provide MSSLs for surface water and sediment.  Region 6 MSSLs for tap water
will be used to screen the surface water data. While these levels are very conservative for recreational
user exposure, they provide an initial screen for eliminating chemicals that do not contribute to the
overall risk. TCEQ provides human health sediment PCLs (RG-366/TRRP-24 Determining PCLs for
Surface Water and Sediment) (TCEQ 2002).  After adjustment from the on one-in-one hundred
thousand cancer risk (1x107) to the one-in-one million cancer risk (1x10°°), these PCLs will provide a
conservative estimate of risk.

Investigation units recommended for No Further Action because constituent concentrations were less
than USEPA Region 6 and TCEQ industrial screening levels will not be addressed in the BLHHRA
beyond the COPC identification step. Only investigation units that are screened for further assessment
will be evaluated in a site-specific risk assessment. Figure 2 presents the locations of investigation
units that will be assessed for COPC identification and if needed, further assessment in the BLHHRA.

4.2 Exposure Assessment

The objective of the exposure assessment is to estimate the nature and magnitude of exposures to
COPCs present in media of concern. The exposure assessment identifies potential receptors and
exposure pathways. Exposure scenarios, with associated intake assumptions, are identified for
pathways considered complete. A complete exposure pathway requires four necessary elements:

e A source and a mechanism for chemical releases to the environment (primary and secondary
sources and release mechanisms).

¢ An environmental transport medium for the released chemical.

e A point of human contact with the medium.

e A human uptake route (ingestion, inhalation, or dermal contact) at the point of exposure.
The magnitude of exposure is then calculated for those complete pathways.

To the extent the analytical data indicate to be appropriate, the MCP will assess all data collected over
the entire site, which will allow the determination of plausible exposure areas for human receptors

Project No. 25008093 4-5



Baseline Human Health Risk Assessment Work Plan (Final) Malone Service Company Superfund Site
Remedial Investigation and Feasibility Study May 2005

likely to occupy the site in the future. The USEPA has no defined size for exposure areas used by
industrial receptors or recreational receptors, so an alternative approach to determining appropriate
exposure areas for these receptors is to determine whether elevated constituent concentrations in soil,
sediment, surface water, and groundwater are grouped/clustered into discrete areas. For example, if
investigation units adjacent to one another reasonably form a single exposure area, the data for adjacent
units may be combined to estimate risk. Alternatively, if a single remedial unit does not form a single
exposure area, the data may be split into smaller exposure areas containing discrete areas of elevated
concentrations in order to estimate risk. Another factor that will be considered in this regard is whether
workers are reasonably likely to spend time working in or near multiple units that are within the same
geographical location.

A preliminary exposure assessment was performed using information available to date and information
obtained from discussions with USEPA regarding plausible receptors according to future land use. As
a result, a preliminary CSM has been prepared, listing the potential receptors and exposure pathways
MSC will consider in the BLHHRA (Figures 3). The preliminary CSM therefore identifies the
broadest list of pathways that are potentially complete. For a given exposure area, the final
pathways/scenarios to be quantitatively evaluated will be identified through further exposure
assessment after collection of the data as proposed in this work plan. The further exposure assessment
will consider whether all elements of a complete pathway are present: release, transport
mechanism/affected media, receptor, and exposure route. The CSM is therefore subject to refinement
based upon (a) the complete body of data collected to support the risk assessment, and (b) exposure
area. The following subsections provide supporting discussion of the preliminary CSM prepared for
the site.

4.2.1 Characterization of the Exposure Setting

The exposure setting describes the land use on-site and within the immediate surrounding area as they
pertain to potential human exposure pathways. The description of the exposure setting includes a
discussion of the physical setting and site/regional environmental conditions (e.g., groundwater and
surface water resources) that may influence exposure on-site or off-site. These data and information
are used to identify receptors and pathways. Section 2.0 of this Work Plan describes the exposure
setting and detailed information is available in the PSCR (URS 2004a) and PRAER (URS 2004b)

4.2.2 Identification of Receptors, Exposure Pathways and Routes

Based upon the exposure setting, potential receptors are identified as follows. A human health CSM is
provided as Figure 3. Under current conditions, industrial workers (security personnel at present),
construction workers, and recreational users of the adjacent off-site estuarine marsh are potential
receptor populations. Included in the future exposure evaluation is an on-site recreational user of the
site, such as a bird watcher and a recreational user of the Freshwater Pond and an off-site recreational
user involved in activities such as wading and fishing in the estuarine marsh between the site boundary
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and Swan Lake. As shown on Figure 3, the exposure pathways for the industrial workers and
construction workers include inhalation of vapors from groundwater and subsurface soils, and
ingestion, inhalation and dermal contact with surface soils and ingestion and dermal contact with
subsurface soils (construction worker only). The exposure pathways for the on-site recreational user
include inhalation of vapors from groundwater, surface and subsurface soils, ingestion, inhalation, and
dermal contact with surface soils, and ingestion, inhalation, dermal contact with sediment and surface
water in the Freshwater Pond, and ingestion of fish from the Freshwater Pond. Additional exposure
pathways for the on-site recreational user include inhalation of vapors and dermal contact with surface
water in the earthen impoundment. The differences in total exposure of the industrial worker,
construction worker, and on-site recreational user will be due to differing exposure assumptions (e.g.,
exposure frequency, exposure duration, etc.).

The exposure pathways for the off-site recreational user include ingestion, inhalation, dermal contact
with sediment, and and ingestion of fish. The off-site recreational user occasionally will visit the
estuarine marsh between the site boundary and Swan Lake and will contact only sediment. In addition,
the on-site and off-site recreational user could harvest fish for consumption.

There will be no quantitative assessment of the population northwest of the MSC Superfund Site unless
the results for the industrial worker indicate an unacceptable risk from the inhalation pathways.

The following discussion summarizes the information relevant to determining the exposure pathways
for the baseline risk calculations.

Direct contact with constituents in soil. It is assumed that all on-site receptors (industrial workers,
construction workers and on-site recreational users) may directly contact surface soil through dermal
contact and incidental ingestion. For all receptors, inhalation exposure may occur as a result of
emanation of vapors from surface and subsurface soil to ambient air (volatile constituents only) and as
aresult of inhalation of windblown dust. The inhalation pathways of exposure will also be assessed for
off-site receptors, a recreational user of the adjacent estuarine marsh.

Direct contact with constituents in groundwater. There is no current direct contact with constituents
in groundwater by way of ingestion (i.e., use as drinking water) or dermal contact within the site
boundaries because there are no active water supply wells located on-site. TDS concentrations
exceeding 10,000 mg/L at some locations on the site suggest that shallow groundwater in the sand
channel would not be considered potable water. USEPA Region 5 defines potable water where
fresh/potable water generally refers to total dissolved solids concentrations of less than 3,000 mg/L.
Direct contact with groundwater by residents off-site is not considered a potentially complete pathway
because there are no residents adjacent to the site and therefore no users of groundwater in the
hydraulically downgradient direction. The only reasonably anticipated complete human health
pathway is inhalation of volatile emissions from constituents present in groundwater. The inhalation
exposure pathway will be evaluated for an industrial worker, construction worker, and a recreational
user of the site.
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Off-site transport of constituents: Potential pathways for transport of constituents oftf-site include
storm water runoff to the adjacent estuarine marsh and possible migration and discharge of constituents
in groundwater to the estuarine marsh.

Direct Contact with Sediments and Surface Water: 1t is assumed that on-site recreational users may
directly contact surface water and sediments in the Freshwater Pond by way of dermal contact, and that
volatile constituents may be released from sediments and surface water to ambient air and become
available for inhalation. On-site recreational users may also be exposed to constituents by incidental
ingestion of water and sediment while swimming and ingestion of fish harvested from the Freshwater
Pond. It is also assumed that an on-site recreational user may directly contact surface water in the
earthen impoundment and that volatile constituents may be released from surface water in the earthen
impoundment to ambient air and become available for inhalation.

For the recreational user of the off-site estuarine marsh, exposure is limited to dermal contact with and
incidental ingestion of sediment during activities such as wading and ingestion of fish harvested from
the estuarine marsh. The off-site recreational user also would be expected to inhale vapors that might
emanate from sediment, as well as the on-site soil column and from on-site (and in situ) groundwater.
It should be noted that off-site surface water is not a medium subject to investigation because water
within the estuarine marsh is in direct communication with water within Swan Lake, a surface water
body that has been the subject of the RI for the TexTin Superfund site.

A summary of the potential complete/incomplete pathways is provided below:

e The industrial worker and construction worker, under routine conditions, may be exposed to
constituents in surface soil by way of dermal contact and incidental ingestion. Exposure also will
occur as a result of inhalation of vapors present in the breathing zone that may have been released
from the soil column above the saturated zone or from groundwater that directly underlies the
worker. Construction workers may be exposed to constituents in subsurface soil by way of dermal
contact and incidental ingestion.

e On-site recreational users of the on-site Freshwater Pond may be exposed to constituents in
surface water and sediment that have received groundwater discharge and/or surface run-off.
Dermal contact with and incidental ingestion of surface water and sediment such as during
swimming or wading, as well as ingestion of fish that might be harvested from the Freshwater
Pond, are potentially complete exposure scenarios. On-site, a recreational user also may be
exposed to surface soil and particulates and/or vapors in the breathing zone released from soil or
groundwater, if the site were to be used for recreational purposes. The on-site recreational user
also would be expected to inhale vapors that might emanate from surface water and sediment in the
Freshwater Pond, surface water in the earthen impoundment, as well as the on-site soil column and
from on-site (and in situ) groundwater. The on-site recreational user may also experience dermal
contact with surface water in the earthen impoundment.

e Off-site recreational users of the off-site marsh area may be exposed to constituents in sediment
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that have received groundwater discharge and/or surface run-off. Dermal contact with and
incidental ingestion of sediment such as during wading, as well as ingestion of fish that might be
harvested from the estuarine marsh, are potentially complete exposure scenarios. The off-site
recreational user also would be expected to inhale vapors that might emanate from sediment, as
well as the on-site soil column and from on-site (and in situ) groundwater. The off-site recreational
user will not be evaluated for exposure to dust/particulates or volatile emissions released from on-
site surface soil unless the evaluation of the on-site recreational user indicates unacceptable risk
from this pathway.

The current CSM presented in Figure 3 will be refined based upon (a) the complete body of data
collected to support the risk assessment, and (b) exposure area. Conceptual diagrams of potential
exposure pathways and routes will be developed for each exposure area or if appropriate, group of
exposure areas.

4.2.3 Exposure Point Concentrations

Exposure point concentrations (EPCs) will be determined for each COPC that remains after the data
evaluation and screening process described in Section 3.1. Guidance (USEPA, 2004a) regarding the
calculation of EPCs and other relevant literature will be used to determine a method that is applicable
and appropriate to the data distribution for estimation of EPCs. The exposure point concentrations will
either be the maximum reported concentration or the 95% Upper Confidence Limit (UCL) of the mean.
The use of statistics for each exposure area will primarily depend on the number of samples collected
in each area and the frequency of detection. However, a critical review of the data set will be
conducted for each exposure area to assess whether the data are representative of the exposure area or
are likely to be biased high or low. If necessary, the use of fate and transport models will be utilized to
estimate EPCs, where considered appropriate (e.g., groundwater to surface water pathway,
volatilization from soil and groundwater to ambient air).

4.2.4 Exposure and Intake Assumptions

In order to quantify exposure, different categories of variables are required to express the exposure that
occurs over time as a function of the body weight of an individual. Each exposure and intake variable
has a range of values for a given exposure pathway. Intake and exposure variables will be selected
such that the estimate of the reasonable maximum exposure (RME) and the central tendency exposure
(CTE) will be presented. The RME is the highest exposure that is reasonably anticipated to occur at a
site and is intended to estimate a conservative exposure scenario that is within the range of possible
exposures. The CTE represents most likely scenarios and is intended to estimate more realistic
estimate of exposure and risk. The intake and exposure variables for each receptor route under RME
and CTE scenarios will use values recommended in RAGS Part A and B (USEPA 1989 and USEPA
1991a, respectively), the USEPA’s Supplemental Soil Screening Guidance (USEPA, 2001), the
USEPA’s dermal risk assessment guidance (USEPA 2004c), and USEPA’s Exposure Factors
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Handbook (USEPA 1997). Where appropriate, site-specific exposure input parameters will be used
along with a reasoned justification.

In accordance with USEPA’s (1991b) Role of Baseline Risk Assessment in Superfund Remedy
Selection, the risk assessment results for the RME scenarios will be used in remedial decision-making.

4.2.5 Constituent Intake Equations

The risk assessment will use the standard chemical intake equations recommended by USEPA
guidance (USEPA 1989, USEPA 1991a, USEPA 2002b, and USEPA 2004c) for estimating human
intakes via ingestion, dermal, and inhalation exposure routes for soil, groundwater, sediment, and
surface water (as applicable).

As explained in Section 2.1.8, the fish ingestion exposure pathway will be evaluated in the risk
assessment by calculating hypothetical fish tissue concentrations from the sediment data. The risk
assessment will calculate the hypothetical fish tissue concentration by partitioning the sediment
concentration from either the maximum concentration or, if applicable, representative concentration
into the fish by using published biota-sediment accumulation factors. If a biota-sediment accumulation
factor is not available from literature, then a default value of 1 will be used.

4.3 Toxicity Assessment

The toxicity assessment summarizes the pertinent data concerning toxicological properties of
constituents, and defines the toxicity values that will be used in risk characterization.

For the quantification of risk estimates for COPCs, the carcinogenic and non-carcinogenic effects of
constituents will be taken into consideration. The risk assessment will use toxicity values developed by
USEPA, unless justification for an alternate toxicity value is submitted. The following sources of
information, in order of priority, will be used to identify toxicity values for COPCs with potential for
human exposure (USEPA 2003):

e USEPA’s Integrated Risk Information System (IRIS) —IRIS is updated regularly, provides verified
reference doses, reference concentrations, slope factors (SFs), and unit risk factors, and is the
agency’s preferred source of toxicity information (http://www.epa.gov/iris/);

e USEPA’s Provisional Peer Reviewed Toxicity Values (PPRTVs) — The Office of Research and
Development/National Center for Environmental Assessment/Superfund Health Risk Technical
Support Center develops PPRTVs on a chemical-specific basis when requested by USEPA’s
Superfund program staff (http://hhpprtv.ornl.gov); and

Tier 3 includes additional USEPA and non-USEPA sources of toxicity information. Priority is given to
those sources of information that are the most current, the basis for which is transparent and publicly
available, and which have been peer reviewed. Tier 3 toxicity values may include the following
sources:
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o Provisional or interim toxicity values recommended by USEPA’s National Center for
Environmental Assessment, as published in the most recent USEPA Region 6 MSSL tables
(http://www.epa.gov/earth1r6/6pd/rcra_c/pd-n/screen.htm).

o The California Environmental Protection Agency (Cal EPA) toxicity values are peer reviewed
and address cancer and non-cancer effects. Cal EPA toxicity values are available on the Cal
EPA internet website at http://www.oehha.ca.gov/risk/chemicalDB/index.asp.

o The Agency for Toxic Substances and Disease Registry (ATSDR) Minimal Risk Levels are
estimates of the daily human exposure to a hazardous substance that is likely to be without
appreciable risk of adverse non-cancer health effects over a specified duration of exposure.
The ATSDR minimum risk levels are peer-reviewed and are available at
http://www.atsdr.cdc.gov/mrls.html on the ATSDR website.

o USEPA’s Health Effects Assessment Summary Tables (HEAST) — HEAST provides
information on interim (not yet verified by USEPA workgroups) RfDs and SFs (USEPA
1997d).

If toxicity values from these sources are not available for a constituent detected at a site, and an
alternative toxicity value is not justifiable, the lack of toxicity values will be discussed in the
uncertainty assessment.

Dermal toxicity values are not available in USEPA's databases. In the absence of toxicity values
applicable to the dermal route of exposure, oral toxicity values will be extrapolated to the dermal route
using an absorption adjustment (USEPA 1989; USEPA 2004c). An absorption adjustment will be
made to the oral toxicity factors (i.e., oral reference dose or oral cancer slope factor), which are
generally based upon administered doses, to extrapolate to the dermal route if gastrointestinal
absorption efficiency is less than 50 percent (USEPA 2004c).

The dermal pathway for soil (and sediment) requires the use of a dermal absorption factor (ABS.d);
ABS.d represents the fraction of constituent in soil that is likely to be absorbed when applied to skin.
The availability of data for dermal absorption of constituents from soil is very limited. The USEPA’s
dermal guidance provides specific values for a few constituents (USEPA 2004c). For all constituents
that do not have specific ABS.d values (USEPA 2004c), the following default ABS.d values will be
used: 0% for volatile organic constituents; 10% (0.1) for semivolatile constituents; and 0% for
inorganic constituents. These absorption values are consistent with USEPA Region 6 values used to
calculate MSSLs.

USEPA’s approach to estimating lead toxicity and exposure risk as presented in the publications
Recommendations of the Technical Review Workgroup for Lead for an Interim Approach to Assessing
Risks Associated with Adult Exposures to Lead in Soil (2003) will be used in the BLHHRA to estimate
lead risks to workers and recreational users.
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4.4 Risk Characterization

The exposure assessment and toxicity assessment will be integrated in the risk characterization to
provide quantitative estimates of risk. For direct contact exposure scenarios, the risk characterization
will include the derivation of risk estimates for each of the potential receptor(s) for each exposure area.
In addition, cumulative cancer risk estimates and hazard index for COPCs will take into consideration
the exposure for combined pathways for each receptor within each exposure area, and also combined
pathways across media, where applicable.

Groundwater protection for purposes of protection of human receptors against adverse effects due to
inhalation of volatile constituents emanating from groundwater will be evaluated by comparing
reported soil concentrations to soil concentrations calculated in accordance with the Soil Screening
Guidance (USEPA 1996b, USEPA 1996¢, USEPA 2002). However, it should be noted that the Soil
Screening Guidance allows the use of alternate soil leachate models in the evaluation of groundwater
protection that vary in complexity and data requirements. MCP will consider the use of alternate
approaches for soil leachate models in the evaluation of groundwater protection. The land use assumed
for the exposure area will be taken into consideration for the derivation of groundwater protection
cleanup levels. In addition, available leachate test results may be used to demonstrate the protection of
groundwater quality. Site-specific soil concentrations for soil assuming leaching to groundwater with
subsequent emanation of vapors from groundwater may be calculated if on-site soil concentrationos
exceed the default screening values.

USEPA’s acceptable risk ranges for cancer and non-cancer effects are presented in Role of Baseline
Risk Assessment in Superfund Remedy Selection Decisions (USEPA 1991). MCP will consider the use
of chemical-specific applicable or relevant and appropriate requirements (ARARS), if appropriate.
Examples of ARARs include maximum contaminant levels, AWQC, and applicable air quality
standards published by the Occupational Safety and Health Administration and other recognized
authorities. It is not the intent to meet cleanup goals that are more stringent than applicable ARARs.

4.5 Uncertainty Analysis

Identification of uncertainty that could substantially alter the outcome of the risk assessment is an
especially important part of the BLHHRA, for Risk Managers must use the results of the risk
assessment as part of the knowledge base required for decision making in regard to remediation.
Therefore, a qualitative uncertainty analysis will be included as part of the risk assessment. This
section will present the uncertainties associated with each step of the risk assessment process, describe
efforts made to minimize uncertainties in the risk assessment, and discuss how these uncertainties may
impact the human health risk assessment results.
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Figure 1 — Site Location Map
Figure 2- Site Map
Figure 3 — Conceptual Site Model

Figure 4 — 3-Dimensional Site Model
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1.0 INTRODUCTION

The Malone Service Company, Inc. (MSC) site is located in Texas City, Galveston County, Texas, in
an industrial and petrochemical area constructed on the shores of Swan Lake and Galveston Bay
(Figure 1). The MSC Superfund Site was proposed to the National Priorities List (NPL) on August 24,
2000, and was placed on the NPL on June 14, 2001. An Administrative Order on Consent (the
“Order”) for the remedial investigation/feasibility study (RI/FS) was issued by the United States
Environmental Protection Agency (USEPA) on September 29, 2003 to the Malone Cooperating Parties
(Respondents).

1.1 Statement of Work

Included with the Order is a Statement of Work that describes the requirements for the Scoping Phase
of the RI/FS. The Scoping Phase includes the following deliverables:

1. Preliminary Site Characterization Report (PSCR), which provides a summary of the known site
information (URS 2004a);

2. Preliminary Remedial Alternatives Evaluation Report (PRAER), which selects preliminary
remedial alternatives for impacted media at the site (URS 2004b);

3. Remedial Investigation/Feasibility Study Work Plan (RI/FS Work Plan);

4. Sampling and Analysis Plan (SAP) which includes the Field Sampling Plan (FSP) and the Quality
Assurance Project Plan (QAPP); and

5. Health and Safety Plan.

The appendices of the RI/FS Work Plan contain various work plans, including this Ecological Risk
Assessment (ERA) Work Plan. The objectives of this ERA Work Plan are to:

e state the problems and potential problems posed by the site, and

e describe the work to be performed in the ERA.

1.2  Work Plan Structure
This ERA Work Plan consists of the following sections:
e Section 1, Introduction, provides a statement of the purpose and structure of the report;

e Section 2, Site Background, discusses the MSC Superfund Site location, history, and
operating units as well as the Conceptual Site Model (CSM), and the Preliminary Remedial
Alternatives;

e Section 3, Work Plan Rationale, describes the basis for preparing the ERA Work Plan;

e Section 4, Screening Level Problem Formulation and Ecological Effects Characterization
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(ERAGS STEP 1), describes the process for ERA activities; and
e Section 5, References, provides references for citations in the text.

Relevant information is contained in the following work plans:

1. The RI/FS Work Plan describes the overall focus of the RI/FS, tasks that will be accomplished
during the RI/FS, a schedule and project management.

2. The FSP describes the sample locations and sampling protocols for the RI.

3. The QAPP describes the Data Quality Objectives (DQO) process, quality assurance/quality control
criteria for the RI/FS, and lists analytes for the RI.

In addition, the PSCR (URS 2004a) and the PRAER (URS 2004b) provide detailed descriptions of the
site setting and operations, previous investigations and remedial actions, and the preliminary remedial
alternatives selection process.
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2.0 SITE BACKGROUND AND PHYSICAL SETTING

21  Site Background

Prior to planning and implementing the RI/FS, the MCP have provided USEPA with a PSCR (URS
2004a) and a PRAER (URS 2004b). The PSCR:

e collected and analyzed existing data from relevant sources;
e developed a conceptual site model (CSM);

e developed a list of potential state and federal applicable or relevant and appropriate
requirements (ARARs) and to-be-considered (TBC) advisories, criteria or guidance; and

e identified data needs.
The PRAER:
e developed remedial action objectives;

e cxpanded the list of potential state and federal ARARs and TBC advisories, criteria and
guidance developed in the PSCR;

e developed and screened alternatives evaluated at similar waste sites;
e developed preliminary remedial alternatives for site media; and

identified data needs.

Information from the PSCR and the PRAER are summarized below. In order to develop DQOs and to
implement the Triad approach, it is necessary for the project team to understand the site, the CSM, the
remedial action objectives and the preliminary remedial alternatives. These components, the site
background, CSM, the remedial action objectives, the preliminary remedial alternatives, and required
data, will be used to develop the DQOs and Dynamic Work Plan. The data gaps identified in the PSCR
and the PRAER will be addressed during the RI/FS.

211 Site Description

This section summarizes the detailed site description presented in the PSCR (URS 2004a). Additional
details are presented in Section 2.0 of the RI/FS Work Plan.

The MSC Superfund Site began operating in 1964 as a reclamation plant for waste oils and chemicals.
The MSC Superfund Site received a variety of waste products from surrounding industries, including
acids and caustics; contaminated residues and solvents; gasoline and crude oil tank bottoms;
contaminated earth and water from chemical spill cleanups; general industrial plant wastes; phenolic
tars; and waste oils. The liquids injected into the two deep wells included wastewater submitted to the
facility for disposal, stormwater from the Sludge Pit, Oil Pit, and separators, and decontamination
water collected in the separators. The facility was permitted to dispose of liquid hazardous and non-
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hazardous waste by means of deep well injection under Injection Well Permit Nos. WDW-73 and
WDW-138. The MSC Superfund Site was permitted as a commercial storage, processing and disposal
facility authorized to store and process industrial solid waste under Hazardous Waste Permit No. HW-
50003 issued in September 1984. The permit authorized the discharge of stormwater runoff.

Operating units at the facility, as shown on Figure 2, included:
1. Earthen Impoundment (Sludge and Oil Pits)

Unit 100 American Petroleum Institute (API) Separator

Unit 300 tanks

Unit 400 tanks and sump

Unit 500 tanks

Unit 600 boiler

Unit 700 (WDW-73) injection well and sump

Unit 800 tanks and sump

© % N A W N

Unit 900 distillation unit
10. Unit 1100 (WDW-138) injection well and sump
11. Unit 1200 API Separator
12. Laboratory and laboratory waste holding tanks
Other non-operating areas at the site included:
1. Decanning unit (operation not documented)
Laydown area
Freshwater pond
Drainage ditches
Cemetery

Former pits (Backwash pit and oil pits)

I

Undeveloped land

Physical operations ceased in January 1996 and the MSC Superfund Site has been inactive since then.
In May 1997, the Texas Commission on Environmental Quality (TCEQ) revoked permits HW-50003,
WDW-73 and WDW-138. Waste materials, two API separators, two underground injection wells, roll-
off bins, a freshwater pond, sludge impoundment, numerous tanks containing liquid and sludge,
chemicals within the facility laboratory, and metal drums inside small buildings were left on the MSC
Superfund Site after the plant was closed.
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21.2 Site Contamination

Impacts to groundwater were discovered at the MSC Superfund Site in 1979. Subsequently, samples
collected in January 1986 from the Unit 100 API separator and the earthen impoundment exhibited
hazardous waste characteristics with numerous organic and inorganic substances being detected.

Metals, such as antimony, arsenic, barium, beryllium, cadmium, chromium, copper, lead, mercury,
nickel, selenium, silver, thallium, and zinc, were detected in the majority of samples, and barium was
reported as present in the majority of samples analyzed for toxicity characteristic leaching procedure
metals (URS 2004a).

The semivolatile organic compounds (SVOCs) detected in the source areas included polycyclic
aromatic hydrocarbons (PAHs), phenolic compounds, and phthalate esters. The most frequently
detected SVOCs were naphthalene, 2-methylnaphthalene, bis(2-ethylhexyl)phthalate, phenol,
phenanthrene, 1,2,4-trichlorobenzene, and acenaphthene. Volatile organic compounds (VOCs)
detected in the impoundments, separators and tanks included the aromatic and chlorinated
hydrocarbons. = The most frequently detected VOCs were total xylenes, ethylbenzene,
tetrachloroethene, toluene, 1,1,1-trichloroethane, styrene, trichloroethene, and benzene.

Two Swan Lake locations near the MSC Superfund Site were characterized during the ERA for the
TexTin Superfund Site (USEPA 1998). Figure 3 depicts the locations of the reference sediment
samples (TT-14 and TT-15) collected for the TexTin ERA. One location was used as a reference for
illustrative purposes, while the other location had the lowest concentration of chemicals of potential
concern (COPCs) and, consequently, was selected as the habitat reference for the TexTin ERA. With
the exception of arsenic, copper, lead, tin and zinc, the concentrations of metals were higher in
Galveston Bay than in the southern portion of Swan Lake, that is the area tested by TexTin nearest the
MSC Superfund Site. Analytical results were compared to literature values for adverse effects for the
benthic macroinvertebrate community. Based on a comparison to literature values, the TexTin risk
assessment concluded that the Swan Lake benthic community did not appear to be at risk from the
copper, mercury, nickel, and zinc concentrations detected at the TexTin reference location, near the
MSC Superfund Site (USEPA 1998a).

Acetone, carbon disulfide, methylene chloride, toluene, bis(2-ethylhexyl)phthalate and PAHs were
detected in the background sediment samples collected by the TCEQ during the SSI. Figure 3 depicts
the locations of the background sediment samples (SE-01/SE-02, SE-03 and SE-04) during the SSI.
This background sample data was used by the TCEQ to evaluate potential releases from the MSC
Superfund Site.

Two sediment samples (SE-13 and SE-14) were collected from drainage ditches located within the
facility during the SSI. These samples contained benzene, ethylbenzene, toluene and total xylenes
(BTEX), PAHs, phthalate esters, as well as the chlorinated hydrocarbons, hexachlorobutadiene,
hexachlorobenzene, 2-chloronaphthalene, 1,3-dichlorobenzene, 1,4-dichlorobenzene, and 1,2,4-
trichlorobenzene. Chlorinated pesticides were reported present in one sample but pesticides and PCBs
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were not detected in the other on-site sediment sample. The concentrations of barium, beryllium,
cobalt, lead, manganese, nickel, and vanadium reported for the two on-site samples were comparable to
the range of concentrations detected in background samples. The concentration ranges for antimony,
arsenic, cadmium, chromium, copper, and zinc were greater in the on-site drainage ditch samples than
in the background samples. The sediments and soils in the MSC Superfund Site ditches were cleaned,
scraped and/or excavated as part of the EPA’s emergency responses, and the materials disposed of off-
site (Zehner 2004).

Eight sediment samples (SE-05 through SE-12) were collected from outside the flood protection levee
in the marsh area. Samples were collected from the drainage channel parallel to the north levee, and
along the shorelines of Swan Lake, Campbell Bayou, and Galveston Bay. Acetone, carbon disulfide,
methylene chloride, 2-butanone, and bis(2-ethylhexyl)phthalate were detected in these samples at
concentrations comparable to the background samples. Other phthalate esters, di-n-butyl phthalate, di-
n-octyl phthalate and diethyl phthalate were also detected in some of the samples. Total PAH
concentrations in the eight sediment samples ranged from 0.067 mg/Kg to 0.945 mg/Kg and PCBs
(Aroclor 1248, 1254 and 1260) were detected in four sediment samples. Trace detections of pesticides
were reported for four samples. The concentrations of antimony, arsenic, cadmium, chromium, copper,
lead, mercury, nickel, silver, and zinc in the off-site samples were greater than the range of
concentrations in the background samples and in the TexTin reference samples. The maximum
detections were generally in a sample located in the small drainage channel in the marshy area adjacent
to the MSC Superfund Site and north of the stormwater discharge.

The CSM conveys what is known about the sources, releases, release mechanisms, contaminant fate
and transport, exposure pathways, potential receptors and risks. The CSM is described in detail in
Section 3.0 of the RI/FS Work Plan. Data collected during the RI will be used to verify and/or
augment the model. The remedial action objectives and the DQOs are developed from the CSM.

21.3 Site Setting

The MSC Superfund Site is located on Campbell Bayou Road in Texas City, Galveston County, Texas,
on the shores of Swan Lake and Galveston Bay, approximately 1.6 miles east-southeast of the
intersection of Loop 197 and State Highway 3. The MSC Superfund Site encompasses approximately
150 acres. The operating area constituted approximately 75 acres. The MSC Superfund Site is
bordered to the east and northeast by Galveston Bay and Swan Lake, which is an embayment of
Galveston Bay. The closed Solutia South 20 waste disposal site borders the site on the southwest.
Undeveloped land, owned by Scenic Galveston, in the form of marsh and wetlands, border the southern
portions of the MSC Superfund Site. According to Scenic Galveston literature, this property is
permanently deed restricted for habitat conservation and compatible public use. The Gulf Coast Waste
Disposal Authority (GCWDA) Campbell Bayou facility is located on the western border of the facility.
Northwest of the MSC Superfund Site is a closed Texas City landfill.

No residents live within one mile of the site. The nearest residential center to the MSC Superfund Site
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is Bayou Vista, approximately 1.5 miles to the southwest, across Interstate 45, along State Highway 6
(Figure 1). No public water supply or domestic drinking water wells have been identified within a one-
mile radius of the MSC Superfund Site. One existing well reportedly drilled at the MSC Superfund
Site in a deeper aquifer to supply water for site operations is located on the site near the Unit 700
injection well. GCWDA has one active fresh water supply well on-site. Water from this well is not
used for drinking water purposes.

The Federal Emergency Management Agency Flood Rate Insurance Map for Texas City, Texas shows
the area south of Texas City and east of Highway Loop 197 located within the 100-year flood plain. A
flood protection levee surrounds the MSC Superfund Site. The levee was built with an average crest
elevation of 5.5 m (18 ft) above mean sea level (msl), and with an average elevation of approximately 3
m (9 ft) above msl around the undeveloped area in the northeast corner of the MSC Superfund Site.

Rainfall runoff discharge and groundwater to surface water discharge from the MSC Superfund Site
enter Texas Water Quality Segment 2439 — Lower Galveston Bay. The Lower Galveston Bay segment
encompasses approximately 140 square miles. Galveston Bay is a highly productive nursery for
oysters, bay shrimp and sport fish. Approximately 7,000,000 pounds of seafood were harvested from
the Galveston Bay System annually from 1994 to 1998.

The shallow subsurface strata beneath the MSC Superfund Site primarily consists of an upper fine
sandy to silty clay underlain by a low permeability, stiff red or gray clay to a depth of at least 40 to 45
feet below ground surface (bgs). The major limitation in the subsurface stratigraphy beneath the MSC
Superfund Site is the absence of geologic data below 40 to 50 feet bgs. One groundwater supply well
was reportedly drilled in 1968 to a depth of 750-ft bgs and screened across a sand interval between 700
and 750 feet bgs. A second well installed in 1975 to a depth of 200-ft bgs and screened across a sand
interval between 185 to 198 feet had poor water quality. A thick clay interval more than 100 feet thick
reportedly separates the buried paleochannel sand aquifer from the lower sand aquifer. Stratigraphic
information from the adjacent GCWDA facility shows a 4-foot thick sand and silt zone at a depth of 88
feet bgs. It is unknown whether this permeable unit is laterally extensive beneath the MSC Superfund
Site.

The hydrogeology in the immediate vicinity of the MSC Superfund Site is dominated by a prominent
buried paleochannel that meanders southeast from Highway Loop 197 toward Galveston Bay and
forms a wide arch beneath the MSC Superfund Site from the southwest to the southeast. A smaller
distributary channel bifurcates from the main channel near the center of the MSC Superfund Site and
trends to the north-northeast to Swan Lake. The surface expression of the buried paleochannel is
evident on early aerial photographs by variations in soil type and vegetation.

214 Primary Sources and Release Mechanisms

Three primary sources (sources with the largest volume of impacted media) of potential COCs have
been identified at the MSC Superfund Site:
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1. the Earthen Impoundment (including both the “Oil Pit” and the “Sludge Pit”);
2. the API separators (Units 100 and 1200); and
3. the tanks.

Miscellaneous potential sources (sources which may have released contaminants to soils and
groundwater), such as the Closed Backwash Pit, the Laydown area in the northwest corner of the MSC
Superfund Site, the distillation unit, the filters and pumps associated with the injection wells, the
laboratory sumps and the decanning area, may have contributed to impacted soil and groundwater, but
the current data are inadequate to make a determination.

As shown on Figure 4, potential primary release mechanisms from these sources included:

¢ infiltration and percolation from the earthen impoundment, the Closed Backwash Pit and the
slop oil pits;

e spills from the loading and unloading of wastes at the earthen impoundment, the API separators
and the tanks to the MSC Superfund Site soil;

e discharges (overtopping) and stormwater runoff from the earthen impoundment;

e overfilling, spilling and leaking of wastes from process area operations (separators, distillation
units, and injection wells) to surface soil;

e leakage from ancillary piping to surface and subsurface soil; and
¢ infiltration and percolation from underground sumps (such as the laboratory sumps).

The earthen impoundment was constructed in the paleochannel that transects the MSC Superfund Site.

Wastes placed within the earthen impoundment and other potential sources were released to the
groundwater through dissolution or sorption onto fine particulate matter. Once dissolved or sorbed, the
chemicals would migrate with the groundwater through the preferential flow in the paleochannel.

Potential COCs within the waste liquids and sludge placed in the earthen impoundment, the API
separators, and the tanks may have been released to the MSC Superfund Site soil by discharges
(overtopping), spills or leaks to surface soil or may have migrated into MSC Superfund Site soil
through infiltration or percolation (subsurface soil). Rain and surface-water infiltration through
impacted soil leaches the more water-soluble portions of the fluids resulting in the water-miscible
fluids mixing with the groundwater and, depending on site characteristics, may migrate laterally.

Potential COCs residing in surface soil (0 - 2 feet), such as in the tank areas may be mobilized and
transported by wind erosion, volatilization, or episodic surface runoff. These potential COCs in
surface soil may also migrate vertically to subsurface soil by desorption and leaching processes and
may potentially enter groundwater.

Potential COCs in the groundwater may migrate by advection and dispersion via groundwater flow,
volatilize to soil gas and ultimately disperse into the atmosphere, or become adsorbed to aquifer soils.
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Advection by means of groundwater flow may redistribute potential COCs to the shallow groundwater
environment or transfer them to deeper aquifers. These potential COCs are subject to attenuation by
chemical and biological degradation processes. The silt and sand in the vadose zone paleochannel
increases the probability of impacted groundwater migration from the source to off-site receptors either
in the marsh area between the MSC Superfund Site and Swan Lake or to the east (the closed Solutia
South 20 waste disposal site).

21.5 Secondary Sources and Release Mechanisms

The primary releases may result in secondary sources: groundwater, on-site surface and subsurface
soils and the on-site drainage ditches. Potential secondary release mechanisms from the soils at the
MSC Superfund Site include:

e discharge/runoff to off-site surface water and off-site sediment;

e runoff from contaminated on-site soils to off-site surface water and off-site sediment;
e soil leaching to on-site groundwater; and

e groundwater migration off-site.

The mechanisms for releases from the sources, such as infiltration, percolation, advection and sorption,
as discussed above also apply to the secondary sources.

2.1.6 Media

Based on the information provided in the environmental reports and summarized in the PSCR and
PRAER, the following potentially impacted media have been identified:

e on-site and off-site sediments;
e on-site surface and subsurface soils;
e on-site surface water; and

e groundwater.

21.7 Exposure Pathways
Potential ecological exposure pathways for the MSC Superfund Site include:
¢ incidental ingestion of surface soil;
¢ incidental ingestion of on-site and off-site sediment;
¢ incidental ingestion of on-site surface water;
e dermal contact with surface soil;

e dermal contact with on-site and off-site sediment;
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e dermal contact with on-site surface water; and

e ingestion of ecological prey that have ingested or accumulated contaminants by terrestrial
receptors.

The potential for release of VOCs is high where the waste is potentially exposed to the atmosphere,
such as in the Sludge Pit, and the Unit 100 and Unit 1200 API separators. Since the predominant wind
direction is from the southeast, the population northwest of the MSC Superfund Site would be the
potential receptors of air emissions. The Texas City Industrial Complex is northwest of the MSC
Superfund Site.

The Unit 100, Unit 700, Unit 900, Unit 1100 and Unit 1200 areas are constructed on curbed concrete
pads. The integrity of these concrete pads is unknown; therefore, the potential for releases to soils
cannot be eliminated. The Unit 300, Unit 400, and Unit 800 tanks sit on native soil in areas bermed
with native clay. The potential for releases to surface soils in these areas would be high. Depending on
the subsurface stratigraphy, release potential to subsurface soils in these units would be low in areas
constructed over the impermeable native clay, while the release potential to subsurface soils would be
high in areas constructed over the paleochannel. Those units, such as the Sludge Pit and the Oil Pit,
which are completed in the paleochannel, have a high release potential to soils and to groundwater.

Concentrations of metals, VOCs and SVOC:s in the shallow groundwater bearing-unit indicate that
groundwater has been impacted by releases from the MSC Superfund Site operations. These releases
may have occurred from those units located above or within the paleochannel, such as the Unit 100
API separator and the earthen impoundment (the Sludge Pit and the Oil Pit).

Since the Freshwater Pond was excavated into the paleochannel, variations in the pond elevations
correspond to variations in water levels of monitoring wells completed in the paleochannel
demonstrating that the Freshwater Pond is hydraulically connected to groundwater. The pond collected
stormwater runoff from areas of the facility and potentially may have accumulated contaminants.
Contaminated on-site surface soils would drain to the on-site drainage ditches. Discharge/runoff from
on-site drainage ditches was (and may currently be) channeled to the Freshwater Pond via the Laydown
area or to off-site surface water and sediments through the stormwater discharge. If contaminants have
accumulated within the pond, they may be released to groundwater and, depending on whether the
hydraulic gradient from the Sludge Pit, Oil Pit and Unit 100 API separator is towards the pond,
groundwater contaminants may be released to the pond.

21.8 Receptors

Figure 4 summarizes the selection of potential exposure pathways for evaluation in the RI/FS for the
MSC Superfund Site. Multiple exposure routes for inhalation, ingestion, and dermal contact exist for
each of the pathways listed above and for each of the type of receptors (human and ecological). Swan
Lake is not included in the MSC Superfund Site assessment since this area was assessed/remediated as
part of the TexTin Operable Unit 4.
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Ecological receptors, both terrestrial and aquatic, are included in the CSM. The location of the facility
and the presence of the Freshwater Pond and the marshy area between the MSC Superfund Site and
Swan Lake indicate that the potential for exposure of both vertebrate and invertebrate species to site
contaminants exists.

21.9 Remedial Action Objectives

In order to facilitate the selection of preliminary remedial alternatives, the site has been divided into
remedial units. The remedial units were selected based upon the media, the types of contaminants, and
the exposure scenario: groundwater, sludge and liquid wastes, on-site soils and sediments, and off-site
sediments. The sludge and liquid wastes remedial unit includes material contained within the primary
sources, the earthen impoundment, API separators, tanks, pits, and sumps. Structures were not
included in the remedial units since they belong to the property owner. Sludge and liquid wastes
remaining within structures such as tanks, sumps, or buildings are included in the sludge and liquid
wastes remedial unit.

Remedial action objectives provide medium-specific (or remedial unit specific) goals for protecting
human health and the environment. Using the CSM information discussed above, remedial action
objectives were developed for each remedial unit. This section summarizes the remedial action
objectives pertinent to the ERA.

The ecological remedial action objective for groundwater is to:

e restore groundwater to agreed risk-based cleanup levels protective of ecological exposure to
surface water and sediments in the transitional zone (marsh area) between the site levee and Swan
Lake.

The ecological remedial action objectives for sludge and liquid wastes are to:

e mitigate the release of contaminants from sludge and liquid wastes to surface soils and sediments to
agreed ecological risk-based cleanup levels; and

e mitigate the release of contaminants from sludge and liquid wastes to surface water to agreed
ecological risk-based cleanup levels.

The ecological remedial action objectives for on-site soils and sediments are to:

e mitigate ingestion by terrestrial ecological receptors of contaminants from surface soils to agreed
risk-based cleanup levels;

e mitigate ingestion by terrestrial and aquatic receptors of contaminants from sediments to agreed
risk-based cleanup levels;

e mitigate the ingestion (fish) by terrestrial receptors of contaminants from sediments to agreed risk-
based cleanup levels; and
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e mitigate migration of contaminants to surface water to agreed ecological risk-based cleanup levels.
The ecological remedial action objective for on-site surface water is to:

e restore surface water to agreed risk-based cleanup levels protective of ecological exposures in the
Freshwater Pond.

The ecological remedial action objectives for the off-site sediments in the transitional zone (marsh
area) between the MSC Superfund Site levee and Swan Lake are to:

e mitigate ingestion by terrestrial and aquatic receptors of contaminants from sediments to agreed
risk-based cleanup levels;

¢ mitigate dermal contact by aquatic receptors of contaminants from sediments to agreed risk-based
cleanup levels;

e mitigate migration of contaminants to surface water to agreed ecological risk-based cleanup levels;
and

e restore sediments to agreed ecological risk-based cleanup levels.

An ecological remedial action objective for off-site surface water in the in the marshy area between the
MSC Superfund Site and Swan Lake has not been developed since the area is tidally exchanged with
Swan Lake and surface water would not necessarily reflect influences from the site and because
remedial action objectives for sediment will effect a remedy of the surface water. .

2.1.10 Remedial Alternatives

The preliminary remedial alternatives selected in the PRAER were based on data and experience from
the MSC Superfund Site and from other Superfund or related waste sites with similar settings,
histories, and contaminants. This information was used to eliminate ineffective remedial alternatives
and to evaluate effective remedial alternatives. The development of a preliminary remedial alternatives
for affected media at the MSC Superfund Site did not eliminate the evaluation of other remedial
alternatives during the FS if data developed during the RI indicate that other technologies may be more
suitable for the site contaminants.

Treatment alternatives for potentially contaminated sediments containing organic compounds
exceeding risk-based criteria were developed in the PRAER:

1. no action for on-site sediments.
2. natural siltation for off-site sediments in the marshy area east of the site between the flood

protection levee and Swan Lake.

Identify Principal Study Questions

The MSC Superfund Site was divided into investigation units using information presented in the PSCR
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and PRAER. The operating units described in the PSCR and the remedial units described in the
PRAER were used to determine remedial investigation units using the following criteria:

e operating history,
e aerial photographs,
e obvious impact from visual observations,
e risk before implementing any remedy, and
¢ risk after implementing a preliminary remedial alternative.
As shown in the three-dimensional CSM (Figure 5), the four site investigation units are:
1. Non-operating units
Operating units

Sludge and waste units

Sl

Ecological units

Non-operating units that are anticipated to have minimal impacted soils are shown in green. Operating
units, which may have subsurface contamination from spills and materials handling, are shown in
orange. Sludge and waste units, the earthen impoundment and API separators, are shown in red. The
ecological investigation unit, including the Freshwater Pond, the drainage ditches, and the marsh area
between the hurricane levee and Swan Lake, are shown in blue.

The non-operating investigation units contains the following areas:
1. Unused areas 1 and 2

Office area

Laydown area

Cemetery area, and

A

Borrow area.
The operating investigation unit areas include:
1. the laboratory area,
2. the WDW-138 deep well area,
3. the maintenance area (including the 300 through 700 units and the 900 unit), and
4. the 800 Tank area.
The principal study questions for ecological exposure may be stated as:

1. Do concentrations of COCs in on-site surface soils in non-operating units exceed site-specific risk-
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based criteria established for ecological receptors?

2. Do concentrations of COCs in on-site surface water exceed site-specific risk-based criteria
established for ecological receptors?

3. Do concentrations of COCs in on-site or off-site sediments exceed site-specific risk-based criteria
established for ecological receptors?

Define Alternative Actions

The alternative actions that could result from the resolution of the principal study questions are to
recommend that portions of the site (i) require no further evaluation or selection of a remedy; or (ii)
warrant additional assessment or selection of a remedy. These alternative actions apply to the principal
study questions for ecological risk in on-site surface water, on-site and off-site sediments, and on-site
surface soil.

Develop Decision Statements

The principal study question and the alternative actions are combined into the following decision
statements for the ERA.

1. Determine whether COC concentrations in on-site surface soils in non-operating units exceed site-
specific risk-based ecological criteria and warrant additional investigations or a response action, or
whether the COC concentrations are equal to or less than site-specific risk-based human health or
ecological criteria and the on-site surface soils in operating units require No Further Action.

2. Determine whether COC concentrations in on-site surface water exceed site-specific risk-based
ecological criteria and warrant additional investigation or a response action, or whether the COC
concentrations are equal to or less than site-specific risk-based human health or ecological criteria
and the surface water require No Further Action.

3. Determine whether COC concentrations in on-site and off-site sediments exceed site-specific risk-
based ecological criteria and warrant additional investigations or a response action, or whether the
COC concentrations are equal to or less than site-specific risk-based human health or ecological
criteria and the sediments require No Further Action.
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3.0 WORK PLAN RATIONALE

ERA activities for MSC Superfund Site will be conducted under USEPA’s Ecological Risk
Assessment Guidance for Superfund: Process for Designing and Conducting Ecological Risk
Assessments (June 1997). This guidance document, referred to as ERAGS, describes an eight-step
process. This eight-step process is shown in Figure 6. Only the first two steps (screening level) are
presented at this time. Once the Screening Level Ecological Risk Assessment (SLERA) has been
completed (Steps 1 and 2) using USEPA’s Scientific Management Decision Point (SMDP) guidelines,
a decision will be made as to the need for further ecological activities. If further ecological assessment
is required, a Baseline Ecological Risk Assessment (BERA) Problem Formulation Report will be
submitted to the USEPA for review and approval followed by a BERA Work Plan.

USEPA further describes the SLERA in its updated guidance: The Role of Screening Level Risk
Assessments and Refining Contaminants of Concern in Baseline Ecological Risk Assessments (June
2001). SLERAs are conservative assessments in that they provide a high level of confidence in
determining a low probability of adverse risk, and they incorporate uncertainty in a precautionary
manner. SLERASs are not designed to generate cleanup goals and, in general, are not based on site-
specific assumptions. SLERAs provide a general indication of the potential for ecological risk (or lack
thereof) and may be conducted for several purposes including to: 1) estimate the likelihood that a
particular ecological risk exists; 2) identify the need for site-specific data collection efforts; or 3) focus
site-specific ERAs where warranted. The SLERA also allows constituents that do not pose an
appreciable substantial ecological risk to be removed from the list of COPCs prior to conducting the
BERA (USEPA, June 2001).

Another document that used to develop this SLERA methodology is the Guidance for Conducting
Ecological Risk Assessments at Remediation Sites in Texas (TCEQ, 2001). This document provides
the available ecological benchmarks for surface water, sediment, and soil media used as screening
criteria in this SLERA.

The goal of the SLERA is to identify constituents of concern (COCs), areas, exposure pathways, and
potential receptors for further evaluation in the BERA. COCs (or COPCs) are identified by
comparison of the RI data to ecological screening benchmarks (Tables 1 to 3). Areas, exposure
pathways, and potential receptors are identified after the ecological habitat assessment and
development of the habitat food webs. An ecological habitat assessment will be incorporated into the
SLERA and will identify ecological services provided by the different ecological areas present at the
MSC Superfund Site. Example ecological services potentially present include nesting habitat for avian
species or foraging areas for mammals. This assessment will also propose relevant, but simplified,
food webs for various habitat types (e.g., upland terrestrial, the Freshwater Pond, and the marsh area).
Receptors from different trophic guilds will be identified from the simplified food web models. The
outcome of the SLERA will determine the need for the BERA, and if needed, the scope and depth of
the BERA. Section 4 provides the details for performing the SLERA.
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40 SCREENING ECOLOGICAL RISK ASSESSMENT

EPA further describes the SLERA in its ECO Update The Role of Screening Level Risk Assessments
and Refining Contaminants of Concern in Baseline Ecological Risk Assessments (June 2001).
SLERAs are conservative assessments in that they provide a high level of confidence in determining a
low probability of adverse risk, and they incorporate uncertainty in a precautionary manner. SLERAs
are not designed to generate cleanup goals and are not based on site-specific assumptions. SLERAs
provide a general indication of the potential for ecological risk (or lack thereof) and may be conducted
for several purposes including to: 1) estimate the likelihood that a particular ecological risk exists; 2)
identify the need for site-specific data collection efforts; or 3) focus site-specific BERAs where
warranted. The SLERA also allows constituents that do not pose a substantial ecological risk to be
removed from the list of COPCs prior to conducting the BERA (USEPA June 2001).

41 Screening Level Problem Formulation and Ecological Effects Characterization
(ERAGS STEP 1)

Problem Formulation is the first phase of the SLERA and establishes the goal, breadth, and focus of the
assessment. It is a systematic planning step that identifies the major factors (e.g., affected property size
and ecology, identity and distribution of ecological COPCs in affected media, potential ecological
receptors) to be considered in the assessment and is linked to the regulatory and policy context of the
assessment (USEPA 1997). The views and values of the various stakeholders concerned with the
management of the site are discussed, coordinated, and prioritized (Wentsel et al., 1996). These factors
determine the scope of the ERA (USEPA 1997). A BERA Problem Formulation Report will be
submitted in Step 3 following this screening assessment if further assessment is warranted

For the screening-level problem formulation, a CSM is developed that addresses the following issues in
a preliminary fashion:

e environmental setting and ecological COPCs;

e contaminant fate and transport pathways;

e mechanisms of ecotoxicity and categories of receptors likely affected;
¢ identification of complete exposure pathways; and

e selection of generic assessment endpoints.

Constituent exposure levels (i.e., screening benchmarks) that represent conservative thresholds for
manifestation of adverse ecological effects are established in the ecological effects evaluation. Each of
these major issues is further discussed below.
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411 Identification of Environmental Setting and Ecological COPCs

The screening level problem formulation is initiated with an evaluation of the ecological environmental
setting and determination of ecological COPCs. The environmental setting at MSC Superfund Site can
be separated into general terrestrial and aquatic categories that constitute ecological areas to be
investigated:

e Terrestrial Areas

- non-habitat areas in the industrial operational areas (i.e., sludge pit, API
separators, above ground storage tanks, and miscellaneous buildings) and

- non-maintained and overgrown areas (non-operational areas such as the
Laydown, borrow and unused areas).

e Agquatic Areas
- Drainage Ditches
- Freshwater Pond, and
- the transitional zone (marsh area) between the levee and Swan Lake.

Further evaluation of the ecological resources provided by the ecological areas will be presented in the
SLERA. The Field Sampling Plan (Appendix A of the RI/FS Work Plan) describes the sample media,
sample locations, analytes, and other information relevant to the determination of nature and extent of
contamination and for the evaluation of risk in the ecological areas.

41.2 Identification of Ecological COPCs

Ecological COPCs will be identified for each data group or area of study (e.g., Laydown area). Ifa
constituent is not detected in a specific data group, it is eliminated from further consideration as an
ecological COPC for that data group. For detected constituents, the ecological COPC identification
process may involve evaluations such as comparison to background for inorganic constituents,
comparison to ecological screening benchmarks, essential nutrient evaluation, examination of
frequency of detection, and a weight-of-evidence evaluation of the relationship of a constituent to the
site. Bioaccumulative constituents will be considered COPC:s if they are detected, even if the detection
is below the screening benchmark or background. Aluminum, a common element, is given special
consideration based on soil pH.

Background Comparison

There are two ways to quantitatively compare site and background results: a comparison of individual
site measurements to the site-specific background upper tolerance limit (UTL), if available, or Texas
median value, and/or a comparison of the site average to the site-specific background average, if
available (means comparison). An exceedance of the background UTL signals potential contamination
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that triggers further evaluation. Such exceedances may represent extreme observations from a
population that is equivalent to a background population, or they may represent a contaminated
population. A background means comparison provides additional information to determine if an
inorganic constituent is present at naturally occurring concentrations or elevated due to site-related
activities. Note that per USEPA 1997, inorganic constituents determined to be present at naturally
occurring concentrations through a means comparison will not be eliminated as ecological COPCs
requiring further evaluation in the SLERA, however the background information comparison will be
presented in the SLERA conclusions.

Background information for organic constituents is not used to eliminate constituents from further
evaluation, but may be used in the uncertainty analysis to help understand and interpret the estimated
risks associated with the more ubiquitous organic constituents. Available data may include data
collected from the site and information on concentrations of ubiquitous organic constituents
encountered at similar locations in Texas. Where levels of constituents that are ubiquitous and
widespread are difficult to distinguish from commonly encountered levels at non-impacted locations,
additional area-specific background samples may be recommended as part of sampling for specific
areas.

Comparison to Benchmark Screening Levels

Bioaccumulative constituents will be retained as COPCs in the SLERA and will not be eliminated
based on comparison to benchmark screening values. For those constituents that are non-
bioaccumulative, detected organic and inorganic constituents will be compared to media-specific
screening benchmarks for soil, surface water and sediment. Detected are screened against media-
specific screening benchmarks for soil, surface water and sediment. If additional benchmarks are need
for the comparison, USEPA will be consulted to identify candidate benchmarks. If the maximum
detected concentration of a non-bioaccumulative constituent in a data group does not exceed the lowest
relevant ecological screening benchmark, it is eliminated from further consideration as an ecological
COPC for that data group. Ecological screening benchmarks are listed in Tables 1 through 3. These
tables are complete reproductions of the latest version of the TCEQ’s benchmark table, including
footnotes, and they may list constituents or situations not applicable to the MSC Superfund Site. A list
of analytical constituents for the RI/FS is contained in the QAPP. If a constituent lacks sufficient
toxicological information, and therefore does not have a screening level, it will be evaluated
qualitatively in the uncertainty section of the SLERA.

Bioaccumulative Constituents

Constituents considered bioaccumulative will be evaluated in the SLERA, even if they are present at
concentrations below a listed screening benchmark or background. Table 4 identifies all constituents
listed as bioaccumulative (TCEQ 2001). These constituents may travel up the food chain
(bioaccumulate and biomagnify) and cause adverse ecological impacts to upper trophic level receptors.
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If a constituent is not a bioaccumulative constituent listed on Table 4 and is detected at a concentration
below its screening benchmark, then the constituent will be removed from the SLERA.

Essential Nutrients

Biologically active elements include calcium, iron, magnesium, potassium, and sodium. These
elements are essential for physiological processes, generally non-toxic, and usually found in high but
variable concentrations in background samples. Furthermore, organisms generally have physiological
processes for regulating internal concentrations of these elements. Therefore, biologically active
elements have not been listed as analytes for the RI.

Aluminum

USEPA (September, 2002b) recognizes that due to the ubiquitous nature of aluminum, the natural
variability of aluminum soil concentrations, and the availability of conservative soil screening
benchmarks (Efroymson et al., 1997a and 1997b), aluminum is often identified as a COPC for ERAs.
The commonly used soil screening benchmarks are based on laboratory toxicity testing using an
aluminum solution that is added to test soil. Comparisons of total aluminum concentrations in soil
samples to soluble aluminum-based screening values are deemed by USEPA to be inappropriate.
Because the measurement of total aluminum in soils is not considered suitable or reliable for the
prediction of potential toxicity and bioaccumulation, an alternative procedure is recommended for
screening aluminum in soils. Potential ecological risks associated with aluminum are identified based
on soil pH. Aluminum will be identified as an ecological COPC if the site is undergoing a complete
SLERA and the soil pH is less than 5.5 (USEPA 2002b). This concept is reflected in Table 3 in that
there are no toxicity benchmarks listed for aluminum and footnote d summarizes the application of a
site-specific soil pH measurement.

Frequency of Detection

If more than 20 samples are collected in an exposure group and the detection frequency for a non-
bioaccumulative constituent is less than 5%, that constituent will not be selected as an ecological
COPC.

Relationship to Site

The pattern and distribution of a constituent at a site and known site history may provide additional
information (to supplement available background information) relevant to whether or not the
constituent is related to the site. Such information will not be used to eliminate a constituent from the
list of ecological COPCs without USEPA concurrence. However, evidence that a constituent is not
site-related will be discussed in the uncertainty assessment.

In cases where there is evidence to conclude that a constituent is not site-related, justification for
eliminating the constituent as an ecological COPC may be prepared and submitted to the USEPA. The
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basis for removing any constituent from the process because it is not related to the area will be
completely explained. If USEPA concurs that a constituent is not area related, that constituent would
be eliminated from further risk quantification but would be discussed in the uncertainty section of the
risk assessment.

Summary Statistics

Once the ecological COPCs have been determined for an area, summary statistics will be presented for
detected constituents. For consistency with the human health risk assessment, summary statistics such
as the 95% upper confidence limits, means, maximum detections for each medium and other values
recommended in USEPA’s Risk Assessment Guidance for Superfund: Volume I Human Health
Evaluation Manual (Part D, Standardized Planning, Reporting, and Review of Superfund Risk
Assessments (USEPA, 1998) will be appropriate for the ERA (both the SLERA and, possibly, a later
BERA).

41.3 Determination of Contaminant Fate and Transport Pathways

During problem formulation, pathways for migration of a constituent (e.g., surface water runoff or
groundwater to surface water migration) should be identified (USEPA 1997). These pathways are
represented graphically in the ecological CSM found in Figure 4 and will be updated during the ERA
process as necessary.

In addition to soil data, surface water and sediment data will be included in the ecological exposure
evaluation. Groundwater will not be considered in this SLERA as the depth to groundwater is well
beyond the effective rooting depths of vegetation in the general area. Surface soil (0-0.5 feet) will be
used for direct exposure via ingestion to terrestrial receptors. The top 6 inches of sediment is the most
biologically active, and data gathered from this zone will be used in the aquatic portion of the SLERA.

41.4 Description of Contaminant Mechanisms of Ecotoxicity and Categories of
Receptors Likely Affected

Understanding the toxic mechanisms of a constituent helps to evaluate the importance of potential
exposure pathways and to focus the selection of assessment endpoints. Some constituents, for
example, affect primarily vertebrate animals by interfering with organ systems not found in
invertebrates or plants (USEPA, June 1997). Mechanisms of ecotoxicity will be discussed in
ecotoxicity profiles prepared for each final ecological COC in the SLERA.

The SLERA will focus on assessment of ecological communities and not individual- or population-
based evaluation of upper trophic level receptors (the latter is reserved for the BERA). Ecological
communities are a collection of plant and animal populations occupying the same habitat in which the
various species interact with one another. However, for purposes of the SLERA, “communities” will
refer to those groups whose exposure to ecological COPCs can be evaluated in terms of the media in
which they reside (TCEQ August 2001). These communities consist of soil invertebrates, terrestrial
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vegetation, benthic invertebrates, and water column receptors (e.g., invertebrates and fish).

The development of habitat-specific food webs for the MSC Superfund Site will occur in Step 3
(BERA Problem Formulation), if necessary.

41.5 Identification of Complete Exposure Pathways and Selection of Generic
Assessment Endpoints

Evaluating potential exposure pathways is one of the primary tasks of the screening-level ecological
characterization of a site. For an exposure to be complete, a constituent must be able to travel from the
source to ecological receptors and to be taken up by the receptors via one or more exposure routes.
Potentially complete exposure pathways are listed in Section 2.1.7 of this work plan. Identifying
complete exposure pathways prior to a quantitative evaluation of toxicity allows the assessment to
focus on only those constituents that can reach ecological receptors.

For the SLERA, assessment endpoints are any adverse effects on ecological receptors, where receptors
are plant and animal populations and communities, habitats, and sensitive environments. Adverse
effects on populations can be inferred from measures related to impaired reproduction, growth, and
survival. Adverse effects on communities can be inferred from changes in community structure or
function. Adverse effects on habitats can be inferred from changes in composition and characteristics
that reduce the habitats’ ability to support plant and animal populations and communities (USEPA
1997).

4.1.6 Conceptual Site Models

The preliminary ecological CSM for the MSC Superfund Site is presented as Figure 4. The CSM is
used to identify transport pathways of ecological COPCs from contamination sources, describes the
environmental matrices that may be contaminated by constituent movement through the environment,
describes possible exposure routes of ecological receptors to ecological COPCs, and defines the
general classes of ecological receptors. The CSM is a visual representation of the linkages between
site constituents and ecological receptors and provides a basis for identifying testable hypotheses of
ecological COPC impacts on ecological resources (USAF 1999). Figure 5 presents a simple
representative 3-dimensional CSM. The site specific CSM will be updated and revised as necessary
during the SLERA process.

4.2 Screening Level Exposure Estimate and Risk Calculation (ERAGS Step 2)

In the screening level exposure estimates and risk calculations, only completed exposure pathways
should be evaluated, but incomplete pathways must be documented, as they should be taken into
account in the overall risk management decisions for the site.

421 Determination of Screening-Level Exposure Estimate

To estimate exposures for the SLERA, the highest measured or estimated contaminant concentration
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for each environmental medium will be used as the exposure concentration for an area. Use of
maximum detected concentrations in the SLERA will ensure that potential ecological threats are not
overlooked.

An assumption of 100% bioavailability will be applied to the SLERA, but a discussion of
bioavailability will be provided in the weight of evidence and uncertainty analysis. Bioavailability is
the ratio of a chemical that reaches a site of toxic action in an organism to the total load of that
chemical in the environment. Uptake and elimination rates of the bioavailable forms are important
criteria that govern body burdens, since the combined effects of these factors determine whether the
material is accumulated or eliminated. Constituents may be inaccessible to ecological receptors
because of chemical or physical binding to particles or chemical complexes.

4.2.2 Calculation of Risk Estimate

Ecotoxicity benchmark screening values (Tables 1 through 3) that are protective of communities in
soil, sediment and surface water will be compared directly against media (i.e., soil, sediment and
surface water) concentration data represented by maximum detected concentrations. Benchmarks can
be based on a variety of endpoints using a variety of organisms. The benchmarks shown in Tables 1
through 3 are conservative screening values protective of communities. Ecological COPCs that exceed
community-level ecotoxicity screening values but that do not subsequently prove to be arisk to higher
trophic level receptors may still impact these community-level receptors. Risk to upper trophic level
receptors will not be evaluated in this SLERA. Upper trophic impacts will be evaluated in the BERA if
the SMDP determines that an upper trophic level assessment is necessary. The evaluation of the
constituent detections in relation to the screening benchmarks will be provided for each ecological

arca.

4.2.3 Risk Characterization and Evaluation of Uncertainties

If all detections for non-bioaccumulators are less than their screening benchmarks, then the constituent
alone is unlikely to cause adverse ecological effects.

If the SLERA indicates that adverse effects are possible at a site (i.e., detections greater than the
benchmarks), then weight-of-evidence and uncertainty evaluations will be conducted. As appropriate,
these analyses may include some of the following:

o evaluation of those constituents without screening benchmarks

) evaluation of the toxicity study or studies that the benchmark is based upon and their
corresponding endpoint(s).

) evaluation of the uncertainty factors(s) used to develop the benchmark, if applicable.
) evaluation of ecological COPC bioavailability instead of assuming 100%
bioavailability.
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) evaluation of the potential for synergistic effects of constituents if there is information
available that synergistic effects may occur.

42.4 Scientific Management Decision Point

At the end of Step 2, the risk assessors communicate the results of the SLERA to the project decision-
makers (i.e., risk managers). Once it is determined that the information available is adequate to make a
risk management decision, then the decision makers will choose one of the following conclusions:

o There is adequate information to conclude that ecological risks are negligible and
therefore there is no need for remediation on the basis of ecological risk;

o The information is not adequate to make a decision at this point, and the ERA process
will continue to Step 3 to re-define the goals and data gaps; or

o The information indicates a potential for adverse ecological effects, and a more
thorough assessment is warranted (i.e., BERA).

For assessments that proceed to Step 3, the SLERA can indicate and justify which ecological COPCs
and exposure pathways can be eliminated from further assessment because they are unlikely to pose a
substantive risk.
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Table 1 Ecological Benchmarks for Surface Water
Freshwater Marine
e Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
Aluminum 0.099 ck
Antimony 0.160 g
Arsenic (d) 0.19 cCwW 0.078 cwW
Barium 0.004 e
Beryllium 0.0053 b
Cadmium (d) 0.0006 cf 0.01 cCwW
Chromium (Hex) (d) 0.0106 cwW 0.0496 cwW
Chromium (Trivalent) (d) 0.1008 cf 0.103 g
Cobalt 1.5 b
Copper (d) 0.007 chw 0.0036 chw
Cyanide (free) 0.0107 ci 0.0056 ci
Lead (d) 0.001 cf 0.0053 cwW
Magnesium 323 b
Manganese 0.12 e
Mercury 0.0013 c 0.0011 c
Nickel (d) 0.0874 cf 0.0131 cwW
Selenium 0.005 c 0.136 c
Silver (d, as free ion) See j for conversion 0.00008 ckw 0.0002 ckw
Silver (d) 0.0001 afk 0.00019 ak
Thallium 0.004 g 0.0213 g
Vanadium 0.02 e
Zinc (d) 0.0581 cf 0.0842 CwW
Aldrin 0.0003 ck 0.00013 ck
alpha-BHC 0.074 b 0.025 b
beta-BHC 0.083 b
delta-BHC 0.141 b
gamma-BHC (Lindane) 0.00008 c 0.000016 bc
Chlordane 0.000004 c 0.000004 c
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Table 1 Ecological Benchmarks for Surface Water

Freshwater Marine
(COmiTen: Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
4,4’-DDD 0.000011 e 0.000025 g
4,4’-DDE 0.0105 g 0.00014 g
4,4°-DDT 0.000001 c 0.000025 g
Dieldrin 0.000002 c 0.000002 C
Endosulfan I (alpha) 0.000056 c 0.000009 c
Endosulfan II (beta) 0.000056 c 0.000009 c
Endosulfan sulfate 0.000056 c 0.000009 c
Endrin 0.000002 c 0.000002 c
Endrin aldehyde 1.21 b
Heptachlor 0.000004 c 0.000004 c
Heptachlor epoxide 0.0000038 a 0.0000036 a
Hexachlorocyclopentadiene 0.00007 b 0.00007 g
Methoxychlor 0.00003 c 0.00003 c
Polychlorinated biphenyls (PCBs, Aroclors) 0.0000014 c 0.00003 c
Toxaphene 0.0000002 c 0.0000002 c
Acenaphthene 0.023 0 0.0404 0
Anthracene 0.0003 b 0.00018 b
Benzo(a)anthracene 0.0346 b
Benzo(a)pyrene 0.000014 e
Chrysene 0.007 b
Dibenz[a,h]anthracene 0.005 b
Fluoranthene 0.00616 0 0.00296 0
Fluorene 0.011 b 0.05 b
2-Methylnaphthalene 0.063 b 0.03 b
Naphthalene 0.25 b 0.125 b
Phenanthrene 0.03 c 0.0046 c
Pyrene 0.007 b 0.00024 b
Biphenyl (diphenyl) 0.014 em
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Table 1 Ecological Benchmarks for Surface Water
Freshwater Marine
(COmiTen: Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
Bis (2-Chloroethyl) Ether 12 b
Bis(chloroisopropyl) ether 6.3 b
Bis (2-ethylhexyl)phthalate 0.007 b
Bis (n-octyl) phthalate 0.022 b
4-Bromophenyl phenyl ether 0.0015 em

Butyl benzyl phthalate 0.093 b 0.147 b
2-Chloronapthalene 0.054 b

2-Chlorophenol 0.13 b 0.265 b

Di-n-butyl phthalate 0.007 b 0.005 b

Dibenzofuran 0.094 b 0.065 b

3,3’-Dichlorobenzidine 0.053 b 0.037 b
2,4-Dichlorophenol 0.085 b

Diethyl phthalate 1.04 b 0.442 b

Dimethylphthalate 0.33 g 0.58 g
2,4-Dimethylphenol 0.105 b

2,4-Dinitrophenol 0.031 b 0.67 b
2,4-Dinitrotoluene 1.22 b

Isophorone 6 b 0.65 b
Methyl tert-butyl ether (MTBE) 11.07 b
3-Methyl-4-Chlorophenol 0.0003 g
2-Methyl-4,6-Dinitrophenol (dinitro-o-cresol) 0.012 b
4-Methylphenol (p-cresol) 0.272 b

2-Methylphenol (o-cresol) 0.56 b 0.51 b

N-Nitrosodiphenylamine 0.29 b 165 b

4-Nitrophenol 0.532 b 0.359 b

Nitrosodi-n-propylamine 0.02 b 0.12 b

Pentachlorophenol 0.0021 cp 0.0096 c

Phenol 0.11 n 2.75 b
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Table 1 Ecological Benchmarks for Surface Water

Freshwater Marine
e Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
2.,4,5-Trichlorophenol 0.064 c 0.012 c
2,4,6-Trichlorophenol 0.0135 b 0.061 b
Acetone 101.2 b 282 b
Benzene 0.13 e 0.109 g
Bromodichloromethane 2.16 b
2-Butanone (MEK) 42.4 b
Carbon disulfide 0.105 b
Carbon tetrachloride (Tetrachloromethane) 0.0098 e 1.5 g
Chlorobenzene 0.064 e 0.105 g
m— 0129 | b
Chloroform 0.89 q 4.1
Chloromethane 28 b 13.5
Cumene (isopropylbenzene) 0.255 b
1,2-Dichlorobenzene 0.11 b 0.099 b
1,3-Dichlorobenzene 0.085 b 0.142 b
1,4-Dichlorobenzene 0.11 b 0.099 b
Dichlorodifluoromethane (Freon-12) 1.96 b
1,1-Dichloroethane 2.57 q
1,2-Dichloroethane 6.3 q 5.65 q
1,1-Dichloroethene 1.5 q 12.5 q
1,2-Dichloroethene (mixed cis & trans isomers) 14 q 0.68 q
1,2-Dichloroethene (trans) 22 q
1,2-Dichloropropane 1.87 b 24 g
Ethylbenzene 1.09 b 0.250 b
Hexachlorobutadiene 0.00093 g 0.00032 g
Hexachloroethane 0.012 em 0.0094 g
2-Hexanone (methyl butyl ketone; MBK) 6.13 b
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Table 1 Ecological Benchmarks for Surface Water
Freshwater Marine
e Benchmark Benchmark
(mg/L) Notes (mg/L) Notes

4-Methyl-2-pentanone (MIBK) 26.4 b 61.5 b

Methyl Bromide (bromomethane) 0.11 b 0.6 b

Methylene Chloride (dichloromethane) 11 q 542 q

Nitrobenzene 0.27 g 0.0668 g

Styrene (vinyl benzene) 1.25 b 0.455 b

1,1,2,2-Tetrachloroethane 0.465 b 0.451 b

Tetrachloroethene 0.79 q 1.45 q

Toluene 1.45 q 0.48 q

Tribromomethane (bromoform) 0.149 b 1.22 b

1,2,4-Trichlorobenzene 0.051 b 0.022 b

1,1,1-Trichloroethane 245 q 1.56 q

1,1,2-Trichloroethane 0.90 b 0.275 b

Trichloroethene 0.55 b 0.97 q
Trichlorofluoromethane (Freon-11) 0.871 b
1,1,2-Trichlorotrifluorethane (Freon-113) 0.207 b
Vinyl chloride (chloroethylene) 2.82 b

m-Xylene 0.0018 em
Xylenes 1.34 q 0.85 q

Note: The screening benchmarks and the following notes are taken d from Table 3-2 Ecological Benchmarks for Water
from TCEQ 2001. Table 3-2 update on July 23, 2003.

a) U.S. USEPA, 2002

b) TCEQ Water Quality Division, 2003. In-house water quality chronic and acute values derived from wastewater
permits and requests from the Office of waste based on LC50 values in accordance with methodology defined in the
TSWQS.

c¢) Texas Surface Water Quality Standards Chronic (unless otherwise noted) Criteria (30 TAC § 307.6 Table 1. Effective
August 17, 2000)

d) Indicates that the criteria for a specific parameter are for the dissolved portion in water.
e) Tier II Secondary Chronic Values from Suter and Tsao (1996).
f) Criteria calculated using a hardness value of 50 mg/L. See formula for standard that follows.

g) U.S.USEPA Region 4. 1999. Value derived from Region 4 Water Quality Management Division screening
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worksheet.

h) In designated oyster waters an acute saltwater copper criterion of 3.6 micrograms per liter applies outside of the
mixing zone of permitted discharges, and specified mixing zones for copper will not encompass oyster reefs containing
liver oysters.

1) Compliance will be determined using the analytical method for cyanide amenable to chlorination or by weak acid
dissociable cyanide.

j) Based on the procedure defined in TCEQ (2003), the percent dissolved silver that is in the free ionic form is estimated
from the following regression equation:

Y = explexpl/ (0.6559 + 0.0044(Cl))]

Where Y = % of dissolved silver that is free ionic form, and Cl = dissolved chloride concentration (mg/L) Persons
should use the 50" percentile chloride value (from TCEQ), 2003) for the nearest downstream segment unless site-specific
data is available. Because there is no readily available means to predict the percent free ion in marine waters, silver
should be evaluated as dissolved silver alone.

k) There is only an acute criterion (no chronic criterion). The indicated value is the acute criterion divided by 10.

1) State of Colorado hardness-based water quality standard (Colorado Department of Public Health and Environment,
CDPHE, 1999).

m) Values calculated for OSWER 1996 as provided by Suter and Tsao (1996).

n) Values calculated using the Great Lakes Water Quality Initiative Tier I methodology (U.S. USEPA 1993a) as
provided by Suter and Tsao (1996).

0) These numbers are FCVs calculated by the USEPA for use in the derivation of the sediment quality criteria (U.S.
USEPA, 1993 b, ¢)

p) Criteria calculated using a pH of 6.0. See formula for standard that follows.

q) Value derived by work group using the LC50 approached discussed in Section 3.5.3 (of TCEQ, 2001). Contact the
TCEQ Technical Support Team (TARA) for a full description of each value.

Cadmium — 0.909 we ©-7852 (in(hardness)) -3.490) Chromium (tri) - 0.860 we (0.8190 (In(hardness)) + 1.561)
Copper - 0.960 we (0.8545 (In(hardness)) -1.386) Lead - 0.729 we (1.273 (In(hardness)) — 4.705)
Nickel - 0.997 we (©-8460 (in(hardness)) + 1.1645) Pentachlorophenol - ¢ (1.005 (pH) - 5.290)
Zinc - 0.986 we (08473 (In(hardness)) +0.7614 Silver — (0.85)e (1.72 (In(hardness)) - 6.59)
Uranium — e (111021 (In(hardness)) +2.2382)

w) Indicates that the criterion in multiplied by a water-effects ration in order to incorporate the effects of local water
chemistry on toxicity. The water-effects ratio is equal to 1 except where sufficient data are available to establish a site-
specific, water-effects ratio. Water-effects rations for individual water bodies are listed in Appendix E of the TSWQS.
The number preceding the w in the freshwater criterion equation in an U.S. USEPA conversion factor.
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Table 2 Ecological Benchmarks for Sediments
Freshwater Marine
(L e Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
Antimony 2 a
Arsenic 9.79 8.2
Cadmium 0.99 1.2
Chromium (Total) 434 81
Cobalt 50 b
Copper 31.6 34
Lead 35.8 46.7
Manganese 460 b
Mercury 0.18 0.15
Nickel 22.7 20.9
Silver 1 a 1
Zinc 121 150
Acenaphthene 0.0067 ] 0.016 j
Acenaphthylene 0.0059 ] 0.044 j
Anthracene 0.0572 0.0853 j
Benzo(a)anthracene 0.108 0.261 j
Benzo(a)pyrene 0.150 043 J
Chrysene 0.166 0.384 j
Dibenz(a,h)anthracene 0.033 0.0634 j
Fluoranthene 0.423 0.6 j
Fluorene 0.0774 0.019 j
2-Methylnaphthalene 0.070 ]
Naphthalene 0.176 0.160 j
Phenanthrene 0.204 0.24 j
Pyrene 0.195 0.665 J
Low molecular weight PAHs 0.552 fgj
High molecular weight PAHs 1.7 fhj
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Table 2 Ecological Benchmarks for Sediments
Freshwater Marine
(SO TS Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
Total PAH 1.61 fj 4.022 fij
Aldrin 0.002 b
PCB 1254 0.060 b
PCB 1016 0.007 b
PCB 1260 0.005 b
PCB 1248 0.030 b
Total PCBs 0.0598 f 0.0227 f
alpha-BHC 0.006 b
beta-BHC 0.005 b
gamma-BHC (Lindane) 0.00237 0.00032 b
Chlordane (Total) 0.00324 0.00226 d
Dieldrin 0.0019 0.000715 d
Endrin 0.00222
Sum DDE (sum of p,p and o,p isomers) 0.00142 0.00207 df
Sum DDD (sum of p,p and o,p isomers) 0.00354 0.00122 df
Sum DDT (sum of p,p and o,p isomers) 0.00119 0.00119 df
Total DDT 0.007 f 0.00158 f
Hexachlorobenzene (HCB) 0.02 b
Hexachlorobutadiene (HCBD) 0.055 k
Heptachlor epoxide 0.00247
Toxaphene 0.00010 k
bis(2-Ethylhexyl)phthalate 0.182 d 0.182 d
Diethyl phthalate 0.630 m
Acetone 60.03 n 167.23 n
Tert-butylbenzene 1.21 n
Bromodichloromethane 2.46 n
2-Butanone 25.71 n
Carbon disulfide 0.12 n
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Table 2 Ecological Benchmarks for Sediments
Freshwater Marine
CUnSien Benchmark Benchmark
(mg/L) Notes (mg/L) Notes
Carbon tetrachloride 0.02 n 3.67 n
Chlorobenzene 0.17 n 0.29 n
Chlorodibromomethane 0.16 n
Chloroform (trichloromethane) 0.94 n 4.30 n
Chloromethane 17.80 n 8.74 n
1,2-Dichlorobenzene 0.83 n 0.74 n
1,3-Dichlorobenzene 0.19 n 0.32 n
1,4-Dichlorobenzene 0.77 n 0.70 n
Dichlorodifluoromethane 3.68 n
1,1-Dichloroethane 2.32 n
1,2-Dichloroethane 4.79 n 4.30 n
1,1-Dichloroethene 1.87 n 15.41 n
1,2-Dichloroethene (trans) 23.95 n
1,2-Dichloropropane 2.20 n 2.82 n
Ethylbenzene 2.86 n 0.65 n
Hexachlorobutadiene 0.06 n 0.02 n
Hexachloroethane 0.23 n 0.18 n
2-Hexanone 4.70 n
4-Methyl-2-pentanone (MIBK) 19.43 n 45.34 n
Methyl bromide (Bromomethane) 0.08 n 0.42 n
Methylene chloride 7.75 n 3.82 n
Nitrobenzene 0.51 n 0.13 n
Styrene 10.24 n 3.72 n
1,1,2,2-Tetrachloroethane 0.63 n 0.61 n
Tetrachloroethene 1.69 n 3.10 n
Toluene 2.88 n 0.94 n
Bromoform 0.22 n 1.78 n
1,2,4-Trichlorobenzene 0.88 n 0.39 n
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Table 2 Ecological Benchmarks for Sediments
Freshwater Marine
CUnSien Benchmark Benchmark
(mg/L) Notes (mg/L) Notes

1,1,1-Trichloroethane 4.13 n 2.63 n

1,1,2-Trichloroethane 0.98 n 0.30 n

Trichloroethene 0.84 n 1.47 n
Trichlorofluoromethane 1.69 n
1,1,2-Trichlorotrifluoroethane 2.78 n
Vinyl chloride 1.96 n

Xylenes 4.00 n 2.54 n

Note: The screening benchmarks and the following notes are taken from Table 3-3 Ecological Benchmarks for
Sediment from TCEQ, 2001. Table 3-3 update on February 24, 2004 (Ecological Work Group Meeting Notes).

Freshwater — Unless otherwise notes, benchmarks are Threshold Effect Concentrations (TEC) from: MacDonald, D.D.,
C.G. Ingersoll, and T.A. Berger. 2000. Development and Evaluation of Consensus-Based Sediment Quality Guidelines
for Freshwater Ecosystems. Arch. Environ. Contam. Toxicol. 39:20-31.

Marine — Unless otherwise noted, benchmarks are Effects Range Low (ERL) from: Long, E.R, D.D. MacDonald, S.L.
Smith, and F.D. Calder. 1995. Incidence of Adverse Biological Effects Within Ranges of Chemical Concentrations in
Marine and Estuarine Sediments. Environ. Manage. 19(1):81-97.

a) Effects Range Low (ERL) from: Long, E.R. and L.G. Morgan. 1990. The Potential for Biological Effects of
Sediment-sorbed Contaminants Tested in the National Status and Trends Program. NOAA Technical memorandum
NOS OMA 52, March 1990.

b) Lowest Effect Level (LEL) from: Persaud, D., R. Jaagumagi and A. Hayton. 1993. Guidelines for the Protection and
Management of Aquatic Sediment Quality in Ontario. Water Resources Branch. Ontario Ministry of the Environment
and Energy. August.

¢) Interim Sediment Quality Guidelines (ISQG) from: Environment Canada. 1997. Canadian Sediment Quality
Guidelines for DDTs. Environment Canada, Guidelines and Standards Division. January, 1998 Draft.

d) Threshold Effects Level (TEL) from: Smith, S.L., D.D. MacDonald, K.A. Keenleyside, and C.L. Gaudet. 1996b. The
Development and Implementation of Canadian Sediment Quality Guidelines. In: Development and Progress in Sediment
Quality Assessment: Rationale, Challenges, Techniques & Strategies. Ecovision World Monograph Series. Munawar &
Dave (Eds.). Academic Publishing, Amsterdam, The Netherlands.

e) When benchmarks represent the sum of individual compounds, isomers, or groups of congeners, and the chemical
analysis indicates an undetected value, the proxy value specified at §350.51(n) shall be used for calculating the sum of
the respective compounds, isomers, or congeners. This assumes that the particular COC has not been eliminated in
accordance with the criteria in §350.71 (k).

f) The low molecular weight PAH benchmark is to be compared to the sum of the concentrations of the following
compounds: naphthalene, acenaphthylene, acenaphthene, fluorene, phenanthrene, anthracene, and 2-methylnaphthalene.
The PAH benchmark is not the sum of the corresponding benchmarks listed for the individual compounds.
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g) The high molecular weight PAH benchmark is to be compared to the sum of the concentrations of the following
compounds: fluoranthene, pyrene, benz(a)anthracene, chrysene, benzo(a)pyrene, and dibenzo[a,h]anthracene. The PAH
benchmark is not the sum of the corresponding benchmarks listed for the individual compounds.

h) Total PAH refers to the sum of the concentrations of each of low and high molecular weight PAHs listed above and
any other PAH compounds that are not eliminated in accordance with §350.71 (k).

1) The benchmarks for total PAHs are the most relevant in evaluating risk in an ERA as PAHs usually occur as mixtures.
Values for individual, low molecular weight, and high molecular weight PAHs are provided as guidelines to aid in the
determination of disproportionate concentrations within the mixture that may be masked by the total. See discussion in
Section 3.5.4 (from TCEQ 2001).

j) CCME (Canadian Council of Ministers of the Environment). 1999. Canadian environmental quality guidelines.
Winnipeg, Manitoba.

k) NYSDEC (New York State Department of Environmental Conservation). 1999.Technical guidance for screening
contaminated sediments. Division of Fish, Wildlife, and Marine Resources. Albany, New York. 36 pp.

1) Stortelder, P.B., M.A. Vandergaag, and L.A. van der Kooij. 1989. Perspectives for water organisms. An
ecotoxicological basis for quality objectives for water and sediment. Part 1. Results and Calculations. DBW/RIZA
Memorandum N. 89.016a. (English Version August, 1991). Institute for Inland Water Management and Waste Water
Treatment. Lelystad, Netherlands.

m) U.S.USEPA. 1997. The incidence and severity of sediment contamination in surface waters of the United States.
Volume 1: National sediment quality survey. USEPA 823-R-97-006. Office of Science and Technology (4305).
Washington, District of Columbia.

n) Benchmarks derived using formula in: Fuchsman, P.C. 2003. Modification of the Equilibrium Partitioning Approach
for Volatile Organic Compounds in Sediment. Environ. Toxicol. Chem. 22:1532-1534. Surface water benchmarks from
Table 3-2 (TCEQ 2001) used for water quality values.
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Table 3 Ecological Benchmarks for Soil

Earthworm Plant
Constituent Benchmark * Benchmark | Plant Foxas Mediar:
Notes Background
(mg/kg) (mg/kg) Notes
Aluminum (d) 30,000
Antimony 78 ef 5 1
Arsenic 60 37 g 5.9
Barium 330 fh 500 300
Beryllium 40 fi 10 1.5
Bromine 10
Cadmium 140 fj 29 g
Chromium (Total) 0.4 5 g 30
Cobalt 13 k 7
Copper 61 fg 100 15
Lead 500 50 15
Lithium 2
Manganese 500 300
Mercury 0.1 0.3 0.04
Nickel 200 30 10
Selenium 70 1 0.3
Silver 2
Thallium 1 9.3
Tin 50 0.9
Vanadium 2 50
Zinc 120 f,g 190 g 30
Acenaphthene 20
Fluorene 30
Biphenyl (diphenyl) 60
1,4-Dichlorobenzene 20
Di-n-butyl phthalate 200
Diethyl phthalate 100
Dimethylphthalate 200
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Table 3 Ecological Benchmarks for Soil

Earthworm Plant
Constituent Benchmark * Benchmark ”| Plant pexas Mediar:
Notes Background
(mg/kg) (mg/kg) Notes
2,4-Dinitrophenol 20
4-Nitrophenol 7
N-Nitrosodiphenylamine 20
Pentachlorophenol 6 3
Phenol 30 70
2,4,5-Trichlorophenol 9 4
2,4,6-Trichlorophenol 10
Chlorobenzene 40
1,2-Dichloropropane 700
Nitrobenzene 40
Styrene 300
Toluene 200
1,2,3-Trichlorobenzene 20
1,2,4-Trichlorobenzene 20
PCBs 40
Hexachlorocyclopentadiene 10

Note: The screening benchmarks and the following notes are taken directly from Table 3-4 Ecological Benchmarks for
Soil from TCEQ 2001. Table 3-4 update on February 24, 2004 (Ecological Work Group Meeting Notes).

a) Efroymson, R.A., M.E. Will, and G.W. Suter. 1997. Toxicological Benchmarks for Contaminants of Potential
Concern for Effects on Soil and Litter Invertebrates and Heterotophic Process: 1997 Revision. Lockheed Martin Energy
Systems, Inc. ES/ER/TM-126/R2.

b) Efroymson, R.A., M.E. Will, G.W. Suter, and A.C. Wooten. 1997. Toxicological Benchmarks for Screening
Contaminants of Potential Concern for Effects Terrestrial Plants: 1997 Revision. Lockheed Martin Energy Systems, Inc.
ES/ER/TM-85/R3.

¢) Texas-Specific Median Background Concentration (Figure 30 TAC § 350.51 (m)).

d) Potential ecological risks associated with aluminum in soils are identified based on the measured soil pH. Where
aluminum is a COC, it should only be retained for those soils with a soil pH less than 5.5. Source: U.S. Environmental
Protection Agency. Ecological Soil Screening Level for Aluminum. Interim Final. OSWER Directive 9285.7-60.
November 2003.

e¢) U.S. USEPA Ecological Soil Screening Level for Antimony. Interim Final. OSWER Directive 9285.7-61. November
2003.

f) Screening values for soil invertebrates.
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g) U.S. USEPA 2000. Ecological Soil Screening Level Guidance. Draft. Office of Emergency and Remedial Response.
July 10, 2000.

h) U.S. USEPA 2003. Ecological Soil Screening Level for Barium. Interim Final. OSWER Directive 9285.7-63.
November.

1) U.S. USEPA 2003. Ecological Soil Screening Level for Beryllium. Interim Final. OSWER Directive 9285.7-64.
November.

7) U.S. USEPA 2003. Ecological Soil Screening Level for Cadmium. Interim Final. OSWER Directive
9285.7-65. November.

k) U.S. USEPA 2003. Ecological Soil Screening Level for Cobalt. Interim Final. OSWER Directive 9285.7-
67. November.

1) Iron is not expected to be toxic to plants in well-aerated soils between pH 5 and 8. Iron’s relative
importance is not so much based on its direct chemical toxicity, but its effect as a mediator in the
geochemistry of other potentially toxic metals and the potential hazard of depositing flocculent. Source:
U.S. USEPA 2003. Ecological Soil Level for Iron. Interim Final. OSWER Directive 9285.7-69. November.
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Table 4 Bioaccumulative Constituents

CAS RN COPC Applicable Media

7440-43-9 Cadmium Sediment, soil

7440-47-3 Chromium Soil

7440-50-8 Copper Sediment, soil

7439-92-1 Lead Soil

7439-97-6 Mercury Surface water, sediment, soil

7440-02-0 Nickel Sediment, soil

7782-49-2 Selenium Surface water, sediment, soil

7440-28-0 Thallium Surface water

7440-66-6 Zinc Sediment, soil
309-00-2 Aldrin Sediment, soil
57-74-9 Chlordane Sediment, soil
319-84-6 alpha-BHC Sediment, soil
319-85-7 beta-BHC Sediment, soil
319-86-8 delta-BHC Sediment, soil
58-89-9 gamma-BHC (Lindane) Sediment, soil
72-54-8 4,4’-DDD Surface water, sediment, soil
72-55-9 4.4’-DDE Surface water, sediment, soil
50-29-3 4,4’-DDT Surface water, sediment, soil
60-57-1 Dieldrin Sediment, soil
72-20-8 Endrin Sediment, soil
76-44-8 Heptachlor Sediment, soil

1024-57-3 Heptachlor epoxide Sediment, soil

8001-35-2 Toxaphene Sediment, soil

1336-36-3 PCBs Surface water, sediment, soil
118-74-1 Hexachlorobenzene Surface water, sediment, soil

None Dioxins/Furans Surface water, sediment, soil
Source: TCEQ 2001 Table 3-1 Bioaccumulative COCs
CAS RN Chemical Abstracts Service Registry Number
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Figures
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Figure 1 — Site Location Map
Figure 2- Site Map
Figure 3 - Soil/Sediment Sample Locations
Figure 4 — Conceptual Site Model
Figure 5 — 3-Dimensional Site Model

Figure 6 — Eight-Step Ecological Risk Assessment
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Appendix G —Treatability Study Work Plan
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